



ILLINOIS TOLLWAY CHANGE ORDERS
March 2021

[RR-17-4325 Provide for ATP #6 – Western Utility LLC](#)

[I-18-4427 Permanent CR RR Bridge Repairs](#)

[I-19-4499 Geocell and Filter Fabric](#)

[I-19-4449 Recovery Schedule Stage 2 Modified Supplement](#)

[I-18-4705 Pre-Built Drilled Shaft Rebar Cages](#)

[I-19-4716 Remove & Dispose Miscellaneous Materials](#)

[I-19-4481 Pavement Patching](#)

[I-19-4490 Interim Balancing Drainage 2](#)

[I-19-4496 Clear SB Obstructions – Pipe 0320](#)

[I-18-4446 Tower 17 Pad Revisions](#)

[I-18-4446 Monthly Contract Items Extension](#)

[I-18-4705 Winter Earthwork](#)

[I-18-4705 Basin CS7-E Restoration](#)

[I-19-4712 Junction Chamber, Location 3](#)

[RR-13-4116 Acceleration for Work Related to I-88 Roadway Construction & Bridge Rehabilitation](#)

[I-17-4683 Extended Signal Maintenance](#)

[RR-17-4313 Final Balancing for Miscellaneous Items – VEO Supplemental](#)

[RR-18-4445 Schedule Recovery](#)

[RR-18-4445 Maintenance Building Acceleration Supplemental](#)

[I-18-4374 Additional Unforeseen Maintenance of Traffic](#)

[I-19-4490 ITS Utility Conflict](#)

[I-18-4431 Issue 2](#)

[RR-18-4445 Safety Showers & Eye Wash Stations Supplemental](#)

[RR-19-4503 Asphalt Pavement Repairs](#)

[I-20-4518 Construction Revision 1](#)

[I-18-4431 Parapet Guardrail Installation](#)

[I-18-4428 Obstruction Mitigation](#)

[I-18-4427 Restoration of Dooley Park Supplement 2](#)



ILLINOIS TOLLWAY CHANGE ORDERS
March 2021

[I-18-4428 Hillgrove Avenue Sewer Trench Increase](#)

[I-18-4705 Basin CS7 – E Seeding](#)

[I-19-4449 MOT Stage 3A-1](#)

[I-19-4490 Interim Balancing Roadway 2](#)

[RR-18-9017 Site 1 Revisions - Supplemental](#)

[I-19-4481 Construction Revision No.1](#)

[I-20-4520 Non-Special Waste Disposal](#)

[I-19-4481 Schedule Recovery Supplemental 2](#)

[I-19-4507 Water Main Line Stops](#)

[I-18-4389 Material Overage for Thin Polymer Overlay](#)

[I-18-4428 Storm Sewer Modification](#)

[RR-18-4404 Winter Conditions](#)

[I-17-4683 Topsoil Balancing](#)

[I-19-4715 Concrete Demolition and Processing](#)

[I-18-4428 Construction Revision No. 2](#)

[RR-17-4325 Fiber Optics Relocation System-wide](#)

[I-19-4449 Pavement Repairs](#)

[I-19-4464 Schedule Recovery – Stage I Construction Overage](#)

[I-19-4464 Schedule Recovery – Stage II Construction](#)

[RR-19-4474 ITS & Electrical Modifications](#)