

# ILLINOIS TOLLWAY CHANGE ORDERS

## February 2015



[I-13-4607 - Additional Undercuts at MSE Wall](#)

[I-13-4607 - Pavement Preservation](#)

[1-13-4165 - Revisions to Lighting Control Panels](#)

[I-13-5676 - Modular Glare Screen](#)

[RR-14-5692 - Ramp H Shoulder Drop-Off](#)

[I-13-5675 - Filling the Ditch at Wall 5](#)

[I-13-4618 - Granular Embankment and Fabric Change Supplement](#)

[I-14-4180 - Barrington Road relocation west bypass](#)

[I-13-4618 - Sign Removal from ROW Acquisition](#)

[RR-14-5692 - Barrier Wall Variable Height](#)

[RR-14-5692 - Winter Protection](#)

[I-13-4600 - Quantity Balancing for Roadway](#)

[I-14-4180 - Subsurface Obstruction Mitigation](#)

[I-13-4630 - Topsoil Excavation Increase](#)

[I-13-4606 - Steel Bearing Modifications and Related Costs](#)

[RR-14-5692 - Additional Temp Impact Attenuator Replacement/Repair](#)

[I-13-5689 - ComEd soil retention system](#)

[I-13-4603 - Overhead Sign Structure Foundation](#)

[RR-14-8122 - Winter Work Conditions](#)

[I-13-4628 - Performance Walls 1 and 2 Revisions](#)

[I-13-4602 - Haul & Place Excess Earth Materials](#)

[I-13-4149 - Premium Time on Force Account](#)

[I-13-4620 - RCC Curing and Protection](#)

[I-13-4602 - Overhead Sign Structure Foundation Revisions](#)

[I-13-4134 - SGE Claim](#)

[RR-14-4184 - Construction Revision No. 1](#)

[I-13-4601 - Construction Revision 1](#)

**ILLINOIS TOLLWAY CHANGE ORDERS**  
**February 2015**



[I-13-4601 - 4603 Added Work Items](#)

[I-13-5680 - Equipment Mobilization/Steel Fabrication Cost Adjustments](#)

[I-12-4067 - Quantity Adjustment-Force Account Structure Quantities](#)

[I-13-4166 - Construction Revision No. 3](#)

[I-13-4630 - Winter Work on MSE Wall & Abutments in Open Roadway](#)