

# ILLINOIS TOLLWAY CHANGE ORDERS

## June 2015



[I-14-4210 - Structural Backfill](#)

[I-13-5680 - Winter Snow Removal Operations](#)

[I-14-4211 - Structural Backfill](#)

[RR-14-8122 - Plaza 33 Drain Tile Repair](#)

[I-13-4621 - Excess Topsoil Disposal Sta 110+00 to 114+00](#)

[I-13-4628 - Furnished Excavation](#)

[I-13-4600 - Non-Special Waste](#)

[I-13-4621 - Undercut with Geotech Blanket and PGE Aggregate Fill](#)

[I-13-4616 - Balancing 06- Temp MSE Wall](#)

[I-13-4104 - Mainline Drainage Correction](#)

[RR-13-4135 - Additional Grading at Location 18](#)

[I-14-4205 - Porous Granular Embankment Subgrade](#)

[I-14-4205 - Temporary Riprap](#)

[I-14-4205 - Construction Revision No 3](#)

[I-14-4208 - I-90 MOT Revisions at Arlington Heights Road](#)

[I-14-4210 - Billboard Removal](#)

[I-13-4618 - Additional Maintenance of Traffic Signal](#)

[I-13-4630 - EB Frontage Road Undercuts](#)

[I-13-5676 - Utility Protection Pads](#)

[I-13-5683 - Schedule Recovery](#)

[I-14-4209 - MOT Revision 2](#)

[I-14-4207 - Additional Soil Retention and Excavation](#)

[I-14-4206 - Field Change #7](#)

[I-13-4602 - Undercuts at Retaining Walls 2 & 3](#)

[I-13-4606 - Roadway Appurtenances Quantity Adjustments](#)

[I-13-5676 - Acceleration Wall E3-CF](#)

[I-13-4607 - Issue 8 Quantity Changes](#)

# ILLINOIS TOLLWAY CHANGE ORDERS

## June 2015



[I-14-4210 - Structural Excavation for Wall No 1](#)

[I-11-4019 - Extension Adjustments](#)

[RR-14-5692 - Additional Temporary Concrete Barrier Wall](#)

[RR-13-5661 - Additional Structure Repair](#)

[I-13-4607 - Temporary Generators for Roadway Lighting](#)

[I-14-4210 - Additional Revetment Mat](#)

[I-14-4210 - Revised Pavement Joints](#)

[I-13-5676 - Acceleration Wall W2-CF](#)

[I-13-4618 - Soldier Pile Wall](#)

[I-14-4206 - Construction Revision No 4](#)

[I-13-4607 - Additional Paving at G5](#)

[I-13-4607 - RFI 79 Temporary Pavement Quantity Changes](#)

[I-14-4211 - Revised Pavement Joints](#)

[RR-13-5661 - Additional Emergency Pavement Repairs](#)

[I-13-4630 - East MSE Wall Subgrade Improvements](#)

[I-14-4206 - Field Change #6](#)

[I-13-4168 - Aggregate Embankment](#)

[I-13-4168 - Utility Mitigation](#)

[I-14-4198 - Power Feed Cable Size Change](#)

[RR-13-5688 - Additional Cleaning and Painting at Cross Girders](#)

[I-14-4178 - Access Road Undercut](#)

[I-14-4212 - Structural Backfill Supplement](#)

[I-14-4640 - Hansen Court Revisions](#)

[RR-14-5692 - Ramp E Median Lighting Relocation](#)

[I-14-4207 - Construction Revision 3](#)

[I-13-4618 - Winter Aggregate Ramp Y4](#)

[I-12-4067 - Quantity Adjustment-Interim Signing](#)

# ILLINOIS TOLLWAY CHANGE ORDERS

## June 2015



[I-13-4618 - Winter Protection For Ramp Y3](#)

[I-14-4207 - Schedule Impact Mitigation](#)

[I-13-4156 - Undercut](#)

[I-13-4168 - ERS and Stage Revision](#)

[RR-14-4184 - Truck Maintenance Area Modifications](#)

[I-13-4104 - Temporary information Signing](#)

[RR-14-5691 - Extra Work to Install Latex Concrete Patches](#)

[I-11-4019 - CC&G at Medians](#)

[I-14-4211 - Revised Stockpile Location at I-90/I-294](#)

[I-13-5676 - Removal and Disposal of Unsuitable Material](#)

[I-13-5676 - West Shore Grade Beam at Busse Construction Entrance](#)

[I-14-4205 - Aggregate Base Course Type B](#)

[RR-14-8122 - Adjustable Antenna Supports on the Gantry](#)

[I-14-4204 - Slotted Pavement Drain](#)

[I-14-4205 - Supplemental Construction Revision No 4](#)

[RR-14-5691 - Extra Work for Winter Protection](#)

[I-13-4141 - Balancing Earth Excavation](#)

[RR-13-5661 - Nachusa Access](#)

[I-13-4607 - Ramp G7 Acceleration](#)