

ILLINOIS TOLLWAY CHANGE ORDERS

August 2015



[I-12-4066 - Added Sight Screen - Final](#)

[I-13-4133 - Pavement Patching](#)

[I-13-4156 - Abandoned Footing Removal - Supplement](#)

[I-13-4628 - Furnished Excavation Performance Walls 1 and 2](#)

[I-13-4168 - Unforeseen Additional Earthwork](#)

[I-14-4212 - Construction Revision 3 - Supplement](#)

[I-13-4600 - Materials Escalations](#)

[I-13-4600 - Pavement Quantity](#)

[I-13-4602 - Additional latex Concrete Overlay](#)

[I-13-4104 - Toll Plaza Electrical Service](#)

[I-14-5698 - MSE Wall Undercuts](#)

[I-13-4607 - Revised Overhead Sign Foundation](#)

[I-13-4630 - DSE Issue No16-ITS Infrastructure at Lively](#)

[RR-14-4184 - Office Furniture](#)

[I-14-4208 - Ramp F Revisions](#)

[I-13-4631 - Bridge Approach Slabs & Temp Approach Slab Pavement](#)

[RR-14-5691 - Additional Punch List Construction Items](#)

[I-14-4208 - Water Main Relocation](#)

[I-13-5676 - Removal and Disposal of Unsuitable Material at W3-CF](#)

[I-13-4607 - Rumble Strip Removal](#)

[RR-14-5692 - Systemwide Temporary Concrete Barrier Wall](#)

[I-13-4104 - Dewatering Special](#)

[I-13-4629 - Steel Casing Pipe Revision](#)

[RR-14-5692 - Construction Revision 4](#)

[I-13-4629 - Additional Tree Removal](#)

[I-14-4209 - Existing Retaining Wall Return Removal](#)

[I-14-4205 - Undercuts for Storm Sewer and Roadway](#)

ILLINOIS TOLLWAY CHANGE ORDERS

August 2015



[I-13-4627 - Watermain Relocation at Parcel 068](#)

[I-13-4628 - Extended Work Hour Compensation For Delay Recovery](#)

[I-13-5689 - Construction Revision No 2 - Approach Pavement Changes](#)

[RR-13-5661 - Additional Structure Repair](#)

[I-14-4209 - Moment Slab Transverse Tining](#)

[I-14-4205 - Construction Revision No 3](#)

[I-13-4627 - Topsoil Stripping and Stockpiling](#)

[I-13-4601 - Temporary Generator for Lighting](#)

[I-13-4104 - Additional Construction Management Services](#)

[I-14-4180 - Isolation Flange Kits](#)

[I-13-4630 - Directional Bore 6" HDPE Pipe Under MSE Wall](#)

[I-14-4647 - Furnished Excavation](#)

[I-14-4648 - 72 inch Line Stop](#)

[I-12-4087 - Final Roadway Lighting and Electrical Balance](#)

[I-14-4207 - Roadway Adjustments 1](#)

[RR-14-4184 - Locker Room Shower Modifications](#)

[RR-14-4184 - Water Service Extension](#)

[I-13-5676 - Granular Backfill, Retaining Wall W2](#)

[I-13-5676 - Granular Backfill, Retaining Wall W1](#)

[I-13-5676 - Granular Backfill, Retaining Wall W3](#)

[RR-14-5695 - Exit Hat Fabrication](#)

[I-13-5676 - Hauling Excess Material to Infield at Arlington Heights Rd](#)

[I-13-5676 - Hauling Excess Material to Infield at Tri-State Tollway](#)

[I-13-5676 - Granular Backfill, Retaining Wall E3](#)

[I-14-4208 - Incentive Proposal](#)

[I-14-4211 - Incentive Proposal](#)

[I-14-4210 - Incentive Proposal](#)

ILLINOIS TOLLWAY CHANGE ORDERS

August 2015



[I-14-4209 - Incentive Proposal](#)

[I-14-4206 - Delay Mitigation and Schedule Recovery](#)

[I-13-4602 - Stage Change Schedule Recovery](#)

[RR-13-5678 - Roadway Appurtenances Balancing](#)

[RR-13-5678 - Roadway Lighting and Electrical Work Balancing](#)

[I-14-5698 - Furnished Excavation](#)

[I-13-5683 - Differing Site Conditions Drilled Shafts](#)

[I-14-4210 - JAWA Earthwork](#)

[I-14-4185 - Rumble Strips](#)

[I-13-4629 - Subgrade Improvements](#)

[RR-14-4175R - Crack Sealing](#)