

ILLINOIS TOLLWAY CHANGE ORDERS

September 2015



[I-14-4185 - Drain Tile Repair at Ramp A](#)

[I-14-4220 - Alternate Staging Plan](#)

[I-14-4185 - Drain Tile Repair at Ramp D](#)

[I-13-4629 - Lime Improvements for Embankment](#)

[I-13-4168 - Stage Revisions](#)

[RR-13-5661 - Field Tile Repairs](#)

[RR-13-5561 - Additional Erosion Control](#)

[I-14-5698 - South Approach Pile Bent](#)

[I-14-5699 - Aesthetic Enhancements](#)

[RR-14-9159R - Truck Scale Cost Increase](#)

[RR-14-4219R - Aerial Boom Truck Addition](#)

[I-14-4211 - MSE Wall Undercuts](#)

[I-14-4185 - ITS 144 SM FOC Installation](#)

[I-14-4210 - Unsuitable Structure Excavation](#)

[I-14-4212 - Schedule Acceleration Supplement](#)

[I-14-4210 - Retaining Wall No 1 Segment A Revision](#)

[I-14-4205 - Unsuitable Excavation in Ramp F Pond](#)

[I-14-4208 - Subgrade Soil Modification](#)

[I-13-4136 - Median Inner Duct](#)

[I-13-4628 - Guardrail and Barrier Wall Changes](#)

[I-13-5676 - W2-CF Sequencing Modification Due to West Shore Conflict](#)

[I-13-4144R - Pier No 1 Driller Shaft Modifications](#)

[I-13-4629 - Ketter Lighting Plan Revision](#)

[I-14-4212 - Construction Revision 4 - Supplement](#)

[I-13-4165 - Maintenance of Traffic - Supplement](#)

[I-13-4628 - Bituminous Aggregate Sub-base](#)

[I-14-4210 - ITS Revisions](#)

ILLINOIS TOLLWAY CHANGE ORDERS

September 2015



[I-14-4210 - Retaining Wall 1 Segment A Revision - Supplemental](#)

[I-14-4211 - ITS Revisions](#)

[I-13-4618 - Pavement Patching and Traffic Control](#)

[I-14-4178 - Trail Erosion Control Blanket](#)

[RR-15-9175 - Epoxy Coated Reinforcement for DMS Sign Structure](#)

[I-13-5676 - Protection Pad Modifications and Soil Remediation at W2-CF \(west shore\)](#)

[I-13-4618 - West Bridge Sleeper Slab Pile Bents](#)

[I-13-4618 - PGE and Fabric Change Supplement No 3](#)

[I-13-4621 - Additional ComEd Work](#)

[I-14-4218 - Electrical Work Revised Equipment](#)

[I-13-4607 - Temporary Pavement at G3 and G7](#)

[I-13-4607 - Undercut and Grading Along Retaining Wall 224T](#)

[I-14-4212 - Higgins Bridge Anchor Bolts](#)

[I-13-4628 - Plaza CRC Pavement Reinforcement](#)

[I-13-5680 - Relocating Right-of-Way Fence, Type 1, 6'](#)

[I-13-4601 - EB Premium Time for Critical Path Work 2015](#)

[RR-13-4130 - Roadway Items Balancing 4](#)

[I-14-4205 - Porous Granular Embankment Subgrade](#)

[I-13-4601 - Premium Time for Critical Path Work 2015](#)

[I-13-4601 - Material Escalation Costs](#)

[I-13-4602 - Traffic Control Surveillance](#)

[I-13-4602 - Schedule Recovery](#)

[I-14-4647 - Undercut Unsuitable Materials](#)

[I-14-4647 - RW Dunteman Co.](#)

[I-14-4208 - Concrete Seal Slab](#)

[I-13-4608 - County Walkthrough Revisions](#)

[I-13-4606 - Underpass Lighting Revisions](#)

ILLINOIS TOLLWAY CHANGE ORDERS September 2015



[I-14-4208 - Obstruction Removal-Supplement](#)

[I-14-4208 - Moment Slab Tining](#)

[RR-15-5707 - Shoulder Rumble Strip Removal for Project 4 and Project 5I](#)

[RR-15-5709 - Contract Revision No 1](#)

[I-14-4205 - NAW #3 Realignment](#)

[I-13-4629 - Temporary Fence](#)

[RR-15-5707 - WB I-290 to NB I-294 Ramp K Patching](#)

[RR-15-5707 - Additional MOT Cost for Protective Shield and Deck Repairs for Project 5](#)

[I-13-4630 - Excavate and Bench the Backside of the MSE Wall Slope](#)

[I-13-4630 - West MSE Wall Completed then Panel Takedown and Sorting](#)

[I-13-4630 - West MSE Wall - Additional Select Fill Aggregate](#)

[I-13-4104 - IPDC ComEd Service Connection](#)

[I-14-4206 - Nicor Gas Main Removal at Culvert N6-B](#)

[I-14-4208 - Pile Splicing - Supplement](#)

[RR-15-5709 - Contract Revision #3](#)

[RR-13-5662 - Temporary Pavement Marking Removal](#)

[RR-13-5662 - Pile Splicing](#)

[I-14-4210 - Overhead and Gantry Foundation Revisions](#)

[RR-13-5661 - Reynolds Road Field Changes](#)

[RR-14-9155 - Additional Striping and Grooving Work, SB 294](#)

[I-14-4180 - Acceleration of Water Main Removal and Abandonment](#)

[I-13-4149 - Final Balancing Quantities for ATP 3](#)

[I-13-4629 - Aggregate Subgrade Improvements Quantity Increase](#)

[I-13-4629 - Pile Splice Adjustment](#)