

ILLINOIS TOLLWAY CHANGE ORDERS

October 2015



[I-14-4211 - Gantry Foundation Revisions](#)

[I-14-4205 - Railroad Flaggers](#)

[I-14-4212 - Mannheim Road Sanitary Sewer Relocation](#)

[RR-13-5661 - Reynolds Road Field Changes](#)

[I-14-4180 - Provide for Location 8 Water Main Staging Revisions](#)

[RR-13-5685R - Additional Signage for Grand Avenue Exits](#)

[I-13-5689 - Supplemental Winter Protection](#)

[I-12-4067 - Pole Mounted Camera](#)

[I-14-4206 - Construction Revision 8](#)

[I-14-4206 - Manhole at Outlet Control Structure](#)

[I-14-4207 - Additional Storm Sewer Bedding](#)

[I-13-4630 - West MSE Wall CR7 Revisions - Supplemental](#)

[I-13-5689 - Supplemental Nicor Extra Costs](#)

[I-13-4628 - Repair Fiber Optic Cables Damaged](#)

[I-13-4628 - Sign Structure Station 711+00](#)

[I-14-4212 - Schedule Recovery](#)

[I-14-4207 - Construction Revision 4](#)

[I-13-4104 - Noisewall Redesign and Installation Costs](#)

[I-13-5683 - Winter Protection Concrete Pavement](#)

[I-13-5683 - Schedule Impact Mitigation](#)

[I-13-4602 - WMA Surface Course N70 Plan Quantity Correction](#)

[I-13-4606 - Structures Quantity Adjustments](#)

[I-13-4104 - Construction Rev No3 IL-25 Sidewalk Installation](#)

[I-13-4601 - Crash Investigation Site](#)

[I-14-4207 - Unforeseen MOT Adjustment](#)

[I-14-4210 - Roadway Undercuts-Supplemental No 2](#)

[I-14-4207 - Retaining Wall Conflict with NSMJAWA Main](#)

ILLINOIS TOLLWAY CHANGE ORDERS

October 2015



[I-13-4618 - Granular Backfill Under Approach Slabs](#)

[I-13-4618 - Structural Steel Storage](#)

[I-14-4206 - Construction Revision No 9](#)

[I-14-4210 - Cold Weather Protection](#)

[I-14-4208 - IL 53 MOT Revisions](#)

[I-14-4209 - Wall 9 Re-Design Construction Costs](#)

[I-14-4208 - ITS Revisions](#)

[I-14-4209 - ITS Conduit Adjustments](#)

[I-14-4208 - Water Main Relocation -Supplement](#)

[I-14-4207 - Delay Mitigation and Schedule Recovery](#)

[I-14-4204 - Schedule Recovery](#)

[I-14-4212 - Mannheim Watermain Relocation](#)

[I-13-4165 - Fiber Optic Locate Posts and Signs Supplemental](#)

[I-14-4198 - Additional Conduit and Fiber Installation](#)

[I-14-4207 - Additional Aggregate to Mitigate Weather Impacts](#)

[I-14-4207 - Winter Protection](#)

[I-14-4211 - Wall 15 Moment Slab Reinforcement](#)

[I-14-4647 - SN 1602 - Approach Pavement Void Remediation](#)

[I-13-4602 - Pavement Patching](#)

[RR-14-4184 - Truck Parking Area High Volume Low Speed Fans](#)

[RR-14-4184 - Maintenance Area Oscillating Fans](#)

[RR-14-4184 - Fuel Tank Layout Modifications](#)

[RR-14-4184 - Truck Wash Coordination Modifications](#)

[I-13-4629 - Performance Wall No. 2 Undercut](#)

[I-13-4629 - Performance Wall No. 4 Undercut](#)

[I-13-4629 - Performance Wall No 3 Undercut](#)

[I-14-4211 - Cold Weather Protection](#)

ILLINOIS TOLLWAY CHANGE ORDERS

October 2015



[I-14-4211 - Lee Street Median Surface and Pavement Patch](#)

[I-14-4206 - ITS Conduit Upsizing](#)

[I-14-4210 - Relocate Lighting Conduit](#)

[RR-15-9175 - Electrical Disconnect Switches for ITS Element](#)

[RR-14-5695 - Additional Effort - Drill Shafts](#)

[RR-15-5710 - ISU-1: Lighting Repair Work at I-355/I-88 Underpass](#)

[I-14-4198 - Plaza 5 DMS Power Feed](#)

[I-14-4208 - Sign Revisions](#)

[RR-15-4229 - Grading Revisions at M-12 Site](#)

[I-14-5698 - Stage 2 - MSE Wall Lightweight Fill](#)

[I-13-4168 - Drilled Shafts Acceleration](#)

[RR-14-4184 - Equipment Shelter CRAC Unit Platform](#)

[I-13-5675 - Bal. Final Quantities - Roadway Appurtenances](#)

[I-13-4629 - Undercut Drainage and Utility Trench](#)

[I-13-4607 - Pavement Preservation for 103.5 Schedule Recovery](#)

[I-14-4205 - Stabilized Subbase, Inside Trackline](#)

[I-14-4205 - Winter Protection](#)

[I-14-4205 - Articulated Concrete Block Revetment System](#)

[I-14-4210 - Bioswale and Fence Revisions](#)

[RR-14-4184 - Removal & Replacement of Driveway Entrance](#)

[I-13-4607 - Lime Stabilization Allowance](#)

[I-14-5697 - High Performance Concrete Superstructures](#)

[I-13-4629 - Additional Earth and Topsoil Excavation and Disposal](#)

[I-14-4647 - SN 1607 - East Abutment Jacking Modification](#)

[I-14-4212 - Construction Revision 6](#)

[I-14-4210 - Silt Fence](#)

[I-14-4211 - Bioswale and Fence Revisions](#)

ILLINOIS TOLLWAY CHANGE ORDERS

October 2015



[I-14-4209 - Barrier Warrant Revisions No. 14 & No. 20](#)

[I-14-4208 - Embankment for I-390](#)

[I-14-4208 - Ramp F Shoulder Widening](#)

[I-14-4206 - Winter Protection](#)

[I-14-4204 - Nicor Auguring Allowance](#)

[I-13-4168 - Winter Protection - Supplement](#)

[I-13-4602 - Reinforced Concrete Barrier Wall Base](#)

[I-14-4220 - Construction Revision No. 1](#)