

ILLINOIS TOLLWAY CHANGE ORDERS

January 2016



[I-14-4209 - Wall 9 Re-Design-AUP Increase](#)

[I-13-4607 - Storm Sewer Conflict With Piling](#)

[I-13-4602 - High Performance Conc Superstructure Overage](#)

[I-13-4136 - Ramp Earthwork Remediation](#)

[I-14-4212 - Subgrade Soil Modification Supplement](#)

[I-13-4168 - Extended Maintenance of Temporary Traffic](#)

[RR-13-5685R - Additional ITS Work](#)

[I-13-4602 - Concrete Removal Overage](#)

[I-14-4212 - Unplanned H-Pile Splice Supplement](#)

[I-14-4207 - Winter Traffic Configuration](#)

[I-14-4632 - Tree Removal and Temporary Erosion Control](#)

[I-13-4134 - Additional Lane Closures for Noisewall Claim](#)

[I-14-4208 - Cold weather Protection for Concrete Pavement-Supplement](#)

[I-14-4209 - Cold Weather Protection-Roadway Increase](#)

[I-14-4640 - Earthwork Delays](#)

[I-14-4640 - Extra Soils From 4630](#)

[I-13-4618 - Snow Removal Allowance](#)

[I-14-4209 - Stage Line Fill Retention-Temporary Barrier Wall](#)

[RR-15-9180 - Plaza 75 Boiler Circulating Pump Replacement](#)

[RR-14-4184 - HVLS and Oscillating Fans Electrical Upgrade Balance](#)

[I-14-4648 - Nicor Gas Main Protection Slab](#)

[I-14-4206 - Vertical Panels for Winter MOT](#)

[I-14-4205 - ComEd Service Installations at IDPC 18, 19, and 20](#)

[RR-15-8127 - RFI #10 Filter Rack Ductwork Modifications](#)

[I-14-4640 - Bridge Winter Work Inefficiencies](#)

[I-14-4209 - Additional Pile Sleeves at Oakton Bridge](#)

[I-14-4209 - Cold Weather Protection-Moment Slabs](#)

ILLINOIS TOLLWAY CHANGE ORDERS

January 2016



[I-14-4207 - Supplemental Snow Removal](#)

[RR-15-9180 - AX Network Controller Platform](#)

[I-13-4629 - Issue No.7 Revision Supplemental](#)

[I-14-4208 - Cold Weather Protection for Moment Slabs](#)

[I-14-4647 - SN 1608 - Approach Pavement Slab Jacking](#)

[I-14-4211 - Manually Placed Sublot Pavement](#)

[I-14-4210 - Manually Placed Sublot Pavement](#)