

ILLINOIS TOLLWAY CHANGE ORDERS

March 2016



[I-13-4601 - Existing Underpass Luminaire Removal](#)

[I-14-4212 - Preliminary Category D Balance](#)

[I-14-4211 - IPDC Modifications to Roadway Lighting](#)

[I-14-4209 - Gantry Platform Revision No.18](#)

[I-14-4208 - Interim Balance for Appurtenance Items](#)

[I-14-4208 - Interim Balance for Structure Items](#)

[I-14-4208 - ComEd Service Revisions](#)

[I-14-4208 - Relocate Temporary Barrier Wall by Truck](#)

[I-15-4235 - Interim Increase Roadway Item](#)

[I-14-4207 - Grindings for Embankment](#)

[I-14-4205 - Supplemental Temp Pressure Connects at NSMJAWA Crossing IL-59 Ramp D](#)

[I-14-4206 - Emergency Concrete Collar Repair](#)

[I-14-4206 - Emergency Culvert Drainage](#)

[I-14-4209 - Additional Cold Weather Protection-EB Bridge Decks](#)

[I-15-4231 - Pavement Removal](#)

[I-15-4232 - Install Catch Basins in Lieu of Reconstructions](#)

[I-14-4648 - Additional Impact Due to Contaminated Soil-Temporary Earth Retention System](#)

[I-13-4629 - Prospect Pipe Culvert](#)

[I-13-4618 - Extension of Maintenance of Temporary Traffic Signals](#)

[I-14-4212 - RFI 204-Additional Shoulder Removal](#)

[I-14-4208 - Final Balancing for Piles](#)

[I-14-4208 - Missing Electrical Pay Items](#)

[I-14-4208 - Final Balancing for Piles](#)

[I-14-4208 - Final Balancing for Piles](#)

[I-13-4166 - Alternate Beam Erection Procedure](#)

[I-13-4629 - Lime for Detention Basin Excavation and Base Prep](#)

[I-15-4235 - Interim Increase Structure Item](#)

ILLINOIS TOLLWAY CHANGE ORDERS

March 2016



[I-13-4618 - Extension of Maintenance of Traffic and Surveillance](#)

[I-14-4209 - 2016 Incentive Proposal Supplemental](#)

[I-14-4208 - Concrete Surface Color Treatment](#)

[I-14-4212 - WB Asphalt Shoulder Overlay](#)

[I-14-4209 - Winter Service Charges for Structure and Misc Concrete](#)

[I-14-4208 - Plan Quantity Alteration](#)

[I-15-4227R - IPDC Modifications to Roadway Lighting](#)

[I-14-4209 - Aggregate Subgrade 9" Interim Balance](#)

[I-14-4208 - Interim Balance for Roadway Items](#)

[I-14-4205 - Supplemental ComEd Service Installations at IPDC 18, 19 and 20](#)

[I-14-4204 - Supplemental MOT, Barricades and Signs](#)

[I-14-4648 - Isolation Flange Kits](#)

[I-14-4648 - Additional Impact Contaminated Soil-Install T.E.R.S.](#)

[I-15-4237 - Median Drainage Revision](#)

[I-15-4235 - Golf Road Soldier Pile Wall](#)

[I-14-4208 - Interim Balance for Electrical Items](#)

[I-14-4204 - Glare Screen](#)

[I-13-4602 - Additional Latex Overlay](#)

[I-14-4212 - Protective Shielding](#)

[I-13-4168 - Storage of Structural Steel](#)

[I-15-4231 - Supplemental Design Change No. 1](#)

[I-14-4209 - Subgrade Soil Modification Increase](#)

[I-14-4207 - Extension Field Office and Erosion Control](#)

[I-14-4205 - Supplemental PCC Ramp Patching](#)

[I-15-4227R - Stainless Steel Junction Boxes at Gantries](#)

[I-14-4210 - Construction Revision No. 1 - Supplemental](#)

[I-14-4185 - Drainage Items Balancing](#)

ILLINOIS TOLLWAY CHANGE ORDERS

March 2016



[I-14-4185 - Structures Items Balancing](#)

[I-13-4136 - Quantity Balance for ComEd Ductbank Items](#)

[I-13-4618 - Pavement Marking Quantities Adjustment](#)

[I-14-4212 - Issue 33 - Storm Sewer at Mannheim](#)

[I-14-4209 - Subgrade Soil Modification Increase](#)

[RR-13-5685R - Extra Material](#)

[RR-13-5677 - Settlement Adjustment-Extended MOT](#)

[I-14-4640 - Utility Delay Recovery](#)

[I-14-4209 - IPDC ComEd Service Revision 28](#)

[I-14-5698 - Extended MOT](#)

[I-14-4208 - Temporary Concrete Barrier to Remain](#)