

ILLINOIS TOLLWAY CHANGE ORDERS

June 2016



[I-13-4166 - Extended Traffic Control and Protection \(Special\) Due to Time Extension](#)

[I-14-4207 - Winter Concrete Service](#)

[I-14-4208 - Extension of Risk Insurance](#)

[I-15-4237 - Touhy Avenue Retaining Wall Revision](#)

[I-14-4648 - Watermain Item Quantity Balancing No.](#)

[I-15-4237 - Touhy Avenue Retaining Wall Revision](#)

[I-14-4209 - IPDC ComEd Service Revision 28](#)

[I-14-4209 - Earth Excavation Overage](#)

[I-14-4209 - Rebar Material Escalation](#)

[I-14-4208 - ITS Revisions-Supplement](#)

[I-14-4208 - Additional Earth Excavation-Supplement](#)

[I-13-5689 - Bridge Approach Pavement Costs](#)

[RR-15-5712 - Polymer Modified Portland Cement Mortar](#)

[I-14-4205 - Unforeseen Additional MOT Adjustment](#)

[I-14-4209 - Concrete Material Escalation-Structures](#)

[I-14-4220 - Pavement Connector \(PCC\)](#)

[I-15-4232 - Unforeseen Drainage Work](#)

[I-15-4235 - Plan Revision No. 5-Supplement](#)

[I-14-4640 - Excess Earth Mitigation](#)

[RR-13-5685R - Concrete Barrier Wall Repair](#)

[I-14-4642 - Issue 34-ComEd Power Line Revisions to Plaza Building 322](#)

[I-14-4642 - Repair DuPage County Path Damaged by Sonoma](#)

[I-13-5683 - Topsoil Furnish and Place](#)

[I-14-4206 - Winter Concrete Service](#)

[I-14-4207 - Meacham Plaza Buildings](#)

[I-14-4209 - Extended Contract Items-Mainline](#)

[I-14-4209 - 2016 Stage Change](#)

ILLINOIS TOLLWAY CHANGE ORDERS

June 2016



[I-14-4209 - Extended Contract Items-Cross Roads](#)

[I-14-4220 - Temporary Pavement, Class 1](#)

[I-13-4618 - PGE and Fabric Change Supplement #4](#)

[RR-13-5660R - Emergency Pavement and Shoulder Repairs](#)

[RR-13-5660R - EB HMA Binder Course Rehab](#)

[I-14-4208 - Escalation of Material Cost](#)

[I-13-4144R - DCM Revisions for Roadway, Electrical, and ITS Items](#)

[I-13-4629 - Roadway Premium Time](#)

[RR -14-5692 - Ramp C Culvert Extension](#)

[RR-15-5711 - Des Plaines River Road Bridge Joint Repair](#)

[I-14-4208 - Moment Slab Quantity Increase](#)

[I-13-4607 - Issue 14 Costs](#)

[I-14-4204 - Re-mobilization \(LCGC\)](#)

[I-14-4208 - Gantry Platform 15](#)

[I-14-4208 - Final Balancing for Conduit Items](#)

[I-14-4642 - Exploration Trench Utilities-Supplement](#)

[I-13-4629 - Additional Earth Excavation](#)

[RR-15-5712 - Deck Slab Repair - Full Depth](#)

[I-14-4209 - Labor Escalation](#)

[I-15-4235 - Light Pole Mount Revisions](#)

[I-13-4166 - VOS Lighting Changes](#)

[I-14-4206 - Labor Wage Rate Escalation](#)

[I-14-4220 - Acceleration](#)

[I-15-4232 - Median Light Pole Foundation Revisions Construction - Bulletin 16-01](#)

[I-13-4606 - Increased Labor Wages and Supervision Compensation](#)

[I-13-4607 - Temporary Maintenance Site Monthly Operations](#)

[I-14-4642 - Double Handle 4640 Surplus Earthen Material](#)

ILLINOIS TOLLWAY CHANGE ORDERS
June 2016



[I-13-4126 - Quantity Balance - Roadway](#)

[RR-15-5712 - BN 1235 Acceleration](#)

[RR-13-5660R - Turnaround Flagging](#)

[I-13-4617 - Construction Revision 1 MWRD Sludge Line](#)

[I-14-4212 - Schedule Acceleration Supplement](#)

[I-15-4237 - Wolf Road Drainage Transfer](#)

[I-15-4237 - Existing Touhy Crashwall Removal-Supplement](#)

[I-15-4235 - Arterial Roadway Restoration](#)

[I-14-4207 - Daily Lane Closures](#)

[I-13-4144R - Balancing Subsurface Obstruction Mitigation](#)