

ILLINOIS TOLLWAY CHANGE ORDERS

September 2016



[I-15-4231 - Additional material Hauling and Disposal](#)

[I-14-4209 - Extended Field Office](#)

[I-14-4209 - Busse Idle Equipment](#)

[I-14-4647 - Premium Time for Stage II Structural Work](#)

[I-14-4647 - Premium Time for Stage I Structural Work](#)

[I-15-4652 - Asbestos Abatement for Building No. 2](#)

[RR-13-5660R - WB Underdrain Headwalls](#)

[RR-13-5660R - EB Underdrain Headwalls](#)

[I-16-4261 - Drainage Improvement](#)

[I-15-4662 - Hydraulic Cutoff Wall](#)

[I-14-4234 - Resequenced Work to Coordinate with Adjacent Contract 4235](#)

[I-15-4236 - Trench Backfill Interim Balance](#)

[I-15-4236 - Protective Shield Increase](#)

[I-15-4236 - Oakton Drainage Revision](#)

[I-13-4601 - Temporary Lighting Revision](#)

[I-14-4644 - Modifications to Temporary Signals at Lively Blvd/EB Frontage Rd](#)

[I-15-4663 - Pump Station No. 2 Subgrade Remediation](#)

[RR-13-5662 - Additional ROW Fence\(Maintenance\)](#)

[I-13-4618 - Zone A Utility Conflict Allowance](#)

[I-14-4642 - ISU 55 - Prospect Sanitary Sewer Revisions](#)

[I-14-4644 - Piling at EB IL-390 Structure Over IL 83 - Abutments/Bents](#)

[I-14-4647 - Allowance for Work Zone Conflicts \(Civil\)](#)

[I-15-4235 - Stage 2 Revisions](#)

[I-14-4642 - Ramp N3 Remove Unsuitable and PGE Backfill](#)

[RR-14-5692 - Light Pole Relocation at Grand Ave and Systemwide](#)

[RR-14-5692 - Preliminary Balancing Roadway Lighting and Electrical Work](#)

[I-14-4207 - Labor Wage Rate Escalation](#)

ILLINOIS TOLLWAY CHANGE ORDERS September 2016



[I-14-4208 - Final Balancing for Retaining Wall-Supplement](#)

[I-14-4208 - Gantry Platform 15 - Supplement](#)

[I-15-4227R - ITS Conduit Proofing](#)

[RR-15-4243 - 75th Street Pond Rehabilitation](#)

[I-14-4642 - Double Handle 4640 Surplus Earthen Material-Supplement](#)

[I-14-4642 - TBF Special-Plan Quantity Correction](#)

[RR-15-9187 - Loading Dock Surface Restoration and Painting](#)

[I-13-4607 - Additional Traffic Control Maintenance](#)

[I-13-4629 - Temporary Power Supplemental](#)

[I-15-4237 - Concrete Gutter \(Special\)](#)

[I-13-4618 - Extension of Field Office](#)

[I-14-4211 - Lee Street Work Transfer](#)

[I-13-4629 - Unsuitable Material Quantity Increase](#)

[I-13-4629 - MOT for Out of Sequence Work](#)

[I-15-4237 - UPRR Abutment Seat Grinding](#)

[I-15-4233 - Median Mounted Light Pole Mounting Revisions-Construction Bulletin #16-01](#)

[I-15-4663 - Disk to Dry-North Fill Area](#)

[I-15-4663 - Disk to Dry-South Fill Area](#)