

ILLINOIS TOLLWAY CHANGE ORDERS

October 2016



[I-14-4644 - MSE Wall 322 Undercut-Issue 12](#)

[I-14-4234 - Median Light Pole Foundation Revisions-Construction Bulletin 16-01 services](#)

[I-15-4231 - Subgrade Soil Modifications](#)

[I-13-5675 - Work Inefficiency Walls 1, 3 and 6 DCEC-5](#)

[I-13-4618 - Zone A Drainage Conflict Allowance](#)

[I-14-4642 - Prospect Roadway Undercuts-Geo-Grid and PGE](#)

[I-14-4642 - EOWA Mainline Undercuts-Geo-Grid and PGE](#)

[I-14-4642 - Sand Fill and Earth Excavation Quantity Adjustment for Bioswales](#)

[RR-15-4247 - SN1433 Additional Repairs](#)

[RR-15-4247 - Revised Scope for Pressure Relief Joint Repairs](#)

[I-13-4629 - Existing Watermain Conflict](#)

[RR-14-5692 - Preliminary Balancing Roadway \(Earthwork, Sub-Bases and Bases and Pavements\) Part 3](#)

[I-14-4205 - NSMJAWA-Preparation to Connect at Bartlett Road](#)

[I-13-4629 - MSE Wall and Structures Premium Time](#)

[RR-13-5660R - Additional HMA Over WB Underdrain](#)

[I-14-4642 - Process and Dry Surplus 4640 Earthen Material-Supplement](#)

[RR-15-4243 - Additional Pump](#)

[I-13-4607 - CRC Pavement Removal](#)

[I-14-4642 - Issue 40-West Parkway Sewer and Grading Revisions](#)

[RR-15-9186 - Plaza 41 Annex Building Boiler Replacement Balance](#)

[I-13-4629 - Embankment Lime AHR to Prospect](#)

[I-13-4629 - Embankment Lime HLD to AHR](#)

[I-13-4629 - Embankment Lime HLD to West Limits](#)

[I-13-4629 - Issue 26 Revision](#)

[I-15-4248 - Farnsworth Ave Pavement Patching](#)

[I-15-4248 - Emergency Pavement Patching](#)

[RR-15-4230R - M2 Water Line](#)

ILLINOIS TOLLWAY CHANGE ORDERS

October 2016



[I-13-4629 - MSE Wall and Structures Premium Time](#)

[I-13-4629 - EB Roadway Premium Time](#)

[I-14-5700 - Spring Center Bridge Modifications](#)

[RR-15-4203R - M14 Water Line](#)

[I-14-4642 - Construction Entrance to Corridor Topsoil Stockpile](#)

[I-14-4642 - Temp Pavement and Barrier Wall for MOT Stages 1F-2-3](#)

[RR-13-5660R - Additional WMA Binder and Surface Course Over WB Underdrain -Supplement](#)

[I-15-4227R - 500 MCM Cable Quantity Increase](#)

[RR-13-5660R - Regrading Median Ditch-Supplement](#)

[RR-13-5660R - EB Underdrain Aggregate Wedge](#)

[I-15-4236 - Demolition Direct Costs Change](#)

[I-15-4248 - Concrete Protection](#)

[RR-15-9187 - General Skylight Repairs Premium Time](#)

[I-13-4618 - 30 IN Storm Sewer Jacking](#)

[I-14-4220 - Out of Sequence Drainage Work on Barrington Road](#)

[I-13-4617 - Pavement Undercuts](#)

[RR-13-5661 - Roadway Balancing](#)

[I-13-4619 - Mowing](#)

[RR-13-5660R - August Rain Delay Mitigation Plan](#)

[I-13-4166 - Field Office Extension](#)

[I-15-4233 - OHSS Walkway](#)

[I-13-4601 - 4603 Added Work](#)

[I-13-4617 - Acceleration Oakton Pavement](#)

[I-13-4618 - NICOR Protection Plan Supplement](#)

[I-14-4644 - Embankment Drainage Work](#)

[I-15-4248 - Unsuitable Removal and Granular Backfill-Supplement](#)

[I-15-4227R - Project Out of Sequence/Loss of Production](#)

ILLINOIS TOLLWAY CHANGE ORDERS

October 2016



[I-15-4248 - Stage 3 Existing Pavement Repairs](#)

[I-15-4663 - Premium Time for Earthwork](#)

[I-15-4231 - Pavement Joint Repair](#)

[RR-15-9187 - Skylight Protection Plan](#)

[I-15-4234 - Temporary Barrier Wall Quantity Adjustment](#)

[I-13-4629 - Embankment Lime Ramp M2](#)

[I-13-4629 - Select Fill Retaining Wall 2](#)

[I-13-4629 - Select Fill Retaining Wall 3](#)