

ILLINOIS TOLLWAY CHANGE ORDERS

December 2016



[I-13-4629 - Aggregate Subgrade Improvement Overage](#)

[I-13-4629 - Aggregate Shoulder Repair](#)

[I-14-4644 - MSE Wall 320 Undercut](#)

[I-15-4662 - Concrete Box Culvert Collar](#)

[I-14-4207 - Pavement Overlay](#)

[I-15-4237 - Late Season Pavement Markings](#)

[I-13-4607 - CRC Pavement Removal - CLOSE](#)

[I-15-4227R - IPDC Fiber Optic Termination Modification](#)

[I-15-4227R - Plaza Fiber Optic Termination Modifications](#)

[I-13-4629 - Modified Stage 2A Storm Sewer Work](#)

[I-14-4208 - VEP Retaining Wall NW70.40R-Supplement #2](#)

[RR-15-9182 - Balancing for Roadway Appurtenance Items](#)

[I-14-4642 - Issue 76-Thorndale Sewer Mittel to Wood Dale](#)

[I-15-4237 - Revised Lighting Mounting Detail](#)

[I-15-4237 - Snow Removal](#)

[I-15-4237 - Cold Weather Protection-Roadway](#)

[I-15-4227R - Fiber Optic Cable Repair](#)

[I-13-4156 - Final Category B Structures Balance Supplement](#)

[I-15-4227R - SFP Modules](#)

[I-13-4601 - Excess Earth Excavation](#)

[I-13-4629 - Select Fill Retaining Wall 2 Supplement](#)

[I-14-4640 - Stockpiling Excess Earth](#)