

ILLINOIS TOLLWAY CHANGE ORDERS

May 2014



[I-11-4019 – Temporary Lighting](#)

[I-13-4126 – Undercut Subgrade](#)

[I-13-4126 – Construction Revision No. 4](#)

[I-13-4159 – Additional Emergency Splicing Support – Zayo](#)

[I-13-4620 – Construction Revision No 1 – Temporary Electrical](#)

[I-13-4134 – Revised Pavement Section – Option 1](#)

[RR-13-4135 - Barrier Warrant Revisions - Roadway Appurtenances](#)

[RR-13-4135 - Barrier Warrants Revisions - Electrical Items](#)

[RR-13-4135 - MOT Adjustment](#)

[RR-13-4125 - Earth Excavation at MP 1.2](#)

[RR-13-5677 - Electrical Work at MO 139.33](#)

[I-12-4067 - Conduit and Cable for Tollway Lighting Service](#)

[I-12-4077 - Conduit Revisions at UPRR EB](#)

[I-13-4124 - Soil Modification - Subgrade Stabilization](#)

[RR-13-5665 - Soil Stabilization for Permanent Roadway Ramp B and C](#)

[I-13-4126 - Concrete Paving Acceleration](#)

[I-13-4126 - On Demand Alternate Plant Usage](#)

[RR-13-5677 - Electrical Work at MP 139.01](#)

[I-13-5675 - Watermain Transmission Protection](#)

[I-13-5676 - Watermain Transmission Protection](#)

[I-13-4134 - Roadway Appurtenances Overage](#)

[I-13-4133 - Construction Revision No. 1 - AUP's](#)

[I-13-4156 - Undercut](#)

[I-13-4606 - Ramp G-H Infield Fill](#)

[RR-13-5674 - Final Balancing Authorization - Roadway Items](#)

[I-13-4134 - Additional Fly Ash Quantity](#)

[I-13-4134 - Additional Quantity for Soil Modification](#)

ILLINOIS TOLLWAY CHANGE ORDERS

May 2014



[I-13-4134 - Construction Information Signs](#)

[I-12-4067 - Additional Temporary Impact Attenuators and Temporary Barrier at Median Sign Structures](#)

[I-13-4168 - Design Issued Field Change 03-NSMJAWA](#)