

ILLINOIS TOLLWAY CHANGE ORDERS

July 2014



[I-13-4147 - Web Camera Installation](#)

[I-13-4144R - Overhead Canopy for Fox River Trail](#)

[I-13-4133 - Intermediate Quantity Balancing - Electrical Work](#)

[I-13-4133 - Light Pole Foundations Replace TY1 with TY2](#)

[I-13-4104 - Ramp AB Infield Stockpile Removal](#)

[RR-13-4138 - provide for Bridge Deck Patch Removals and Additional Latex Concrete](#)

[I-13-4168 - Nicor Insurance Requirement Allowance](#)

[RR-14-5692 - Shoulder Rumble Strip Removal](#)

[I-12-4067 - Quantity Adjustment-Removal of Non-Construction Debris from ROW Parcels](#)

[RR-13-5690 - Midlothian Bridge Approach Slab and Transition Reinforcement](#)

[RR-14-5692 - Modular Glare Screen](#)

[I-13-4606 - Additional Length of Furnished Metal Shell Piles](#)

[I-13-4133 - Stage II Schedule Recovery due to Weather](#)

[I-13-4149 - Construction Revision No. 2](#)

[I-13-4134 - Stage 2 Schedule Recovery Weather](#)

[I-13-5689 - NSMJAWA Water Line Protection and Access](#)

[I-13-5680 - Construction Access Quantities](#)

[I-13-4149 - Additional Conduit and Handholes for Kane County](#)

[RR-13-5669 - Additional Repair at I-355 MP 1.9](#)

[RR-13-5669 - Additional Repair at I-355 MP 5.9](#)

[I-13-5680 - Construction Access Quantities](#)

[I-13-4124 - Stage II Schedule Recovery Due to Weather](#)

[I-13-4115 - Stage II Schedule Recovery Due to Weather](#)

[I-11-4019 - Sleeper and Aggregates](#)

[RR-12-4047 - PRJ Scope Change](#)

[I-13-4126 - Electrical Conduit and DMS Equipment](#)

[RR-13-4135 - BWA Location 40-Roadway](#)

ILLINOIS TOLLWAY CHANGE ORDERS

July 2014



[I-13-4603 - CR03 Plaza Electrical Work](#)

[RR-13-4135 - BWA Location 40 - Roadway Appurtenances](#)

[I-13-5680 - Temporary Soil Retention System to Remain in Place](#)

[I-13-4160 - Tree Trimming](#)

[RR-13-5665 - Soil Stabiization for Permanent Roadway Ramp B and C](#)

[I-13-4603 - Single Face Concrete Barrier and Base Revisions](#)

[RR-13-4135 - BWA Location 40 - Electrical Work](#)

[I-13-4166 - Nicor Extra Costs](#)

[RR-13-5687 - Lighting Repair](#)

[I-12-4067 - Wood Fence in Lieu of Chain Link on Ramp X](#)

[I-13-4136 - ComEd Ductbank Extension](#)

[I-13-4136 - Temporary Earth Retention System](#)

[I-13-4618 - Construction Revision No 1](#)

[I-13-4603 - Construction Revision 5](#)

[I-13-5679 - Construction Revision No 3](#)

[I-13-5683 - Nicor Extra Cost](#)

[I-13-5689 - Nicor Extra Costs](#)

[I-13-4603 - CR No 03-Changes Due to Design Revisions](#)

[I-12-4067 - Quantity Adjustment-Subgrade Aggregate 12 inch](#)

[I-13-4133 - Stage 2 Acceleration Supplement](#)

[I-13-5686 - Subgrade Aggregate Special 9" and 10"](#)

[I-13-5686 - Nicor Extra Cost Allowance](#)

[I-13-4134 - Additional Quantity for Soil Modification](#)

[I-13-4134 - Additional Fly Ash Quantity](#)

[RR-13-5665 - Ramp Underdrain System](#)

[I-13-5684 - Additional Soil Remediation](#)

[RR-13-9153 - M-11 Miscellaneous Electrical Work](#)

ILLINOIS TOLLWAY CHANGE ORDERS
July 2014



[RR-13-9153 - M-12 Miscellaneous Electrical Work](#)

[I-12-4087 - NAW in Lieu of Fence](#)

[RR-13-5677 - Barrier Warrant Analysis Revisions](#)