

ILLINOIS TOLLWAY CHANGE ORDERS

September 2014



[I-13-5680 - Additional Earthwork](#)

[I-13-4104 - Pile Splicing](#)

[I-13-4601 - Temporary Drainage Revisions](#)

[I-13-4144R - Subsurface Obstruction Mitigation](#)

[I-11-4019 - Bridge Approach Pavement Connector Revision](#)

[I-13-4136 - Re-Sequence Concrete Pavement - Haul Route Revision](#)

[I-13-4136 - DMS Equipment Revisions](#)

[I-13-4601 - Bridge Approach Pavement Connector Reinforcement](#)

[RR-13-5690 - Construction Revision No 1](#)

[I-13-4606 - Double Faced Concrete Barrier Wall at Ramp G](#)

[I-13-4603 - Additional Electrical Work CR No 6](#)

[I-13-5676 - Exploration Trench Vacuum Excavation for NSMJAWA](#)

[I-12-4087 - Revised Plan Quantity of Subgrade Aggregate 12 inch](#)

[I-13-4126 - Paving Equipment Relocations](#)

[I-13-4620 - HMA Pavement Repairs](#)

[I-13-4160 - Final Wood Utility Pole Balancing and Correction](#)

[I-13-4133 - Alternative Aggregate Source - Stage 1](#)

[I-13-4630 - CR No. 2-Ramp N3 & Frontage Road Pavt/Gore Area](#)

[RR-11-5636 - Asphalt Thickness](#)

[I-13-4133 - On Demand Acceleration Critical Path Activities](#)

[I-12-4087 - Noise Abatement Wall Addition at Wall B](#)

[I-12-4087 - Premium Time for Substantial Completion Date](#)

[RR-13-4138 - Sight Screen Wood Plank Fence](#)

[I-13-4169 - Irene Road Infield Landscaping](#)

[I-13-4133 - Additional Subgrade Aggregate Special 9".](#)

[I-13-4630 - CR No 3 Related Sewer Work in DSE Issue No 3](#)

[I-13-4134 - ITS Solar Panel Relocate](#)

ILLINOIS TOLLWAY CHANGE ORDERS

September 2014



[I-13-4115 - OHSS Foundation Drainage Revision](#)

[I-13-4115 - Moment Slab Design Revision](#)

[I-12-4066 - Sight Screen - I-57 Near Parkside](#)

[I-12-4066 - Single Face Barrier Wall in Lieu of Guardrail](#)

[I-13-4630 - CR No 4 - ITS System Changes](#)

[I-13-4134 - Claim for Existing Noise Wall Supplemental Cost](#)

[I-13-4134 - Claim for Unforeseen New Noise Abatement Wall Cost](#)

[RR-13-5665 - Ramp B 42" RCP Headwall Corrective Measures](#)

[RR-14-5691 - IDOT Permit Delay](#)

[I-13-4600 - Premium Time for Schedule Recovery](#)

[I-13-4601 - Premium Time for Critical Path Work](#)

[RR-14-5692 - Concrete Barrier Wall \(Special\) Reinforcement](#)

[RR-13-9153 - M-11 and M-12 Paint](#)

[I-13-4603 - Remove and Dispose Excess Topsoil](#)

[I-13-4602 - CR 02-Toll Plaza Monotube & Foundation Revisions](#)

[I-13-4601 - Existing Shoulder Rehabilitation and Temp Pavement](#)

[I-12-4066 - Construct Temporary Dam](#)

[I-13-4137 - Structural items Overages](#)

[I-13-4603 - Premium Time for Stage III Critical Path Work](#)

[I-12-4067 - Quantity Adjustment-Offset Sign Foundation at MSE Walls at STA 488+00](#)

[I-13-5680 - Wall 13 Gap Supplement](#)

[RR-14-5691 - 10" Accelerated Patching Quantity Adjustment](#)

[RR-14-5692 - Milling and Resurfacing at Plaza 24](#)

[I-13-5684 - Emergency Pavement and Shoulder Repairs](#)

[RR-14-5691 - Noise Wall Repair Quantity Adjustment](#)

[I-14-5693 - Church Road Schedule Recovery](#)

[RR-13-9145 - Tie RTU Controls at the Illinois Tollway](#)

ILLINOIS TOLLWAY CHANGE ORDERS

September 2014



[RR-14-5692 - Stage 1 Project Acceleration](#)

[I-13-4601 - Temporary Pavement Revision](#)

[I-13-4156 - Subgrade Modification Type IA](#)

[I-13-4144R - Temporary Trail Relocation](#)

[I-12-4087 - Premium Time for Substantial Completion Date](#)

[I-13-4134 - Construction Revision No 8](#)

[I-13-4115 - McCornack Road Pavement](#)

[I-13-5680 - Wall 13 Gap](#)

[I-13-5680 - CA-7 Select Backfill at Soldier Pile Walls](#)

[RR-13-9145 - Body Shop and Gun Range Heating/Air Exchanging RTU's Replacement](#)

[I-13-4126 - US 20 Sight Screen Berm](#)

[I-12-4072 - Roadway Appurtenances Items Balancing](#)

[RR-13-4171 - Access Road Reconstruction](#)

[RR-14-9155 - Removal and Restriping Work-Skip Dash Spacing on NB I-294](#)

[RR-14-5692 - Additional Temp Pavement at Ramp B](#)

[I-13-4631 - Construction Revision No. 4 - Sewer Revisions](#)

[I-13-4160 - Fiber Removal Quantity Additions](#)

[I-13-5680 - Disposal Unsuitable Excavation Material](#)

[I-13-5684 - NSMJAWA Water Main Protection](#)

[I-13-4602 - Construction Revision 1 - Striping, Signing and Traffic Control Revisions](#)

[I-13-5676 - Supplement to Construction Access at Busse Rd. and Oakton St.](#)

[I-14-4185 - ITS addition at Irene Ramp D](#)

[I-13-4147 - Additional Camera and DMS Maintenance](#)

[I-13-5689 - Temporary Wire Wall](#)

[I-13-4606 - Crash Repairs I-290 WB at STA 292+00](#)

[I-12-4067 - Repair SMA Pavement on SB I-57](#)

[I-13-4133 - Revised Cameras for CCTV](#)

ILLINOIS TOLLWAY CHANGE ORDERS September 2014



[I-13-4115 - ITS and Lighting Revisions-Correction](#)

[RR-13-4170 - Soil Analysis and Disposal](#)

[RR-13-4170 - Subgrade Soil Modification](#)

[I-13-4134 - Roadway Appurtenances Overages](#)

[RR-14-5692 - Night Time Work at Ramp H](#)

[RR-14-9155 - Installation of Reflective Pavement Markings on NB I-294 and Elimination of Water Blast Quantity](#)

[I-14-4174 - Plaza 10 Monotube Foundations](#)

[RR-13-5690 - Midlothian Slabs Night Work](#)

[I-13-5680 - Process Unstable Excavation Material](#)

[I-13-4137 - Revised MOT Staging](#)