

ILLINOIS TOLLWAY CHANGE ORDERS

October 2014



[RR-14-4176 - Additional Watering, Provide Access for Cleaning](#)

[I-13-4147 - Web Camera Installations](#)

[RR-14-5692 - Reinforced Pavement at Plaza 31](#)

[RR-14-5692 - Plaza 31 Additional Milling and Resurfacing](#)

[RR-14-5692 - TCB and Temp Attenuators at Ramp C and Ramp G](#)

[I-13-4608 - Stage 2 Beam Erection Extra Costs](#)

[I-13-4144R - Pier No. 1 Drilled Shaft Modifications](#)

[I-13-4144R - Pier No 7 Drilled Shaft Modifications](#)

[RR-14-5691 - Construction Revision #1, Roadway](#)

[RR-14-5691 - Construction Revision No. 1 Roadway Lighting and Electrical Work](#)

[RR-14-5692 - Plaza 31 Additional Stages](#)

[I-13-4137 - Weekend Premium Time](#)

[I-13-4136 - Conduit Embedded in Structure](#)

[I-12-4067 - Quantity Adjustment-Time Extension](#)

[I-12-4066 - Added Sight Screen](#)

[I-13-4602 - Excess Material Hauling](#)

[I-13-4606 - Additional Length of Furnished Metal Shell Piles](#)

[I-13-4168 - Village of Schaumburg Add Lane](#)

[I-13-4147 - Utility Duct and Canopy Removal Balancing](#)

[I-13-5680 - Milling, Hot-Mix Asphalt Pavement Patching Supplement](#)

[I-13-5680 - I-90 Bridge Deck Repairs](#)

[RR-13-5670R - Revised Piling at I-294 and I-394](#)

[I-13-4134 - Stage 3A Crossover Relocation](#)

[I-13-4602 - Modifying Construction Limits of Stages I and II #2](#)

[RR-14-5691 - Cast in Place Pipe Liner](#)

[RR-14-8122 - Work Addition for Revised MOT for Stage 1](#)

[RR-13-9153 - M-7 and M-11 Gas Line Installation](#)

ILLINOIS TOLLWAY CHANGE ORDERS

October 2014



[I-13-4601 - Existing Lighting Adjustments](#)

[RR-13-4142 - Final Balancing-Roadway](#)

[RR-13-4135 - Median Sign Truss Repair](#)

[I-13-4159 - Utility Pole Protection Modification and Balancing](#)

[I-13-4620 - RCC Subgrade Restoration](#)

[RR-13-5670R - Roadway Quantity Adjustments](#)

[RR-13-5671R - Roadway Final Balancer](#)

[I-13-4159 - Emergency Splicing Support - Balancing](#)

[I-13-4133 - Stage 3 Acceleration](#)

[I-13-4126 - Replacement of Temporary Pavement at Coon Creek](#)

[I-14-5693 - Construction Revision No. 1](#)

[I-13-4600 - Temp MSE Wall No. 8](#)

[I-13-4600 - Pile Sleeves](#)

[I-13-4606 - RFI 101-I-290 WB Shoulder Revisions](#)

[I-13-4606 - Project Webcam Final Balancing](#)

[I-13-4607 - Pile Additional Driving, Field Splices and Restriking](#)

[I-13-4607 - Alternate Temporary Topsoil Stockpile Location](#)

[I-13-4620 - RCC Subgrade Repair](#)

[I-13-4618 - Porous Granular Embankment and Fabric Change](#)

[I-13-4601 - Cold Weather Concrete Protection](#)

[I-13-4168 - Additional Earth Retention System](#)

[I-13-4602 - CR03-Electrical Revisions](#)

[I-13-4161 - Structures Items Overages](#)

[I-13-5689 - MOT Stage 1A](#)

[I-14-5693 - Re-Handling of Excavated Material to Offsite](#)

[RR-13-5670R - Impact Attenuator, Fully Redirective Wide](#)

[I-14-5693 - Culvert Pipe, Pushed, Type 1, Class IV, 36 Inch](#)

ILLINOIS TOLLWAY CHANGE ORDERS

October 2014



[I-13-5689 - Temporary Wire Wall](#)

[I-13-4159 - Additional Nighttime Conduit Crossings](#)

[RR-13-5670R - Reconstruct Transition Slab at I-294 and IL 394](#)

[RR-13-4170 - Oil/Water Separator](#)

[I-13-4134 - Roadway Appurtenances Overages](#)

[RR-14-9155 - Reintroduce South Bound Striping](#)

[RR-14-5692 - Plaza 23 Canopy Repair](#)

[I-13-5689 - Winter Protection](#)

[I-13-5675 - Concrete Winter Protection](#)

[I-13-5676 - EB I-90 Over Oakton Street Deck Patching](#)

[I-13-4136 - Permanent Maintenance Turnarounds](#)

[I-13-4136 - Additional Temporary Impact Attenuator Replacement](#)

[I-13-4156 - Supplement to Subgrade Modification, Type 1A](#)

[I-14-4185 - Monotube Revisions-Construction Revision No.1](#)

[RR-14-9159R - Increase in Truck Scale Footing Sizes](#)

ILLINOIS TOLLWAY CHANGE ORDERS
October 2014

