

ILLINOIS TOLLWAY CHANGE ORDERS

April 2017



[I-13-4617 - Maintenance of Traffic Fall 2016](#)

[I-13-4617 - Winter Medians for Winter MOT Stage](#)

[I-13-4617 - Extension of Traffic Control and Protection \(Special\)](#)

[I-14-4209 - Electrical Extra Work Balance](#)

[I-13-4629 - Ground Heater Rentals](#)

[RR-13-5662 - Temp Ramps](#)

[RR-13-5662 - Winter Shutdown](#)

[I-14-4206 - Concrete and Steel Escalation Costs](#)

[I-14-4208 - Gantry Platform 15 - Supplement #2](#)

[I-14-4208 - FRE Conduit Arlington Heights Road Bridge - Supplement](#)

[I-15-4235 - Light Pole Reorientation](#)

[I-15-4237 - Higgins Creek to Oasis Ditch Revision](#)

[I-13-4629 - 2017 Winter Protection](#)

[I-14-4208 - Labor Wage Rate Escalation - Supplement](#)

[I-13-4617 - Winter Demobilization and Spring Remobilization](#)

[I-14-4642 - Mittel Intersection Pavement Removal and Replacement](#)

[I-14-4178 - Drainage and Erosion Control Items Balancing](#)

[I-13-4617 - Oakton Street East Leg Median](#)

[I-13-4618 - Project Coordination Stage 6A & 7A](#)

[I-13-4618 - Field Office and Insurance Escalations](#)

[I-14-4644 - Added Illuminated Street Name Signs - Construction Revision 5](#)

[RR-13-5660R - Pavement Redesign Delay Costs for 2017](#)

[I-14-4209 - Extended Concrete Plant](#)