



ILLINOIS TOLLWAY CHANGE ORDERS
September 2019

[I-17-4683 Loading of Waste Material from Stockpile 1](#)

[I-17-4683 Earth Excavation](#)

[I-17-4683 Roadway Item Overages](#)

[I-17-4683 Unplanned Unsuitable Material Removal](#)

[I-16-4274 CRC Pavement Quantity Adjustment Issue 14](#)

[I-16-4274 Grates for Headwalls Type III and IV](#)

[I-18-4699 Sign Structure Quantity Adjustment](#)

[RR-16-4256 Out of Sequence Wall Relocation - Stage 2](#)

[I-18-4433 Recovery Schedule Premium Time](#)

[I-18-4392 Elevator Road](#)

[I-18-4392 IDOT OSOW Modifications](#)

[I-18-4392 Parking Lot Modifications](#)

[RR-17-5000 Additional MEP Work for DC-ACC1 & DC-ACC1A Relocation Adjustment](#)

[I-18-4374 UPRR Bridge Changes](#)

[I-18-4427 Granular Subbase, 6" Special](#)

[RR-13-4116 ITS Relocation](#)

[RR-16-4256 Additional Curing Requirements](#)

[RR-16-4256 Furnish Glare Screen](#)

[I-18-4427 Irving Park Transition Approach Slabs](#)

[I-18-4446 Glare Screen](#)

[I-18-4699 Fiber Optic System Installation Acceleration](#)

[RR-13-4117R Non-Special Waste Disposal Revised](#)

[RR-19-4451 QTY ADJ. - Rapid Concrete Pavement Patching & Repair](#)

[RR-19-4455 Slope Stabilization Seeding](#)

[I-18-4392 Harmony Rd Stage 1C MOT](#)

[I-18-4427 Trailer Mounted Portable CCTV Camera](#)

[I-17-4683 Rebar Terminators](#)

[I-18-4430 Construction Revision #2](#)



ILLINOIS TOLLWAY CHANGE ORDERS
September 2019

[RR-13-4116 MASH Temporary Concrete Barrier](#)

[I-18-4374 GeoGrid Soil Reinforcement in Lieu of Chemical Stabilization](#)

[I-18-4392 IDOT OSOW Modifications](#)

[RR-13-4117R Non-Tracking Asphalt Tack Coat](#)

[RR-16-4258 South Driveway Entrance Modifications](#)

[I-18-4427 Foundation Removal](#)