

ILLINOIS TOLLWAY CHANGE ORDERS

January 2020



[RR-18-4425 Existing Building Grounding](#)

[I-18-4427 Acceleration for CD Road](#)

[RR-18-4425 Radio Room Fire Suppression and Supplement](#)

[I-18-4373 Bituminous Cost Adjustment](#)

[RR-17-4349 HMC - Final Settlement](#)

[I-13-4607 Earth Excavation due to Revised Haul Routes](#)

[RR-16-4256 Roadway Lighting Changes](#)

[RR-16-4256 Replace Approach Slab Joints](#)

[RR-16-4255 Property Damage Claim Repairs at M.P. 18.5](#)

[RR-18-4425 Existing Fire Alarm System Upgrade and Supplement](#)

[I-18-4446 Tower 15D Revisions](#)

[RR-16-4277R Fiber Wrap Bridge Beam Repair](#)

[RR-16-4277R 24 Volt Solar Powered System](#)

[I-18-4428 WEAP Analysis Timber Test Piles](#)

[I-18-4428 Temp Fence at Peirce Park](#)

[I-18-4428 MOT Stage 2 Shoulder Work](#)

[RR-18-4404 Mechanical Sub Contractor Change and Supplement](#)

[RR-16-4256 Emergency Joint Repairs](#)

[RR-19-4471 Longitudinal Joint Repair](#)

[I-16-4274 I-88 Emergency Pavement Repairs](#)

[RR-16-4255 Pole Replacement](#)

[I-18-4428 BNSF Access Delays](#)

[I-18-4428 Schedule Impact Mitigation](#)

[I-19-4453 Sidewalk Program Fee](#)

[RR-17-5000 Earthwork for DC-ACC1 & DC-ACC1A Relocation - Adjustment](#)