



ILLINOIS TOLLWAY CHANGE ORDERS
May 2020

[I-18-4392 - IDOT Erosion Control Blanket](#)

[I-18-4392 – Fiber Optic Backbone Infrastructure](#)

[I-17-4683 – Provide Chemical Modifiers](#)

[I-18-4428 – BNSF Contractor Assistance](#)

[I-18-4433 – Electrical Connections for Lighting & Surveillance](#)

[I-17-4683 – Select Fill at Supreme Abutments](#)

[I-18-4428 – Provide Temporary Riprap](#)

[I-18-4427- Provide for HPC Moment Slab Structures Cold Weather Curing](#)

[I-18-4428 – Provide for Trench Backfill](#)

[I-18-4428 – Temporary Soil Retention System](#)

[I-18-4427- Concrete Superstructure Cold Weather Curing](#)

[I-18-4446 – Tower 16 Revisions](#)

[RR-13-4116 – Provide for Additional Wall](#)

[I-18-4392 – IDOT Field Tile Repairs](#)

[I-18-4392 – Winter Protection for Work](#)

[I-18-4428 – Crane & Hammer Charges](#)

[I-18-4374 - Railroad Track Protection at UPRR Bridges](#)

[I-18-4374 - Additional Earth Excavation](#)

[I-18-4374 - Additional IDOT Sewer Relocation](#)

[I-18-4374 - Added Steel Casing Pipe](#)

[I-18-4374 - Additional IDOT Temporary Surveillance Cable](#)

[I-18-4427 – Pavement Removal Interim Quantity Adjustment](#)

[I-18-4427 – Warm-mix Asphalt Base Interim Quantity Adjustment](#)

[I-18-4427 – Class B Patches, Type III, Interim Quantity Adjustment](#)

[I-18-4428 – Additional Stage Changes](#)

[I-18-4428 – Provide for Noise Abatement System](#)

[I-17-4683 – Additional Grading Work](#)

[I-17-4683 – Additional Slab Jacking](#)



ILLINOIS TOLLWAY CHANGE ORDERS
May 2020

[I-18-4699 – Provide Slope Wall](#)

[I-18-4373 – Winter Railroad Flaggers](#)

[I-18-4374 - Construction Access at Henrici Drive](#)

[I-18-4427 – Drainage & Erosion Control Interim Quantity Adjustment](#)

[I-18-4427 – Interim Quantity Adjustment](#)

[I-18-4428 – Mainline Median Drainage Improvements](#)