

Illinois Tollway Projects

	Tri-State Tollway (I-294)
	Jane Addams Memorial Tollway (I-90)
	Reagan Memorial Tollway (I-88)
	Veterans Memorial Tollway (I-355)
	Elgin-O'Hare (EO)
	Systemwide (S/W)

Other Agency Major Projects

	IDOT
--	------



Located on [Illinois Tollway Website](http://www.illinoistollway.com) under **Doing Business**
www.illinoistollway.com

CONSTRUCTION CONTRACT BID LETTING SCHEDULE (Sorted by Bid-Opening)

CHICAGO AREA MAJOR TRANSPORTATION AGENCIES

Cost Magnitude Key:

A - \$10 - \$25M	E - \$100-\$150M
B - \$25 - \$50M	F - \$150-\$200M
C - \$50 - \$75M	G - > \$200M
D - \$75 - \$100M	
U - Unbundled	
SBSP - Small Business Set-Aside	
SBI - Small Business initiative	
U-1 - <\$1M	SBI-1 - < \$1M
U-2 - \$1 - \$3M	SBI-2 - \$1 - \$3M
U-3 - \$3 - \$5M	SBI-3 - \$3 - \$5M
U-4 - \$5 - \$10M	SBI-4 - >\$5M
ROCIP - Rolling Owner Controlled Insurance Program	

RFQ - Request for Qualifications
SOQ - Statement of Qualifications

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
EO	Rehabilitation	Design-Build Project: Illinois Route 390 Pavement and Structural Rehabilitation, Lake Street to I-290, MP 6.0 to MP 13.0	4920	5/15/2024 A RFP	6-Sep-24 A	19-Dec-24	16-Dec-24	30-Nov-25	B
IDOT		IDOT Bid Letting			20-Sep-24 A				
294	Repairs	Bridge Repairs at Mile Long Bridge	4964	20-Aug-24 A	3-Oct-24 A	21-Nov-24 A	21-Jan-25	2-Jul-25	SBI-1 ROCIP
88	Repairs	Roof Rehabilitation at M-14 Maintenance Facility	9298	10-Sep-24 A	22-Oct-24 A	19-Dec-24	21-Jan-25	15-Jul-25	U-2
EO	Bridge Construction	Runway 10R ALSF Relocation, Grading Improvements and Bridge Construction	4761	9-Sep-24 A	31-Oct-24 A	21-Nov-24 A	21-Jan-25	21-Nov-25	B
IDOT		IDOT Bid Letting			8-Nov-24 A				
294	Improvements	Plaza Improvements and Bridge Rehabilitation at Plaza 28, I-294, MP 45.2 (Golf Road)	4965	3-Oct-24 A	22-Nov-24	19-Dec-24	18-Feb-25	12-Dec-25	U-4
355	Improvements	Facility Improvements at Central Administration Building	9299	4-Oct-24 A	5-Dec-24	19-Dec-24	18-Feb-25	23-Jun-25	SBI-1 ROCIP
IDOT		IDOT Bid Letting			6-Dec-24				
88	Repairs	Bridge Rehabilitation over Union Pacific Railroad	4968	25-Oct-24 A	6-Dec-24	23-Jan-25	24-Mar-25	11-Dec-25	U-3
94	Improvements	Drainage Improvements from Atkinson Road to Townline Road	4978	6-Nov-24 A	10-Dec-24	23-Jan-25	24-Mar-25	5-Jun-26	SBSP-3
SW	Repairs	Systemwide Pavement Repairs	4976	6-Nov-24 A	12-Dec-24	23-Jan-25	24-Mar-25	1-May-26	U-4
294	Miscellaneous	Plaza Improvements at Plaza 19 (River Road) and Plaza 32 (O'Hare East)	4970	31-Oct-24 A	13-Dec-24	23-Jan-25	24-Mar-25	2-Sep-26	A
94	Drainage Improvements	Drainage Improvements, I-94 from Townline Road to Half Day Road and I-294 at Walters Avenue	4966	21-Nov-24 A	9-Jan-25	23-Jan-25	24-Mar-25	5-Jun-26	SBSP-3
IDOT		IDOT Bid Letting			17-Jan-25				
SW	Miscellaneous	Systemwide Pavement Marking Improvements	9297	5-Dec-24	23-Jan-25	20-Feb-25	21-Apr-25	29-May-26	U-4
90/355	Improvements	Plaza 15 and Plaza 75 Improvements, I-90, MP 68.0 (I-290) and I-355, MP 27.8 (North Avenue)	4975	27-Nov-24	24-Jan-25	20-Feb-25	21-Apr-25	15-Dec-26	A
294	Roadway Construction	Southbound Entrance Ramp Construction at 88th/Cork Avenue	4981	12-Dec-24	30-Jan-25	20-Feb-25	21-Apr-25	24-Oct-25	U-2
355	Improvements	Fiber Optic Improvements, I-55 to Army Trail Road	4980	17-Dec-24	31-Jan-25	20-Feb-25	21-Apr-25	25-Sep-26	A
90	Repairs	Bridge Repairs, I-90, MP 2.7 (Rockton Road) to MP 14.5 (Rote Road)	4977	19-Dec-24	6-Feb-25	20-Mar-25	19-May-25	30-Nov-25	SBI-2 ROCIP

Illinois Tollway Projects

	Tri-State Tollway (I-294)
	Jane Addams Memorial Tollway (I-90)
	Reagan Memorial Tollway (I-88)
	Veterans Memorial Tollway (I-355)
	Elgin-O'Hare (EO)
	Systemwide (S/W)

Other Agency Major Projects

	IDOT
--	------



Located on **Illinois Tollway Website** under **Doing Business**
www.illinoistollway.com

**CONSTRUCTION CONTRACT
 BID LETTING SCHEDULE**
 (Sorted by Bid-Opening)

CHICAGO AREA MAJOR TRANSPORTATION AGENCIES

Cost Magnitude Key:

A - \$10 - \$25M	E - \$100-\$150M
B - \$25 - \$50M	F - \$150-\$200M
C - \$50 - \$75M	G - > \$200M
D - \$75 - \$100M	
U - Unbundled	
SBSP - Small Business Set-Aside	
SBI - Small Business initiative	
U-1 - <\$1M	SBI-1 - < \$1M
U-2 - \$1 - \$3M	SBI-2 - \$1 - \$3M
U-3 - \$3 - \$5M	SBI-3 - \$3 - \$5M
U-4 - \$5 - \$10M	
ROCIP - Rolling Owner Controlled Insurance Program	

SBSP-1 - < \$1M
SBSP-2 - \$1 - \$3M
SBSP-3 - \$3 - \$5M
SBSP-4 - >\$5M

RFQ - Request for Qualifications
 SOQ - Statement of Qualifications

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
90	Improvements	Plaza Improvements from Barrington Road to Arlington Heights Road	4979	20-Dec-24	7-Feb-25	20-Mar-25	21-May-25	7-Jan-27	A
88	Improvements	Facility Improvements at Central Warehouse and Sign Shop	4969	10-Jan-25	21-Feb-25	20-Mar-25	19-May-25	TBD	U-4
88	Improvements	Plaza Improvements, I-88, MP 124.8 (Winfield Road) to MP 134.3 (Highland Avenue)	4910-1	14-Jan-25	27-Feb-25	20-Mar-25	21-May-25	15-Nov-26	A
IDOT		IDOT Bid Letting			7-Mar-25				
SW	Repairs	Systemwide Bridge Repairs	9241-10b	11-Feb-25	13-Mar-25	17-Apr-25	16-Jun-25	TBD	TBD
90	Improvements	Plaza Improvements, I-90, MP 54.4 (US 31) to MP 60.1 (IL 59)	4911-2	31-Jan-25	14-Mar-25	17-Apr-25	16-Jun-25	16-Jun-26	A
90	Repairs	Pavement and Structural Preservation, I-90, MP 30.3 (Garden Prairie Road) to MP 52.2 (Randall Road)	4893-3b	7-Feb-25	21-Mar-25	17-Apr-25	16-Jun-25	TBD	TBD
90	Repairs	Pavement and Structural Preservation and Plaza Improvements, I-90, MP 12.6 (East Riverside Boulevard) to MP 30.3 (Garden Prairie Road)	4893-3a	14-Feb-25	28-Mar-25	17-Apr-25	16-Jun-25	TBD	TBD
SW	Repairs	Systemwide Bridge Repairs	9241-10c	28-Feb-25	10-Apr-25	15-May-25	14-Jul-25	TBD	TBD
294	Repairs	Plaza Improvements at Plaza 34, Plaza 38, Plaza 40, I-294, MP 22.0 (75th Street) to MP 6.4 (159th Street)	4894-2	28-Feb-25	11-Apr-25	15-May-25	14-Jul-25	TBD	A
88	Improvements	Plaza Improvements, I-88, MP 114.4 (Orchard Road) to MP 119.5 (Farnsworth Avenue)	4910-2	10-Mar-25	24-Apr-25	15-May-25	14-Jul-25	25-Nov-26	A

Note - **RED** - Changes from previous issuance.

Note- *Goods and Services item - more information available at www.bidbuy.illinois.gov

Note - A after the above dates notes the ACTUAL DATE of the event.