

Illinois Tollway Projects

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

Other Agency Major Projects

- IDOT



Located on *Illinois Tollway Website* under *Doing Business* www.illinoistollway.com

CONSTRUCTION CONTRACT
BID LETTING SCHEDULE
(Sorted by Bid-Opening)

CHICAGO AREA MAJOR TRANSPORTATION AGENCIES

Cost Magnitude Key:
A - \$10 - \$25M E - \$100-\$150M
B - \$25 - \$50M F - \$150-\$200M
C - \$50 - \$75M G - > \$200M
D - \$75 - \$100M
U - Unbundled
SBSP - Small Business Set-Aside
SBI - Small Business initiative
U-1 - <\$1M SBI-1 - < \$1M SBSP-1 - < \$1M
U-2 - \$1 - \$3M SBI-2 - \$1 - \$3M SBSP-2 - \$1 - \$3M
U-3 - \$3 - \$5M SBI-3 - \$3 - \$5M SBSP-3 - \$3 - \$5M
U-4 - \$5 - \$10M SBSP-4 - >\$5M
ROCIP - Rolling Owner Controlled Insurance Program

RFQ - Request for Qualifications
SOQ - Statement of Qualifications

Information in this document is subject to change.

| ROUTE | TYPE OF WORK | PROJECT DESCRIPTION | PROJECT NUMBER | ADVERTISE DATE | BID OPENING DATE | ESTIMATED BOARD APPROVAL | ESTIMATED NOTICE TO PROCEED | CONTRACT COMPLETION DATE | COST MAGNITUDE (See key) |
|--------|-----------------------|---|----------------|-----------------|------------------|--------------------------|-----------------------------|--------------------------|--------------------------|
| EO | Rehabilitation | Design-Build Project: Illinois Route 390 Pavement and Structural Rehabilitation, Lake Street to I-290, MP 6.0 to MP 13.0 | 4920 | 5/15/2024 A RFP | 6-Sep-24 A | 28-Jan-25 | 29-Mar-25 | 30-Nov-25 | B |
| IDOT | | IDOT Bid Letting | | | 8-Nov-24 A | | | | |
| 294 | Improvements | Plaza Improvements and Bridge Rehabilitation at Plaza 28, I-294, MP 45.2 (Golf Road) | 4965 | 3-Oct-24 A | 22-Nov-24 A | 19-Dec-24 A | 18-Feb-25 | 12-Dec-25 | U-4 |
| 355 | Improvements | Facility Improvements at Central Administration Building | 9299 | 4-Oct-24 A | 5-Dec-24 A | 28-Jan-25 | 18-Feb-25 | 23-Jun-25 | SBI-1 ROCIP |
| IDOT | | IDOT Bid Letting | | | 6-Dec-24 A | | | | |
| 88 | Repairs | Bridge Rehabilitation over Union Pacific Railroad | 4968 | 25-Oct-24 A | 6-Dec-24 A | 19-Dec-24 A | 24-Mar-25 | 11-Dec-25 | U-3 |
| 94 | Improvements | Drainage Improvements from Atkinson Road to Townline Road | 4978 | 6-Nov-24 A | 10-Dec-24 A | 28-Jan-25 | 24-Mar-25 | 5-Jun-26 | SBSP-3 |
| SW | Repairs | Systemwide Pavement Repairs | 4976 | 6-Nov-24 A | 12-Dec-24 A | 28-Jan-25 | 24-Mar-25 | 1-May-26 | U-4 |
| 294 | Miscellaneous | Plaza Improvements at Plaza 19 (River Road) and Plaza 32 (O'Hare East) | 4970 | 31-Oct-24 A | 13-Dec-24 A | 28-Jan-25 | 24-Mar-25 | 2-Sep-26 | A |
| 94 | Drainage Improvements | Drainage Improvements, I-94 from Townline Road to Half Day Road and I-294 at Walters Avenue | 4966 | 21-Nov-24 A | 9-Jan-25 | 28-Jan-25 | 24-Mar-25 | 5-Jun-26 | SBSP-3 |
| IDOT | | IDOT Bid Letting | | | 17-Jan-25 | | | | |
| SW | Miscellaneous | Systemwide Pavement Marking Improvements | 9297 | 5-Dec-24 A | 23-Jan-25 | 20-Feb-25 | 21-Apr-25 | 29-May-26 | U-4 |
| 90/355 | Improvements | Plaza Improvements at Plaza 15 (Rte. 53) and Plaza 75 (North Ave.) | 4975 | 27-Nov-24 A | 24-Jan-25 | 20-Feb-25 | 21-Apr-25 | 15-Dec-26 | A |
| 294 | Roadway Construction | Southbound Entrance Ramp Construction at 88th/Cork Avenue | 4981 | 11-Dec-24 A | 30-Jan-25 | 20-Feb-25 | 21-Apr-25 | 24-Oct-25 | U-2 |
| 355 | Improvements | Fiber Optic Improvements, I-55 to Army Trail Road | 4980 | 17-Dec-24 A | 31-Jan-25 | 20-Feb-25 | 21-Apr-25 | 25-Sep-26 | A |
| 90 | Repairs | Bridge Repairs from Rockton Road to Rote Road | 4977 | 19-Dec-24 A | 6-Feb-25 | 20-Mar-25 | 19-May-25 | 30-Nov-25 | SBI-2 ROCIP |
| 90 | Improvements | Plaza Improvements from Barrington Road to Arlington Heights Road | 4979 | 20-Dec-24 A | 7-Feb-25 | 20-Mar-25 | 21-May-25 | 30-Dec-26 | A |
| 88/355 | Improvements | Facility Improvements at Central Warehouse and Sign Shop and Roof Rehabilitation at M-14 Maintenance Facility | 4969 | 10-Jan-25 | 21-Feb-25 | 20-Mar-25 | 19-May-25 | 14-Aug-26 | U-4 |
| 88 | Improvements | Plaza Improvements, I-88 from Winfield Road to Highland Avenue and I-294 at Plaza 35 (Cermak Rd) | 4983 | 14-Jan-25 | 27-Feb-25 | 20-Mar-25 | 21-May-25 | 15-Nov-26 | A |
| IDOT | | IDOT Bid Letting | | | 7-Mar-25 | | | | |
| SW | Repairs | Bridge Repairs, I-88, MP 76.1 (IL 251) to MP 122.0 (CNRR) | 4984 | 11-Feb-25 | 13-Mar-25 | 17-Apr-25 | 16-Jun-25 | TBD | SBI-2 ROCIP |
| 90 | Improvements | Plaza Improvements from IL Route 31 to IL Route 59 | 4982 | 7-Feb-25 | 21-Mar-25 | 17-Apr-25 | 16-Jun-25 | 6-Jan-27 | A |
| 90 | Repairs | Pavement and Structural Preservation, I-90, MP 30.3 (Garden Prairie Road) to MP 52.2 (Randall Road) | 4986 | 7-Feb-25 | 21-Mar-25 | 17-Apr-25 | 16-Jun-25 | 1-Dec-25 | A |
| 90 | Repairs | Pavement and Structural Preservation and Plaza Improvements, I-90, MP 12.6 (East Riverside Boulevard) to MP 30.3 (Garden Prairie Road) | 4985 | 14-Feb-25 | 28-Mar-25 | 17-Apr-25 | 16-Jun-25 | 19-Dec-25 | A |
| SW | Repairs | Bridge Repairs, I-294, MP 42.1 (Touhy Avenue) to MP 45.9 (Union Pacific Railroad) and I-294, MP 10.1 (Milwaukee Street) to MP 27.8 (Waukegan) | 9241-10c | 28-Feb-25 | 10-Apr-25 | 15-May-25 | 14-Jul-25 | 31-Jan-26 | TBD |
| 294 | Repairs | Plaza Improvements at Plaza 34, Plaza 38, Plaza 40, I-294, MP 22.0 (75th Street) to MP 6.4 (159th Street) | 4900 | 28-Feb-25 | 11-Apr-25 | 15-May-25 | 14-Jul-25 | 15-Dec-26 | A |

Illinois Tollway Projects

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

Other Agency Major Projects

- IDOT



Located on *Illinois Tollway Website* under *Doing Business* www.illinoistollway.com

CONSTRUCTION CONTRACT
BID LETTING SCHEDULE
(Sorted by Bid-Opening)

CHICAGO AREA MAJOR TRANSPORTATION AGENCIES

- Cost Magnitude Key:
- A - \$10 - \$25M

E - \$100-\$150M

B - \$25 - \$50M

F - \$150-\$200M

C - \$50 - \$75M

G - > \$200M

D - \$75 - \$100M
- U - Unbundled
- SBSP - Small Business Set-Aside
- SBI - Small Business initiative
- U-1 - <\$1M

SBI-1 - < \$1M

SBSP-1 - < \$1M

U-2 - \$1 - \$3M

SBI-2 - \$1 - \$3M

SBSP-2 - \$1 - \$3M

U-3 - \$3 - \$5M

SBI-3 - \$3 - \$5M

SBSP-3 - \$3 - \$5M

U-4 - \$5 - \$10M

SBSP-4 - >\$5M
- ROCIP - Rolling Owner Controlled Insurance Program
- RFQ - Request for Qualifications
- SOQ - Statement of Qualifications

Information in this document is subject to change.

| ROUTE | TYPE OF WORK | PROJECT DESCRIPTION | PROJECT NUMBER | ADVERTISE DATE | BID OPENING DATE | ESTIMATED BOARD APPROVAL | ESTIMATED NOTICE TO PROCEED | CONTRACT COMPLETION DATE | COST MAGNITUDE (See key) |
|-------|--------------|---|----------------|----------------|------------------|--------------------------|-----------------------------|--------------------------|--------------------------|
| 88 | Improvements | Plaza Improvements, I-88, MP 114.4 (Orchard Road) to MP 119.5 (Farnsworth Avenue) | 4910-2 | 10-Mar-25 | 24-Apr-25 | 15-May-25 | 14-Jul-25 | 25-Nov-26 | A |

Note - **RED** - Changes from previous issuance.

Note- *Goods and Services item - more information available at www.bidbuy.illinois.gov

Note - A after the above dates notes the ACTUAL DATE of the event.