

# Illinois Tollway Projects

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

## Other Agency Major Projects

- IDOT



Located on [Illinois Tollway Website](http://www.illinoistollway.com) under **Doing Business**  
[www.illinoistollway.com](http://www.illinoistollway.com)

## CONSTRUCTION CONTRACT BID LETTING SCHEDULE (Sorted by Bid-Opening)

### CHICAGO AREA MAJOR TRANSPORTATION AGENCIES

#### Cost Magnitude Key:

- A - \$10 - \$25M E - \$100-\$150M
- B - \$25 - \$50M F - \$150-\$200M
- C - \$50 - \$75M G - > \$200M
- D - \$75 - \$100M
- U - Unbundled
- SBSP - Small Business Set-Aside
- SBI - Small Business initiative
- U-1 - <\$1M SBI-1 - < \$1M SBSP-1 - < \$1M
- U-2 - \$1 - \$3M SBI-2 - \$1 - \$3M SBSP-2 - \$1 - \$3M
- U-3 - \$3 - \$5M SBI-3 - \$3 - \$5M SBSP-3 - \$3 - \$5M
- U-4 - \$5 - \$10M SBSP-4 - >\$5M
- ROCIP - Rolling Owner Controlled Insurance Program

RFQ - Request for Qualifications  
SOQ - Statement of Qualifications

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
294	Improvements	Drainage Improvements at 75th Street Interchange	2013	27-Feb-25 A	10-Apr-25 A	15-May-25 A	7-Jul-25 A	1-Nov-25	SBSP-3
294	Repairs	Plaza Improvements from 159th Street to Cermak Road	4900	7-Mar-25 A	18-Apr-25 A	21-Aug-25	19-Aug-25	15-Dec-26	A
IDOT		IDOT Bid Letting			25-Apr-25 A				
94	Drainage Improvements	Drainage Improvements, I-94 from Townline Road to Half Day Road and I-294 at Walters Avenue	4990	31-Mar-25 A	9-May-25 A	18-Jun-25 A	18-Aug-25	25-Sep-26	U-3
355	Rehabilitation	Bridge Rehabilitation over Des Plaines River Valley	2015	17-Apr-25 A	29-May-25 A	18-Jun-25 A	23-Jul-25 A	20-Nov-26	A
294	Landscaping	Landscape Planting Improvements, 95th St to I-55	2017	25-Apr-25 A	6-Jun-25 A	28-Jul-25 A	15-Sep-25	30-Sep-28	SBSP-2 ROCIP
IDOT		IDOT Bid Letting			13-Jun-25 A				
294	Landscaping	Landscaping Planting Improvements, I-55 to Plainfield Road	2016	8-May-25 A	20-Jun-25 A	28-Jul-25 A	15-Sep-25	30-Sep-28	SBSP-2 ROCIP
88	Improvements	Plaza Improvements, I-88 from Winfield Road to Highland Avenue	4983	16-May-25 A	27-Jun-25 A	28-Jul-25 A	15-Sep-25	30-Nov-26	A
294	Miscellaneous	ATM system, ITS Device and fiber Installation, North Ave. to Balmoral Ave.	2014	15-May-25 A	18-Jul-25 A	21-Aug-25	20-Oct-25	10-May-27	U-4
88	Improvements	Plaza Improvements from Orchard Road to Farnsworth Avenue	4991	13-Jun-25 A	25-Jul-25 A	21-Aug-25	20-Oct-25	30-Nov-26	A
IDOT		IDOT Bid Letting			1-Aug-25				
SW	Miscellaneous	Systemwide Closed Circuit Television (CCTV) Camera Installation	9304	9-Jul-25 A	22-Aug-25	24-Sep-25	24-Nov-25	28-Sep-26	U-4
SW	Miscellaneous	Systemwide Fiber Optic Construction	9305	29-Jul-25	5-Sep-25	24-Sep-25	24-Nov-25	20-Oct-27	U-3
EO	Miscellaneous	Roadway Construction, Irving Park Road to Devon Avenue	4766	1-Aug-25	12-Sep-25	22-Oct-25	22-Dec-25	24-Sep-27	B
IDOT		IDOT Bid Letting			19-Sep-25				
294	Repairs	Bridge Repairs, I-294, MP 38.3 (Irving Park Road) to MP 39.3 (Soo Line Railroad)	4996	3-Sep-25	14-Oct-25	20-Nov-25	20-Jan-26	TBD	TBD
294	Miscellaneous	Landscaping Planting Improvements - Tollway - I-55 to Cermak Rd.	4828-3	2-Sep-25	16-Oct-25	20-Nov-25	19-Jan-26	27-Jun-29	SBSP ROCIP
EO	Miscellaneous	Roadway and Bridge Construction, Taft Avenue to Beeline Drive	4767	22-Aug-25	17-Oct-25	20-Nov-25	20-Jan-26	15-Dec-27	E
294	Miscellaneous	Noise Abatement Wall Installation at Archer Ave. and 71st Place	2021	10-Sep-25	24-Oct-25	20-Nov-25	20-Jan-26	16-Nov-26	SBI-2 ROCIP
EO	Improvements	Grading and Drainage Improvements, Beeline Drive to Supreme Drive	4768	11-Sep-25	24-Oct-25	20-Nov-25	20-Jan-26	25-Nov-26	A

**Illinois Tollway Projects**

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

**Other Agency Major Projects**

- IDOT



Located on [Illinois Tollway Website](http://www.illinoistollway.com) under **Doing Business**  
[www.illinoistollway.com](http://www.illinoistollway.com)

**CONSTRUCTION CONTRACT  
 BID LETTING SCHEDULE  
 (Sorted by Bid-Opening)**

**CHICAGO AREA MAJOR TRANSPORTATION AGENCIES**

**Cost Magnitude Key:**

- |  |                    |
|--|--------------------|
| A - \$10 - \$25M                                   | E - \$100-\$150M   |
| B - \$25 - \$50M                                   | F - \$150-\$200M   |
| C - \$50 - \$75M                                   | G - > \$200M       |
| D - \$75 - \$100M                                  |                    |
| U - Unbundled                                      |                    |
| SBSP - Small Business Set-Aside                    |                    |
| SBI - Small Business initiative                    |                    |
| U-1 - <\$1M  | SBI-1 - < \$1M     |
| U-2 - \$1 - \$3M                                   | SBI-2 - \$1 - \$3M |
| U-3 - \$3 - \$5M                                   | SBI-3 - \$3 - \$5M |
| U-4 - \$5 - \$10M                                  |                    |
| ROCIP - Rolling Owner Controlled Insurance Program |                    |

RFQ - Request for Qualifications  
 SOQ - Statement of Qualifications

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
SW	Repairs	Systemwide Structural Repairs	4849-6	18-Sep-25	30-Oct-25	18-Dec-25	17-Feb-26	4-Sep-26	TBD
IDOT		IDOT Bid Letting			7-Nov-25				
88	Rehabilitation	Bridge Rehabilitation, I-88, MP 44.5 (Howland Creek) to MP 54.4 (IL 26)	4948-1	2-Oct-25	13-Nov-25	18-Dec-25	17-Feb-26	28-Oct-27	TBD
SW	Repairs	Systemwide Lighting Repairs	4599-8	9-Oct-25	13-Nov-25	18-Dec-25	17-Feb-26	TBD	TBD
88	Rehabilitation	Bridge Rehabilitation, I-88, MP 53.8 (IL 26) to MP 74.3 (Steward Creek)	2022	10-Oct-25	21-Nov-25	18-Dec-25	17-Feb-26	29-Sep-26	TBD
355	Miscellaneous	M-14 Maintenance Facility Electric Vehicle Charging Stations, I-355, MP 22.0 (I-88)	9240-10	22-Oct-25	4-Dec-25	22-Jan-26	23-Mar-26	TBD	TBD
SW	Miscellaneous	Systemwide Bridge Rehabilitation	2023	22-Oct-25	5-Dec-25	22-Jan-26	23-Mar-26	7-Oct-26	TBD
SW	Repairs	Systemwide Pavement Repairs	9241-13	29-Oct-25	10-Dec-25	22-Jan-26	23-Mar-26	TBD	TBD
SW	Rehabilitation	Systemwide Bridge Rehabilitation	2024	24-Oct-25	12-Dec-25	22-Jan-26	23-Mar-26	TBD	TBD
SW	Repairs	Systemwide Pavement Marking	4864-9	26-Nov-25	8-Jan-26	19-Feb-26	20-Apr-26	TBD	TBD
SW	Miscellaneous	Systemwide Dynamic Message Sign (DMS) Replacement	4599-6	19-Nov-25	9-Jan-26	19-Feb-26	20-Apr-26	TBD	U
294	Improvements	Surface Pavement & Markings Between Flagg Creek and Cermak	4853-3	3-Dec-25	23-Jan-26	19-Feb-26	20-Apr-26	30-Nov-27	TBD

Note - **RED** - Changes from previous issuance.

Note - "Goods and Services Item" - more information available at [www.bidbuy.illinois.gov](http://www.bidbuy.illinois.gov)

Note - A after the above dates notes the ACTUAL DATE of the event.