

Illinois Tollway Projects

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

Other Agency Major Projects

- IDOT



Located on *Illinois Tollway Website* under *Doing Business*
www.illinoistollway.com

CONSTRUCTION CONTRACT
BID LETTING SCHEDULE
(Sorted by Bid-Opening)
CHICAGO AREA MAJOR TRANSPORTATION AGENCIES

- Cost Magnitude Key:
- A - \$10 - \$25M

E - \$100-\$150M

B - \$25 - \$50M

F - \$150-\$200M

C - \$50 - \$75M

G - > \$200M

D - \$75 - \$100M
- U - Unbundled
- SBSP - Small Business Set-Aside
- SBI - Small Business initiative
- U-1 - <\$1M

SBI-1 - < \$1M

SBSP-1 - < \$1M
- U-2 - \$1 - \$3M

SBI-2 - \$1 - \$3M

SBSP-2 - \$1 - \$3M
- U-3 - \$3 - \$5M

SBI-3 - \$3 - \$5M

SBSP-3 - \$3 - \$5M
- U-4 - \$5 - \$10M

SBSP-4 - >\$5M
- ROCIP - Rolling Owner Controlled Insurance Program
- RFQ - Request for Qualifications
- SOQ - Statement of Qualifications

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
90	Repairs	Bridge Repairs from Rockton Road to Rote Road	4977	19-Dec-24 A	6-Feb-25 A	15-May-25 A	6-Jun-25 A	30-Nov-25	SBI-2 ROCIP
IDOT		IDOT Bid Letting			7-Mar-25 A				
90	Repairs	Pavement and Structural Rehabilitation, Garden Prairie Road to Randall Road	4986	18-Feb-25 A	21-Mar-25 A	17-Apr-25 A	28-May-25 A	1-Dec-25	A
90	Repairs	Pavement and Structural Rehabilitation and Plaza Improvements, East Riverside Boulevard to Garden Prairie Road	4985	18-Feb-25 A	1-Apr-25 A	17-Apr-25 A	13-Jun-25 A	19-Dec-25	A
90	Improvements	Plaza Improvements from IL Route 31 to IL Route 59	4982	18-Feb-25 A	10-Apr-25 A	15-May-25 A	14-Jul-25	1-Dec-26	A
294	Improvements	Drainage Improvements at 75th Street Interchange	2013	27-Feb-25 A	10-Apr-25 A	15-May-25 A	14-Jul-25	1-Nov-25	SBSP-3
294	Roadway Construction	Southbound Entrance Ramp Construction at 88th/Cork Avenue	4981R	7-Mar-25 A	11-Apr-25 A	15-May-25 A	7-Jul-25	21-Apr-26	U-3
94	Drainage Improvements	Drainage Improvements from Atkinson Road to Townline Road	4989	6-Mar-25 A	17-Apr-25 A	15-May-25 A	14-Jul-25	25-Sep-26	U-4
294	Repairs	Plaza Improvements from 159th Street to Cermak Road	4900	7-Mar-25 A	18-Apr-25 A	28-Jul-25	14-Jul-25	15-Dec-26	A
IDOT		IDOT Bid Letting			25-Apr-25 A				
94	Drainage Improvements	Drainage Improvements, I-94 from Townline Road to Half Day Road and I-294 at Walters Avenue	4990	31-Mar-25 A	9-May-25 A	18-Jun-25	18-Aug-25	25-Sep-26	U-3
355	Rehabilitation	Bridge Rehabilitation over Des Plaines River Valley	2015	17-Apr-25 A	29-May-25 A	18-Jun-25	15-Sep-25	20-Nov-26	A
294	Landscaping	Landscape Planting Improvements, 95th St to I-55	2017	25-Apr-25 A	6-Jun-25 A	28-Jul-25	15-Sep-25	30-Sep-28	SBSP-2 ROCIP
IDOT		IDOT Bid Letting			13-Jun-25 A				
294	Landscaping	Landscaping Planting Improvements, I-55 to Plainfield Road	2016	8-May-25 A	20-Jun-25 A	28-Jul-25	15-Sep-25	30-Sep-28	SBSP-2 ROCIP
88	Improvements	Plaza Improvements, I-88 from Winfield Road to Highland Avenue	4983	16-May-25 A	27-Jun-25	28-Jul-25	15-Sep-25	30-Nov-26	A
294	Miscellaneous	ATM system, ITS Device and fiber Installation, North Ave. to Balmoral Ave.	2014	15-May-25 A	18-Jul-25	21-Aug-25	20-Oct-25	10-May-27	U-4
88	Improvements	Plaza Improvements from Orchard Road to Farnsworth Avenue	4991	13-Jun-25 A	25-Jul-25	21-Aug-25	20-Oct-25	30-Nov-26	A
IDOT		IDOT Bid Letting			1-Aug-25				
SW	Miscellaneous	Systemwide Closed Circuit Television (CCTV) Camera Installation	9304	9-Jul-25	22-Aug-25	24-Sep-25	24-Nov-25	28-Sep-26	U-4
EO	Miscellaneous	Roadway Construction, Irving Park Road to Devon Avenue	4766	8-Jul-25	22-Aug-25	24-Sep-25	17-Nov-25	31-Aug-27	B
IDOT		IDOT Bid Letting			19-Sep-25				
294	Miscellaneous	Noise Abatement Wall Installation at Archer Ave. and 71st Place	4828-4A	13-Aug-25	25-Sep-25	22-Oct-25	22-Dec-25	16-Nov-26	U-2
SW	Repairs	Systemwide Structural Repairs	4849-6	28-Aug-25	9-Oct-25	20-Nov-25	16-Jan-26	4-Sep-26	TBD
294	Miscellaneous	Landscaping Planting Improvements - Tollway - I-55 to Cermak Rd.	4828-3	2-Sep-25	16-Oct-25	20-Nov-25	19-Jan-26	27-Jun-29	SBSP ROCIP
EO	Miscellaneous	Roadway and Bridge Construction, Taft Avenue to Beeline Drive	4767	22-Aug-25	17-Oct-25	20-Nov-25	20-Jan-26	15-Dec-27	E
EO	Improvements	Grading and Drainage Improvements, Beeline Drive to Supreme Drive	4768	11-Sep-25	24-Oct-25	20-Nov-25	20-Jan-26	25-Nov-26	A

Illinois Tollway Projects

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

Other Agency Major Projects

- IDOT



Located on **Illinois Tollway Website** under **Doing Business**
www.illinoistollway.com

CONSTRUCTION CONTRACT
BID LETTING SCHEDULE
(Sorted by Bid-Opening)
CHICAGO AREA MAJOR TRANSPORTATION AGENCIES

Cost Magnitude Key:
A - \$10 - \$25M E - \$100-\$150M
B - \$25 - \$50M F - \$150-\$200M
C - \$50 - \$75M G - > \$200M
D - \$75 - \$100M
U - Unbundled
SBSP - Small Business Set-Aside
SBI - Small Business initiative
U-1 - <\$1M SBI-1 - < \$1M SBSP-1 - < \$1M
U-2 - \$1 - \$3M SBI-2 - \$1 - \$3M SBSP-2 - \$1 - \$3M
U-3 - \$3 - \$5M SBI-3 - \$3 - \$5M SBSP-3 - \$3 - \$5M
U-4 - \$5 - \$10M SBSP-4 - >\$5M
ROCIP - Rolling Owner Controlled Insurance Program

RFQ - Request for Qualifications
SOQ - Statement of Qualifications

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
SW	Miscellaneous	Systemwide Bridge Rehabilitation	4947-1	18-Sep-25	30-Oct-25	18-Dec-25	17-Feb-26	7-Oct-26	TBD
IDOT		IDOT Bid Letting			7-Nov-25				
SW	Miscellaneous	Systemwide Dynamic Message Sign (DMS) Replacement	4599-6	2-Oct-25	13-Nov-25	18-Dec-25	17-Feb-26	TBD	U
88	Rehabilitation	Bridge Rehabilitation, I-88, MP 44.5 (Howland Creek) to MP 55.0 (US 52)	4948-1	2-Oct-25	13-Nov-25	18-Dec-25	17-Feb-26	28-Oct-27	TBD
SW	Repairs	Systemwide Lighting Repairs	4599-8	9-Oct-25	13-Nov-25	18-Dec-25	17-Feb-26	TBD	TBD
88	Rehabilitation	Bridge Rehabilitation, I-88, MP 56.0 (Burkett Road) to MP 74.3 (Steward Creek)	4949-1	10-Oct-25	21-Nov-25	18-Dec-25	17-Feb-26	29-Sep-26	TBD
355	Miscellaneous	M-14 Maintenance Facility Electric Vehicle Charging Stations, I-355, MP 22.0 (I-88)	9240-10	22-Oct-25	4-Dec-25	22-Jan-26	23-Mar-26	TBD	TBD
SW	Miscellaneous	Systemwide Communication Tower Repair Assessment	9210-15	4-Nov-25	16-Dec-25	22-Jan-26	23-Mar-26	TBD	TBD
294	Improvements	Surface Pavement & Markings Between Flagg Creek and Cermak	4853-3	3-Dec-25	23-Jan-26	19-Feb-26	20-Apr-26	30-Nov-27	TBD

Note -**RED** - Changes from previous issuance.
Note- *Goods and Services item - more information available at www.bidbuy.illinois.gov
Note - A after the above dates notes the ACTUAL DATE of the event.