Illinois Tollway Projects

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

Other Agency Major Projects

- IDOT

*Located on **Illinois Tollway Website** under **Doing Business***
www.illinoistollway.com

CONSTRUCTION CONTRACT
BID LETTING SCHEDULE
(Sorted by Bid-Opening)
CHICAGO AREA MAJOR TRANSPORTATION AGENCIES

Cost Magnitude Key:

A - $10 - $25M	E - $100-$150M	
B - $25 - $50M	F - $150-$200M	
C - $50 - $75M	G - > $200M	
D - $75 - $100M		
U - Unbundled		
SBSP - Small Business Set-Aside		
SBI - Small Business initiative		
U-1 - <$1M	SBI-1 - < $1M	SBSP-1 - < $1M
U-2 - $1 - $3M	SBI-2 - $1 - $3M	SBSP-2 - $1 - $3M
U-3 - $3 -$5M	SBI-3 - $3 - $5M	SBSP-3 - $3 - $5M
U-4 - $5 - $10M		SBSP-4 - >$5M

ROCIP - Rolling Owner Controlled Insurance Program

RFQ - Request for Qualifications
SOQ - Statement of Qualifications

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
SW	Miscellaneous	Systemwide Sign Panel Fabrication and Installation	2050	28-May-26 A	9-Jul-26 A	19-Aug-26 A	19-Oct-26	31-May-28	U-3
EO	Rehabilitation	Design-Build Project: Illinois Route 390 Pavement and Structural Rehabilitation, Lake Street to I-290, MP 6.0 to MP 13.0	4920R	27-Mar-26 RFP A	10-Jul-26 A	30-Nov-26	9-Nov-26	30-Dec-27	B
IDOT		IDOT Bid Letting			31-Jul-26 A				
355	Renovation	Building Improvements at Central Administration Building	9315	26-Jun-26 A	14-Aug-26 A	17-Sep-26 A	16-Oct-26 A	30-Jun-27	SBI-2 ROCIP
SW	Miscellaneous	Systemwide Closed Circuit Television (CCTV) Camera Installation	9316	23-Jul-26 A	4-Sep-26 A	15-Oct-26 A	14-Dec-26	18-Oct-27	U-4
IDOT		IDOT Bid Letting			18-Sep-26 A				
355	Renovation	Facility Improvements at Central Administration Building	9313R	20-Aug-26 A	1-Oct-26 A	30-Nov-26	14-Dec-26	2-Aug-27	SBI-3 ROCIP
294	Building	Construction Manager / General Contractor: Site Redevelopment of Hinsdale and O'Hare Oasis	2051	18-Sep-26 RFP A	27-Oct-26 A	17-Dec-26	15-Feb-27	TBD	E
IDOT		IDOT Bid Letting			6-Nov-26 A				
94	Improvements	Plaza Improvements, I-94, MP 4.7 (Waukegan Plaza) to MP 13.8 (Buckley Road)	2059	25-Sep-26 A	13-Nov-26 **A**	30-Nov-26	16-Feb-27	11-Nov-28	A
294	Pavement Rehab	Asphalt Overlay and Pavement marking Improvements, Plaza 35 (Cermak Plaza) to North Avenue	2064	1-Oct-26 A	13-Nov-26 **A**	30-Nov-26	15-Feb-27	30-Nov-27	A
90	Rehabilitation	Roadway and Bridge Rehabilitation and Plaza Improvements from Rock Cut Park Road to Genoa Road	2066	22-Oct-26 A	3-Dec-26	17-Dec-26	15-Feb-27	14-Nov-27	B
490	Improvements	Roadway and Bridge Construction, Taft Avenue to Beeline Drive	4767	2-Oct-26 A	**8-Dec-26**	**21-Jan-27**	22-Mar-27	1-Apr-30	F
SW	Repairs	Systemwide Pavement Repairs	2069	28-Oct-26 A	10-Dec-26	21-Jan-27	22-Mar-27	1-May-28	A
90	Rehabilitation	Roadway and Bridge Rehabilitation and Plaza Improvements from Rockton Road to Rock Cut Park Road	2067	5-Nov-26 A	17-Dec-26	21-Jan-27	22-Mar-27	18-Nov-28	B
94/294	Improvements	Plaza Improvements, I-94 MP 18.7 (IL Route 60) to MP 22.0 (IL Route 22) and I-294 MP 48.5 to MP 49.3 (Willow Road)	2060	9-Nov-26 **A**	18-Dec-26	21-Jan-27	22-Mar-27	11-Nov-28	A
SW	Pavement	Systemwide Pavement Marking	4988-5	10-Dec-26	14-Jan-27	18-Feb-27	19-Apr-27	TBD	TBD
IDOT		IDOT Bid Letting			15-Jan-27				
SW	Miscellaneous	Systemwide MVDS	4993-2a	1-Dec-26	21-Jan-27	18-Mar-27	17-May-27	13-Dec-27	TBD
294	Removal	Drainage Improvements and Ramp Removal, 88th Avenue to LaGrange Road	2070	19-Nov-26	21-Jan-27	18-Feb-27	19-Apr-27	22-Oct-27	SBSP-2
SW	Miscellaneous	Systemwide Communication Tower Repairs	9210-15	10-Dec-26	22-Jan-27	18-Feb-27	19-Apr-27	31-Dec-27	TBD
88	Miscellaneous	Pavement and Structural Preservation, I-88, MP 113.1 (IL56) to MP 140.3 (I-290) and Mary-Nora	2071	10-Dec-26	28-Jan-27	18-Feb-27	19-Apr-27	18-Nov-27	TBD
94	Rehabilitation	Pavement and Structural rehabilitation, I-94, MP 0.5 (Russell Road) to MP 15.0 (Atkinson Road)	4893-6	22-Dec-26	4-Feb-27	18-Mar-27	17-May-27	27-Sep-27	TBD
355	Improvements	Plaza Improvements, I-355, MP 4.9 (IL Route 7) to MP 9.5 (127th Street)	2062	18-Dec-26	12-Feb-27	18-Mar-27	17-May-27	31-Aug-29	A
355	Improvements	Plaza Improvements, I-355, MP 13.5 (Boughton Road) to MP 17.4 (63rd Street)	2063	8-Jan-27	26-Feb-27	18-Mar-27	17-May-27	TBD	A
IDOT		IDOT Bid Letting			5-Mar-27				

Illinois Tollway Projects

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

Other Agency Major Projects

- IDOT

*Located on **Illinois Tollway Website** under **Doing Business***
www.illinoistollway.com

CONSTRUCTION CONTRACT
BID LETTING SCHEDULE
(Sorted by Bid-Opening)
CHICAGO AREA MAJOR TRANSPORTATION AGENCIES

Cost Magnitude Key:

A - $10 - $25M	E - $100-$150M
B - $25 - $50M	F - $150-$200M
C - $50 - $75M	G - > $200M
D - $75 - $100M	
U - Unbundled	
SBSP - Small Business Set-Aside	
SBI - Small Business initiative	

U-1 - <$1M	SBI-1 - < $1M	SBSP-1 - < $1M
U-2 - $1 - $3M	SBI-2 - $1 - $3M	SBSP-2 - $1 - $3M
U-3 - $3 -$5M	SBI-3 - $3 - $5M	SBSP-3 - $3 - $5M
U-4 - $5 - $10M		SBSP-4 - >$5M

ROCIP - Rolling Owner Controlled Insurance Program

RFQ - Request for Qualifications
SOQ - Statement of Qualifications

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
88	Improvements	Plaza Improvements, I-88 MP 137.7 (22nd Street) and I-355 MP 22.6 (Butterfield Road)	2061	29-Jan-27	19-Mar-27	15-Apr-27	14-Jun-27	TBD	A
SW	Miscellaneous	Systemnwide MVDS	4993-2b	18-Feb-27	1-Apr-27	20-May-27	19-Jul-27	14-Feb-28	TBD
294	Improvements	Landscape Planting Improvements - Cermak to Wolf	4301-7	5-Mar-27	16-Apr-27	20-May-27	19-Jul-27	21-Oct-30	SBSP-3
IDOT		IDOT Bid Letting			23-Apr-27				

Note - **RED** - Changes from previous issuance.
Note- *Goods and Services item - more information available at www.bidbuy.illinois.gov
Note - A after the above dates notes the ACTUAL DATE of the event.