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Agenda

Feedback on local issues

Project status update
Construction completion dates
2016 construction contracts
Intergovernmental agreements (IGAs)
Tolling business rules

Business and community outreach
Update from Cook and DuPage counties
Next steps

2 Presented on September 14, 2015



Feedback on Local Issues

What are you hearing?
Construction operations and traffic flow
Tolling gantry installation
Land acquisition
Design features

Development opportunities and trends
Other
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Project Status Report
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Design Status

Design Substantially

Completed
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Contract Update Wﬁ

Thirty-two engineering contracts totaling $252.9 million
awarded since 2012

Thirty construction contracts totaling $561.7 million
awarded since 2012

Eleven construction contracts complete; seven more
scheduled for completion this year

Thirteen total construction contracts starting in 2015; four
more this year

Seven construction contracts starting in 2016
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Construction Status
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2013-2016 Construction Awards *

€ Toll plaza/ITS - U.S. Route 20 to 1-290 @ Elmhurst Road at I-90 Interchange on 1-90

@ Rehabilitation/widening - lllinois Route 19 to Roselle Road @ Elmhurst Road southbound bridge over I-90

© Rehabilitation/widening - Roselle Road to Meacham Road JAWA Watermain Relocation - Elmhurst Road Interchange
O Noisewalls - westbound Roselle Road to Meacham Road Bridge rehabilitation from Lake Street (U.S. Route 20) to

© Noisewalls - eastbound Roselle Road to Meacham Road Meacham Road/Medinah Road

€) Roadway reconstruction - Meacham/Medinah to Rohlwing Road Wood Dale Road Bridge over lllinois Route 390

) Rohiwing Road (lllinois Route 53) Bridge lllinois Route 390: Park Boulevard to Arlington Heights Road
© Devon Avenue Bridge Eastbound I-290 to eastbound lllinois Route 390
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Green Street
Franklin Avenue

SR av

I-290 Interchange lllinois Route 390: Lively Boulevard to lllinois Route 83 with
Westbound 1-290 ramp to westbound lllinois Route 390 lllinois Route 83 Bridge
Park Boulevard, Pierce Road and Ketter Drive
(Hamilton Lakes access improvements)
@ Salt Creek and Mittel Boulevard bridges
1133 Lively Boulevard Bridge and eastbound frontage road
@ Advance drainage work - lllinois Route 83 to Willow Creek

$* Contract Awarded

+ Schedule subject to refinement; various building
demolition contracts not shown. QMM_300_11
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1-290 Interchange Project —
New Ramps Opened July 24, 2015
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Opening Scheduled Fall 2015

lllinois Route 390 Western Segment — W

Eastbound lllinc % Route 390 at Irving Park Road
u
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lllinois Route 390 Western Segment —
Opening Scheduled Fall 2015
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Rohlwing Road Bridge —
Completion Scheduled October 2015
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Wood Dale Road Interchange —
Live Images Coming Soon
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Construction Implementation Timeline

Schaumburg
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2013-2015
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2013-2016
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Utility Coordination in EOWA Project Corridorﬁ

800+ individual utility conflicts identified to date with
1,000+ anticipated
Coordinating with more than 20 utility and pipeline

companies
Cooperation among all parties has helped minimize costs
and delays due to utility relocations

Joint relocations (where multiple utilities collaborate
on relocation by using one contractor) have been very
successful
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Intergovernmental Agreements (IGAs)

Approximately 100 IGAs at project completion

IGAs often include multiple parties

Each can take a year to complete

Documentation of agency involvement and contract
requirements

Tollway has IGAs (or MOUs or LOUs) with more than 36
agencies
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IGAs continued...

* Scope and
opportunities

e Cost estimate

e Prioritization of
upgrade needs
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rocess Final Design » ltems and quantities
in final bid

documents

e Timely
implementation

e Cost tracking

Construction
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Tolling Business Rules




lllinois Route 390 Tolling Segments
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¢

Toll Rates and Locations
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Toll Collection System Type and Layout

First all-electronic tolling (AET) corridor

Mainline tolling system selected
Communities emphasized the need for equitable tolling

g

Mainline tolling system provides more equitable costs for drivers

Encourages both short- and long-distance trips

Provides congestion relief on adjacent secondary roadways

Tolling expected to begin following construction of major
roadway segments

lllinois Route 390 from Lake Street (U.S. Route 20) to I-290 scheduled for
completion end of 2015 — toll collection to begin in summer 2016

lllinois Route 390 from 1-290 to Busse Road (lllinois Route 83) scheduled
for completion end of 2017 —toll collection to begin by the end of 2017

Details regarding tolling for the north-south corridor to be
developed with future design
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Business Terms for lllinois Tollway Customers

I-PASS customers will pay via existing accounts
I-PASS discount on tolls will be 50 percent for cars and 33
percent for trucks

Other customers will have two options for payment
Seven days to pay (extended to 30 days for first month)
License plate violation search on new website

Violators will have lower fines
S10 per violation at time of notice (520 elsewhere on Tollway)
S25 per escalated violation (S50 elsewhere on Tollway)
Violation notices will be for Illinois Route 390 only
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Potential for Future Piloting

¢

lllinois Route 390 provides unique piloting opportunity
Isolated violation notices

Potential for high volume of rental car traffic

Potential pilots for Illinois Route 390
Incentives for transponder usage

Smartphone app for rental car customers
Enhanced data-driven lane technology maintenance activities

Improved lane shut-down approach for lane technology
maintenance activities

New signage to better communicate toll payment options
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lllinois Route 390 Tolling Communication Plan

Extensive community outreach will be conducted in
advance of start of tolling.

Potential outreach activities include:

Series of drop in centers and roadshow events in affected
communities

Print and electronic notifications
Roadside signs

Enewsletter and email blasts

Potential temporary I-PASS Customer Service Center
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Commercial Vehicle Tier 4 - I-PASS Rates
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lllinois Route 390 Toll Rates — I-PASS

g

Commercial Vehicle Toll Rates

Gantry # (;I;i:e:gler Daytime Overnight

= Tier 2 Tier 3 Tier 4 Tier 2 Tier 3 Tier 4

1 $0.30 $0.60 $0.95 $1.65 $0.40 $0.70 $1.25

2 $0.35 $0.75 $1.10 $1.95 $0.50 S0.85 $1.45

3 $0.60 $1.15 $1.75 $3.10 S0.75 $1.35 $2.30

4 $0.25 $0.50 S0.75 $1.35 $0.35 $0.60 $1.00

4 (Ketter)* $0.20 $0.40 $0.60 $1.05 S0.25 $0.45 S0.75
5 $0.20 $0.40 $0.60 $1.05 S0.25 $0.45 S0.75

6 $0.20 $0.40 $0.60 $1.05 S0.25 $0.45 S0.75

*Ramp gantry from Ketter Drive to westbound Illlinois Route 390
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lllinois Route 390 Toll Rates — Non-I-PASS

g

Commercial Vehicle Toll Rates

Gantry # (;I;i:e:gler Daytime Overnight

= Tier 2 Tier 3 Tier 4 Tier 2 Tier 3 Tier 4

1 $0.60 $0.90 $1.45 $2.50 $0.60 $1.05 $1.90

2 $0.70 $1.15 $1.65 $2.95 S0.75 $1.30 $2.20

3 $1.20 $1.75 $2.65 $4.65 $1.20 $2.05 $3.45

4 $0.50 S0.75 $1.15 $2.05 S0.55 $0.90 $1.50

4 (Ketter)* $0.40 $0.60 $0.90 $1.60 $0.40 $0.70 §1.15
5 $0.40 $0.60 $0.90 $1.60 $0.40 $0.70 §1.15

6 $0.40 $0.60 $0.90 $1.60 $0.40 $0.70 $1.15

*Ramp gantry from Ketter Drive to westbound Illlinois Route 390
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Authorized Maximum Toll Rates

g

Elgin - O'Hare West Bypass: Maximum Toll Rates per Mile-Through Trips

Non-I-PASS Rate

Non-I-PASS Rate

Auto Small Truck Medium Truck Large Truck

I-PASS Rate I-PASS Rate I-PASS Rate I-PASS Rate
$0.20 $0.60 $0.90 $1.60

Auto Rate Small Truck Medium Truck Large Truck

Non-I-PASS Rate

Non-I-PASS Rate

$0.40

$1.20

$1.80

$3.20
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Commercial Vehicle Classification

g

Small Truck 2 axles/6 tires; m HH 1] ] H
single unit trucks, buses o) o) (0) (0)

Medium Truck 3 and 4 axles; trucks, buses, M@& m -Q—W oHs
auto with 1-2 axle trailers
A, et moo s N

auto with 3 axle trailer 0[0) 00 0 Eﬁ




Business and Community Outreach

Since last LAC meeting

Local coordination — 11 meetings

Franklin Park open house — July 17

1-290 Interchange Ramps Opening Event — July 24
Upcoming

Bensenville Business Owners — February 2016

EOWA Project Open House — Spring 2016

GOA Regional Business Association??

Other outreach?
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Cook and DuPage County Update

Grant applications
CMAQ
TIGER
Local Technical Assistance

¢
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Next Steps/Next Meeting

Next meeting
November 9, 2015
Location
TBD
Topics

Tollway jurisdiction
2777
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