
ILLINOIS TOLLWAY APRIL 2025 REPORTING
MONTHLY ENGINEERING RESOURCES

	y Move Illinois Capital Program
	y Central Tri-State Tollway (I-294) Project
	y I-490 Tollway Project
	y Systemwide Improvements

Detailed information provided for Central Tri-State Tollway (I-294) Project,  
I-490 Tollway Project and M&O-funded contracts only.



 ILLINOIS TOLLWAY APRIL 2025 BOARD MEETING

Current
Budget

(millions)

Total
Obligations
(millions)

$4,295.7 $4,249.4

$347.1 $341.3

$2,370.5 $2,329.1

$182.5 $170.4

$3,192.4 $2,203.1

$310.0 $307.7

$4,269.1 $3,638.0

$250.7 $150.9

$15,218.1 $13,390.0

Project Firm Name Service
Type

Current
Budget

(millions)

Total
Obligations
(millions)

Budget
Remaining
(millions)

Board 
Item #

$3,192,437,869 $2,203,147,779 $989,290,090

4985
F.H. Paschen, S.N. 
Nielsen & Assoc., 

LLC

Construction - 
Award $11,085,225 1

4986 Plote 
Construction, Inc.

Construction - 
Award $11,671,000 2

4969
The George Sollitt 

Construction 
Company

Construction - 
Award $9,087,495 3

$2,234,991,499 $957,446,371

$4,295,700,000 $4,249,395,187 $46,304,813

4836
Walsh Construction 

Company II, 
LLC

Construction - 
Supplement $16,500,000 4

4533 Judlau Contracting, 
Inc

Construction - 
Supplement $8,650,000 5

4478 HR Green, Inc.
Professional 
Services - 

Supplement
$3,000,000 6

4852 Lakeside 
Engineers, LLC

Professional 
Services - 

Supplement
$1,800,000 7

$4,279,345,187 $16,354,813

$12.1

Projected Balance After Board Awards

I-294, Design Services Upon Request

Tri-State Tollway (I-94/I-294/I-80)

Move Illinois Budget Summary

Other Emerging Projects

April Board Engineering Agenda Items

Elgin O'Hare Western Access (EOWA)

Reagan Memorial Tollway (I-88)

Jane Addams Memorial Tollway (I-90)

Veterans Memorial Tollway (I-355)

Systemwide Improvements (SW)

                                 Preliminary as of March 31, 2025

Budget
Remaining
(millions)

$46.3

$5.8

$41.4

$989.3

Program Element

Tri-State Tollway (I-94/I-294/I-80)

Projected Balance After Board Awards

I-90, Pavement and Structural Rehabilitation 
Garden, Prairie Road to Randall Road

$1,828.2Move Illinois  Total

Tri-State (I-294)/I-57 Interchange 

$631.2

$99.8

$2.3

Project Description

I-294 Interchange Reconstruction - EWO

Facility Improvements at Central Warehouse 
and Sign Shop

I-294, Roadway and Bridge 
Widening/Reconstruction, St. Charles Road 
to North Avenue/Lake Street - CO/EWO

I-294, Roadway Reconstruction and 
Widening, St. Charles Road to North 
Avenue/Lake Street - CM Services

I-90 East Riverside Boulevard to Garden 
Prairie Road, Pavement and Structural 
Preservation and Plaza Improvements

Systemwide Improvements (SW)
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April 2025

The Illinois Tollway is in year 14 of the 16-year, $15 billion capital program, Move Illinois: The Illinois Tollway Driving 
the Future. 

M O V E  I L L I N O I S  C APITAL PROGR AM 
DATA THROUGH MARCH 2025

PROGRAM EXPENDITURES (2012-2025)

2012 2027$12,085,454,410 spent

PROGRAM BUDGET BY CORRIDOR (2012-2025)

*Total Obligations = Original Awards to Date + Contract Changes (CO/EWO/Supplements)
NOTE: $572.2 million of additional Right of Way and Utility Authorizations reclassified from Contract Changes to Original Awards to Date

Program Element
Current Budget

(millions)

Original Awards 
to Date  
(millions)

Contract Changes  
(CO/EWO/Supp.) 

(millions)

Total 
Obligations* 

(millions)

Budget 
Remaining 

(millions)

I-94/I-294/I-80 $4,271.0 $3,954.6 $294.8 $4,249.4 $46.3
I-88 $347.1 $339.8 $1.5 $341.3 $5.8
I-90 $2,369.5 $2,247.5 $81.6 $2,329.1 $41.4
I-355 $182.5 $156.1 $14.3 $170.4 $12.1
SW $3,192.5 $1,959.4 $243.7 $2,203.1 $989.3
I-294/I-57 $310.0 $294.8 $12.9 $307.7 $2.3
EOWA $4,269.1 $3,396.3 $241.6 $3,638.0 $631.2
Other emerging projects $276.3 $162.8 ($11.9) $150.9 $99.8

Totals $15,218.1 $12,511.4 $878.5 $13,390.0 $1,828.2

PROGRAM METRICS (2012-2025)

Created or sustained up to 
140,840 jobs

Closed out 695 construction  
and professional services contracts

Awarded 904 construction and 
professional services contracts

MOVE ILLINOIS PROGRAM BUDGET OVERVIEW (2012-2025)

$13.4 billion or 88.0% of 
the program budget committed

78.5% of the Move Illinois  
Program is complete (work in place)

$8.5 billion, or approximately 55.6%, in construction work

$3.2 billion, or approximately 21.1%, in consultant services

$1.7 billion, or approximately 11.2%, in other costs (utilities, ROW, misc.)

$273.6 million in reimbursement agreements has been approved; 
reducing overall program costs by 1.8%

78.5% 
Complete

         21.5% 
Remaining



April 2025

M O V E  I L L I N O I S  C APITAL PROGR AM 
DATA THROUGH MARCH 2025

2025 PROGRAM PROGRESS (THROUGH MARCH 2025)

2025 
YTD

2025 Estimated 
Expenditures

Progress Through 
March 2025**

Percent 
Complete

Construction $720,844,073 $84,957,548 12%

Design $45,305,237 $9,941,120 22%

Inspection $112,121,220 $28,972,030 26%

Other* $269,264,760 $52,167,723 19%

Total $1,147,535,290 $176,038,420 15%

2025 PROGRAM METRICS 
(THROUGH MARCH 2025)

*Other includes non-roadway, right-of-way, utilities and third-party payments.  
**Financial data presented is preliminary, unaudited and subject to change. 
Preliminary financials are provided, as end-of-year data will be confirmed with the closing of 
the general ledger.

MOVE ILLINOIS PROGRAM PROGRESS MAP
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CONSTRUCTION UNDERWAY

Awarded 2 construction 
contracts less than $10 million

Awarded 12 construction and 
professional services contracts

CHANGE ORDERS AND EXTRA  
WORK ORDERS (2012-MARCH 2025)

•	 Jane Addams Memorial Tollway (I-90) Rebuilding and Widening
•	 Illinois Route 390 Tollway Construction
•	 Existing System Needs – Reagan Memorial Tollway (I-88),  

Veterans Memorial Tollway (I-355), Edens Spur Tollway (I-94)
•	 Tri-State Tollway (I-294)/I-57 Interchange

•	 I-490 Tollway Construction
•	 Central Tri-State Tollway (I-294) Reconstruction
•	 Systemwide Improvements

$361,534,064 executed 

4.50% of program award

Closed out 20 construction and 
professional services contracts

I-94/I-294/I-80
$167,314,582

I-88 
($1,614,727)

   I-90 
$49,668,117I-355 

$11,379,542

SW 
$21,616,919

I-294/I-57 
$9,393,864

I-490/IL 390 
$102,569,207

PRELIMINARY AND 

INCOMPLETE

PRELIMINARY AND 

INCOMPLETE
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CENTR AL TRI-STATE TOLLWAY ( I -294)  PROJEC T 
DATA  THROUGH MARCH 2025

294

April 2025

Design
Construction

CORRIDOR STATUS DIAGRAM

Graphic not to scale

CENTRAL TRI-STATE BUDGET COMMITTED BY PHASE

DESIGN CONSTRUCTION

CONSTRUCTION

INSPECTION

INSPECTION

Anticipated Total Cost: $408,101,812
Committed: $409,751,804

2025 Budget: $6,623,573
Spent: $1,379,321

Anticipated Total Cost: $2,891,763,612
Committed: $2,932,684,432

2025 Budget: $218,343,982
Spent: $47,513,773

Anticipated Total Cost: $446,344,345
Committed: $442,836,716

2025 Budget: $33,486,682
Spent: $10,265,044

100%  
Committed

	y Reconstructing and widening 22 miles of I-294 from Balmoral Avenue to 95th Street
	y Project scheduled from 2018-2026

TOTAL PROJECT SPEND

84% Complete

16% Remaining

$4,047,693,288 project budget
	y $3,412,406,275 spent
	y $635,287,014 remaining

CONTRACT STATUS 

164 contracts awarded

CHANGE ORDERS AND EXTRA WORK ORDERS

80 Contracts 
Closed Out

84 Active  
Contracts

16 Design  
Contracts

84 active contracts
34 Construction  

Contracts
15 Inspection 

Contracts
19 Other** 
Contracts

	y $158,645,183 executed
	y 5.9% of award

2025 PROJECT PROGRESS BY PHASE

DESIGN

Approximately 15
Future Contracts^

**Includes non-roadway, right-of-way, utilities and third-party work 

 ̂ Subject to change

22%  
Complete

99%  
Complete

21%  
Complete

100%  
Complete

100%  
Complete

31%  
Complete



The I-490 Tollway, coupled with the new Illinois Route 390 Tollway, will provide 17 
miles of new toll roads and direct access to O'Hare International Airport.  

April 2025

O’HARE CHICAGO

90
ELK GROVE
VILLAGE

FRANKLIN PARKBENSENVILLE

294

390

490

DES PLAINES

I-490 CORRIDOR STATUS DIAGRAM

Graphic not to scale

ILLINOIS ROUTE 390 AND I-490 BUDGET COMMITTED BY PHASE

2025 PROJECT PROGRESS BY PHASE

DESIGN

DESIGN

CONSTRUCTION

CONSTRUCTION

INSPECTION

INSPECTION

99%  
Committed

Anticipated Total Cost: $445,657,994
Committed: $443,968,570

2025 Budget: $15,868,675
Spent: $3,613,580

Anticipated Total Cost: $2,353,632,451
Committed: $1,928,880,019

2025 Budget: $333,485,739
Spent: $24,908,278

Anticipated Total Cost: $333,372,468
Committed: $290,670,400

2025 Budget: $28,145,083
Spent: $7,453,868

87%  
Committed

82%  
Committed

7%  
Complete

23%  
Complete

TOTAL PROJECT SPEND

CONTRACT STATUS 

171 contracts awarded 

CHANGE ORDERS AND EXTRA WORK ORDERS

70%  
Complete

30%  
Remaining

17 Design  
Contracts

68 active contracts

**Includes non-roadway, right-of-way, utilities and third-party work 

15 Inspection  
Contracts

17 Other**  
Contracts

490
ELGIN O'HARE WESTERN ACCESS (EOWA) PROJEC T 
I-490 AND ILLINOIS ROUTE 390 TOLLWAYS – DATA THROUGH MARCH 2025

Design Construction Interchange

$4,269,139,478 project budget
	y $2,984,069,831 spent
	y $1,285,069,646 remaining

	y $102,569,207 executed
	y 5.6% of award

Approximately 18
Future Contracts^103 Contracts Closed Out 68 Active  

Contracts

19 Construction  
Contracts

 ̂ Subject to change

26%  
Complete



SYSTEMWIDE CONTR AC T STATUS
DATA  THROUGH MARCH 2025

April 2025

2025 BRIDGE, PAVEMENT, SAFETY APPURTENANCE AND RAMP REPAIRS BUDGET

INSPECTION

INSPECTION

2025 Budget: $13,823,461
Spent: $1,735,692

2025 Budget: $1,094,855
Spent: $77,243

100%  
Committed

	y York Road Bridge over I-88 Ramps Reconstruction
	y M-1 Maintenance Facility Improvements
	y Pavement and Bridge Repairs on I-90
	y Pavement Repairs Systemwide
	y I-94 Drainage Improvements

2025 PROJECT HIGHLIGHTS

75% Complete

25%  
Remaining

$1,313,887,144 project budget
	y $978,296,542 spent
	y $335,590,602 remaining

2025 CONSTRUCTION CONTRACT STATUS 
	y Construction contracts awarded: 2
	y Current board contracts: 4
	y Anticipated future 2025 construction contracts: 6

2025 MAINTENANCE FACILITY BUDGET

DESIGN

2025 Budget: $2,824,567
Spent: $50,080

2%  
Complete

2025 Budget: $13,740,159
Spent: $1,475,171

CONSTRUCTION
11%  
Complete

DESIGN

2025 Budget: $6,048,275 
Spent: $2,492,979

DESIGN INSPECTION

2025 Budget: $14,918,315
Spent: $1,812,935

2025 Budget: $8,872,842
Spent: $2,543,058

29%  
Complete

TOTAL PROJECT SPEND

CONSTRUCTION

2025 Budget: $111,425,055
Spent: $6,452,842

6%  
Complete

12%  
Complete

7%  
Complete

13%  
Complete

2025 SYSTEMWIDE BUDGET

CONSTRUCTION

2025 Budget: $97,684,896
Spent: $4,977,672

5%  
Complete

41%  
Complete
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