


 ILLINOIS TOLLWAY MAY 2026 BOARD MEETING

Current
Budget

(millions)

Total
Obligations
(millions)

$4,359.5 $4,329.8

$342.4 $342.2

$2,346.0 $2,329.1

$169.9 $169.7

$3,100.4 $2,356.1

$310.0 $307.5

$4,325.4 $3,756.5

$264.6 $248.1

$15,218.1 $13,839.1

Project Firm Name Service
Type

Current
Budget

(millions)

Total
Obligations
(millions)

Budget
Remaining
(millions)

Board 
Item #

$342,386,556 $342,198,324 $188,232

4943 Pinpoint Precision, 
LLC

Professional 
Services - 

Supplement
$188,232 5

$342,386,556 $0

$4,359,457,956 $4,329,833,321 $29,624,635

4808
GFT Gonzalez / 

Burns & McDonnell 
(GFGCBM team)

Professional 
Services - 

Supplement
$500,000 4

$4,330,333,321 $29,124,635

Move Illinois Budget Summary                                  Preliminary as of April 30, 2026

Program Element
Budget

Remaining
(millions)

Tri-State Tollway (I-94/I-294/I-80) $29.6

Reagan Memorial Tollway (I-88) $0.2

Jane Addams Memorial Tollway (I-90) $17.0

Veterans Memorial Tollway (I-355) $0.1

Project Description

Systemwide Improvements (SW) $744.3

Tri-State (I-294)/I-57 Interchange $2.5

Elgin O'Hare Western Access (EOWA) $568.8

Other Emerging Projects $16.5

Move Illinois  Total $1,379.0

May Board Engineering Agenda Items

Reagan Memorial Tollway (I-88)

I-88, York Road Bridge Reconstruction, Phase 
III Construction Management Services

Total After Board Awards

Tri-State Tollway (I-94/I-294/I-80)

I-294, Rdwy Recon/Wid, Hinsdale Oasis to 
Ogden - CM Services

Total After Board Awards
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 ILLINOIS TOLLWAY MAY 2026 BOARD MEETING

Current
Budget

(millions)

Total
Obligations
(millions)

$258.0 $44.7

$338.8 $0.0

$782.9 $160.8

$620.4 $132.3

$2,000.0 $337.9

Project Firm Name Service
Type

Current
Budget

(millions)

Total
Obligations
(millions)

Budget
Remaining
(millions)

Board 
Item #

$620,350,201 $132,315,125 $488,035,076

2037 K-Five Construction 
Corporation

Construction - 
Award $8,639,778 1

2024 Rausch 
Infrastructure, LLC

Construction - 
Award $5,300,514 2

2034 Lorig Construction 
Company

Construction - 
Award $5,847,539 3

$152,102,956 $468,247,245

Tri-State Bridge Rehabilitation on I-94 
Deerfield Rd. to Lake Cook Rd. and I-294 
Algonquin Rd. to Sanders Rd.

Project Description

Total After Board Awards

Modernizing The System

S/W Structural Rehabilitation

I-355 Pavement and Structural Rehabilitation 
I-55 to Army Trail Rd.

Bridging the Future Budget Summary

May Board Engineering Agenda Items

Improving Mobility

Modernizing The System

Preparing For Tomorrow

                                 Preliminary as of April 30, 2026

Budget
Remaining
(millions)

$213.3

$622.0

$488.0

Program Element

Connecting Infrastructure

$338.8

$1,662.1Bridging the Future  Total
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May 2026

The Illinois Tollway is in year 14 of the 16-year, $15 billion capital program, 
Move Illinois: The Illinois Tollway Driving the Future. 

M O V E  I L L I N O I S  C APITAL PROGR AM 
DATA THROUGH APRIL 2026

PROGRAM EXPENDITURES (2012-2026)

2012 2027$13,197,040,721 spent

PROGRAM BUDGET BY CORRIDOR (2012-2026)

*Total Obligations = Original Awards to Date + Contract Changes (CO/EWO/Supplements)
NOTE: $572.2 million of additional Right of Way and Utility Authorizations reclassified from Contract Changes to Original Awards to Date

Program Element
Current Budget

(millions)

Original Awards 
to Date  
(millions)

Contract Changes  
(CO/EWO/Supp.) 

(millions)

Total 
Obligations* 

(millions)

Budget 
Remaining 

(millions)

I-94/I-294/I-80 $4,359.5 $4,007.2 $322.6 $4,329.8 $29.6
I-88 $342.4 $339.8 $2.6 $342.2 $0.2
I-90 $2,346.0 $2,247.6 $81.5 $2,329.1 $17.0
I-355 $169.9 $156.1 $13.6 $169.7 $0.1
SW $3,100.4 $2,042.4 $313.7 $2,356.1 $744.3
I-294/I-57 $310.0 $294.8 $12.7 $307.5 $2.5
EOWA $4,325.4 $3,461.7 $294.9 $3,756.5 $568.8
Other emerging projects $264.6 $255.7 ($7.6) $248.1 $16.5

Totals $15,218.1 $12,805.4 $1,033.9 $13,839.1 $1,379.0

PROGRAM METRICS (2012-2026)

Created or sustained up to 
152,930 jobs

Closed out 781 construction  
and professional services contracts

Awarded 932 construction and 
professional services contracts

MOVE ILLINOIS PROGRAM BUDGET OVERVIEW (2012-2026)

$13.8 billion or 90.1% of 
the program budget committed

86.7% of the Move Illinois  
Program is complete (work in place)

$8.8 billion, or approximately 57.8%, in construction work

$3.3 billion, or approximately 21.7%, in consultant services

$1.7 billion, or approximately 11.2%, in other costs (utilities, ROW, misc.)

$265.8 million in reimbursement agreements has been approved; 
reducing overall program costs by 1.7%

86.7% 
Complete

13.3% 
Remaining



May 2026

M O V E  I L L I N O I S  C APITAL PROGR AM 
DATA THROUGH APRIL 2026

2026 PROGRAM PROGRESS (THROUGH APRIL 2026)

2026 
YTD

2026 Estimated 
Expenditures

Progress Through 
April 2026**

Percent 
Complete

Construction $670,936,320 $215,249,606 32%

Design $34,953,951 $8,996,862 26%

Inspection $109,502,129 $35,704,898 33%

Other* $289,002,636 $33,503,929 12%

Total $1,104,395,036 $293,455,296 27%

2026 PROGRAM METRICS 
(THROUGH APRIL 2026)

*Other includes non-roadway, right-of-way, utilities and third-party payments.  
**Financial data presented is preliminary, unaudited and subject to change. 
Preliminary financials are provided, as end-of-year data will be confirmed with the closing of 
the general ledger.
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CONSTRUCTION UNDERWAY

Awarded 3 construction 
contracts less than $10 million

Awarded 5 construction and 
professional services contracts

CHANGE ORDERS AND EXTRA  
WORK ORDERS (2012-APRIL 2026)

•	 Jane Addams Memorial Tollway (I-90) Rebuilding and Widening
•	 Illinois Route 390 Tollway Construction
•	 Existing System Needs – Reagan Memorial Tollway (I-88),  

Veterans Memorial Tollway (I-355), Edens Spur Tollway (I-94)
•	 Tri-State Tollway (I-294)/I-57 Interchange

•	 I-490 Tollway Construction
•	 Central Tri-State Tollway (I-294) Reconstruction
•	 Systemwide Improvements

$418,678,298 executed 

5.09% of program award

Closed out 28 construction and 
professional services contracts

I-94/I-294/I-80
$197,856,629

I-88 
($1,339,000)

   I-90 
$49,594,319I-355 

$11,379,542

SW 
$20,596,797

I-294/I-57 
$9,223,927

I-490/IL 390 
$126,737,518

PRELIMINARY AND 

INCOMPLETE

PRELIMINARY AND 

INCOMPLETE
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294

May 2026

Design
Construction

CORRIDOR STATUS DIAGRAM

Graphic not to scale

CENTRAL TRI-STATE BUDGET COMMITTED BY PHASE

DESIGN CONSTRUCTION

CONSTRUCTION

INSPECTION

INSPECTION

Anticipated Total Cost: $410,508,800
Committed: $409,326,710

2026 Budget: $5,130,832
Spent: $939,408

Anticipated Total Cost: $2,894,190,925
Committed: $2,868,915,474

2026 Budget: $256,432,608
Spent: $101,525,051

Anticipated Total Cost: $445,825,747
Committed: $448,804,187

2026 Budget: $29,113,125
Spent: $10,323,582

100%  
Committed

	y Reconstructing and widening 22 miles of I-294 from Balmoral Avenue to 95th Street

TOTAL PROJECT SPEND

92% Complete

8% Remaining

$4,059,621,470 project budget
	y $3,749,027,181 spent
	y $310,594,289 remaining

CONTRACT STATUS 

164 contracts awarded

CHANGE ORDERS AND EXTRA WORK ORDERS

102 Contracts 
Closed Out

62 Active  
Contracts

12 Design  
Contracts

62 active contracts
24 Construction  

Contracts
9 Inspection 

Contracts
17 Other** 
Contracts

	y $189,076,856 executed
	y 7.1% of award

2026 PROJECT PROGRESS BY PHASE

DESIGN

**Includes non-roadway, right-of-way, utilities and third-party work 

100%  
Complete99%  

Complete

18%  
Complete

40%  
Complete

35%  
Complete

99%  
Complete



The I-490 Tollway, coupled with the new Illinois Route 390 Tollway, will provide 17 
miles of new toll roads and direct access to O'Hare International Airport.  

May 2026

I-490 CORRIDOR STATUS DIAGRAM

Graphic not to scale

ILLINOIS ROUTE 390 AND I-490 BUDGET COMMITTED BY PHASE

2026 PROJECT PROGRESS BY PHASE

DESIGN

DESIGN

CONSTRUCTION

CONSTRUCTION

INSPECTION

INSPECTION

100%  
Committed

Anticipated Total Cost: $447,968,683
Committed: $448,285,791

2026 Budget: $7,735,316
Spent: $1,907,230

Anticipated Total Cost: $2,349,137,750
Committed: $2,010,392,170

2026 Budget: $295,629,413
Spent: $82,928,503

Anticipated Total Cost: $327,587,050
Committed: $306,265,318

2026 Budget: $34,488,567
Spent: $8,491,438

93%  
Committed

86%  
Committed

28%  
Complete

25%  
Complete

TOTAL PROJECT SPEND

CONTRACT STATUS 

175 contracts awarded 

CHANGE ORDERS AND EXTRA WORK ORDERS

77%  
Complete

23%  
Remaining

14 Design  
Contracts

73 active contracts

**Includes non-roadway, right-of-way, utilities and third-party work 

16 Inspection  
Contracts

25 Other**  
Contracts

490
ELGIN O'HARE WESTERN ACCESS (EOWA) PROJEC T 
I-490 AND ILLINOIS ROUTE 390 TOLLWAYS – DATA THROUGH APRIL 2026

Design Construction Interchange

$4,325,376,459 project budget
	y $3,342,257,233 spent
	y $983,119,227 remaining

	y $126,737,518 executed
	y 6.8% of award

102 Contracts Closed Out 73 Active  
Contracts

18 Construction  
Contracts

25%  
Complete



SYSTEMWIDE CONTR AC T STATUS
DATA  THROUGH APRIL  2026

May 2026

2026 BRIDGE, PAVEMENT, SAFETY APPURTENANCE AND RAMP REPAIRS BUDGET BY PHASE

INSPECTION

INSPECTION

2026 Budget: $9,691,374
Spent: $3,066,741

2026 Budget: $928,514
Spent: $749,452

100%  
Committed

	y York Road Bridge over I-88 Ramps Reconstruction
	y M-1 Maintenance Facility Improvements
	y Pavement and Bridge Repairs on I-90
	y Pavement Repairs Systemwide
	y I-94 Drainage Improvements

2026 PROJECT HIGHLIGHTS

94% Complete

6%  
Remaining

$1,148,829,045 project budget
	y $1,075,553,277 spent
	y $73,275,768 remaining

2026 CONSTRUCTION CONTRACT STATUS 
	y Construction contracts awarded: 1
	y Current board contracts: 0
	y Anticipated future 2025 construction contracts: 0

2026 MAINTENANCE FACILITY BUDGET BY PHASE

DESIGN

2026 Budget: $3,162,983
Spent: $929,044

29%  
Complete

2026 Budget: $5,966,545
Spent: $3,157,103

CONSTRUCTION
53%  
Complete

DESIGN

2026 Budget: $7,066,841 
Spent: $1,727,856

DESIGN INSPECTION

2026 Budget: $10,619,888
Spent: $3,816,193

2026 Budget: $10,229,823
Spent: $2,656,900

26%  
Complete

TOTAL PROJECT SPEND

CONSTRUCTION

2026 Budget: $27,041,556
Spent: $11,622,682

43%  
Complete

36%  
Complete

81%  
Complete

32%  
Complete

2026 SYSTEMWIDE BUDGET BY PHASE

CONSTRUCTION

2026 Budget: $21,075,011
Spent: $8,465,578

40%  
Complete

25%  
Complete
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