[image: ]ILLINOIS TOLLWAY CHANGE ORDERS
February 2016

I-14-4209 - Crossover Pavement Acceleration
I-14-4208 - Supplemental Maintenance of Traffic
I-13-5683 - Extended Field Office
I-13-4607 - Provide for Wall 224T Winter Protection
I-13-4607 - Additional Undercuts for Paving
I-13-4607 - Wall 224T Incentive
I-13-5689 - Extended MOT due to Time Extension
I-14-4205 - Daily Lane Closures
I-13-4168 - Drilled Shaft Acceleration
I-13-4168 - Alternate Stage 2 Beam Erection Procedure
I-13-4168 - Extended Field Office
RR-15-8127 - AX Network Controller Platform
I-14-4212 - Issue 14 - ITS Revision
I-13-5683 - Extended IDOT MOT due to Time Extension
1-14-4640 - Furnish Piling Lengths
I-13-4618 - Zone A Stage 2 Temporary Pavement
I-15-4237 - Stage 1 MOT Guardrail
I-15-4236 - Construction Issue No. 1
I-14-4209 - Arlington Heights Ramp C Drainage
I-14-4208 - Cold Weather PCC Mix Designs
I-14-4212 - Additional Pavement Remove and Replace
I-14-4209 - Revised TL Mixes
I-14-4209 - Cold Weather Protection-Moment Slabs Supplemental
I-14-4207 - Supplemental Winter Protection
I-14-4207 - Village of Schaumburg Water Main Relocation
I-14-4206 - Supplemental Winter Protection
RR-15-5707 - Vehicle Damaged Pavement Repair
I-13-4618 - Additional Construction Management Services
I-14-4210 - IPDC Modifications to Roadway Lighting
I-13-4607 - Temporary Maintenance Site
I-14-4211 - Cold Weather Concrete Plant Cost
I-14-4210 - Plaza Monotube Frame Extension
RR-13-5662 - Added Surface 
I-14-4212 - Preliminary Category A Balance
I-14-4209 - MSE Wall Winter Backfill Material
I-14-4204 - Impact Attenuators  
I-15-4237 - MSE Wall Changes
I-13-4166 - Qty Adjustment-Trench Backfill
RR-13-5661 - Electrical Revisions
I-13-4104 - Construction Revision #2 - Adjustment
I-15-4237 - Nicor Gas Main Protection
I-14-4209 - 2016 Incentive Proposal
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