DETERMINATION / PROCUREMENT

Contract Number: RR-03-5082

Project Description: Intermittent Pavement Repairs, Tri-State Tollway M.P. 40.0 to [
M.P.77.8

Vendor: Plote Construction, Inc.

Awarded Contract Amount: $1,523,929.20

Document Type: Change Order Number: 2
Authorization Amount: ($45,851.08)

Revised Completion Date:

Description of Change: Balancing quantities

Department: Engineering

The undersigned, pursuant to the requirements of Section 33E-9 of the lllinois
Criminal Code, makes the following determination:

[ ] The circumstances necessitating this change were not reasonably
foreseeable at the time the contract was signed.

[ ] The change is germane to the original contract as signed.

[ ] The change is otherwise in the best interests of the Authority and
authorized by law.

Project Manager 2/4/2005
Name: Terrence McCabe Title Date




DETERMINATION / PROCUREMENT

Contract Number: RR-02-5109

Project Description: Intermittent Pavement Repairs, Tri-State Tollway M.P. 25.2, [J
26.8,29.0 & 38.7

Vendor: Central Blacktop Co., Inc.

Awarded Contract Amount: $1,249,276.30

Document Type: Change Order Number: 1
Authorization Amount: ($659,598.94)

Revised Completion Date:

Description of Change: Balancing quantities

Department: Engineering

The undersigned, pursuant to the requirements of Section 33E-9 of the lllinois
Criminal Code, makes the following determination:

[ ] The circumstances necessitating this change were not reasonably
foreseeable at the time the contract was signed.

[ ] The change is germane to the original contract as signed.

[ ] The change is otherwise in the best interests of the Authority and
authorized by law.

Project Manager 2/4/2005
Name: Terrence McCabe Title Date




DETERMINATION / PROCUREMENT

Contract Number: RR-02-5109

Project Description: Intermittent Pavement Repairs, Tri-State Tollway M.P. 25.2, [J
26.8,29.0 & 38.7

Vendor: Central Blacktop Co., Inc.

Awarded Contract Amount: $1,249,276.30

Document Type: Extra Work Order Number: 2
Authorization Amount: $29,906.13

Revised Completion Date:

Description of Change: Removal of deteriorated concrete and additional pavement [
marking

Department: Engineering

The undersigned, pursuant to the requirements of Section 33E-9 of the lllinois
Criminal Code, makes the following determination:

[ ] The circumstances necessitating this change were not reasonably
foreseeable at the time the contract was signed.

[ ] The change is germane to the original contract as signed.

[ ] The change is otherwise in the best interests of the Authority and
authorized by law.

Project Manager 2/4/2005
Name: Terrence McCabe Title Date




DETERMINATION / PROCUREMENT

Contract Number: RR-03-5157B

Project Description: Dynamic Message Signs And CCTV Installation at Various [
Locations

Vendor: Aldridge Electric, Inc.

Awarded Contract Amount: $3,979,939.00

Document Type: Change Order Number: 2
Authorization Amount: $15,474.20

Revised Completion Date: 7/12/2005

Description of Change: Electrical and installation revisions

Department: Engineering

The undersigned, pursuant to the requirements of Section 33E-9 of the lllinois
Criminal Code, makes the following determination:

[ ] The circumstances necessitating this change were not reasonably
foreseeable at the time the contract was signed.

[ ] The change is germane to the original contract as signed.

[ ] The change is otherwise in the best interests of the Authority and
authorized by law.

Project Manager 2/17/2005
Name: Edward King Title Date




DETERMINATION / PROCUREMENT

Contract Number: RR-03-5157B

Project Description: Dynamic Message Signs And CCTV Installation at Various [
Locations

Vendor: Aldridge Electric, Inc.

Awarded Contract Amount: $3,979,939.00

Document Type: Extra Work Order Number: 2
Authorization Amount: $366,069.00

Revised Completion Date: 7/12/2005

Description of Change: Revisied fiber optic cable installation, revised power feed and
electrical revisions

Department: Engineering

The undersigned, pursuant to the requirements of Section 33E-9 of the lllinois
Criminal Code, makes the following determination:

[ ] The circumstances necessitating this change were not reasonably
foreseeable at the time the contract was signed.

[ ] The change is germane to the original contract as signed.

[ ] The change is otherwise in the best interests of the Authority and
authorized by law.

Project Manager 2/17/2005
Name: Edward King Title Date




DETERMINATION / PROCUREMENT

Contract Number: RR-04-5196

Project Description: Northwest Tollway Roadway Widening and Lighting M.P. 25.3
to M.P. 27.7

Vendor: Plote Construction, Inc.

Awarded Contract Amount: $8,571,019.45

Document Type: Change Order Number: 4
Authorization Amount: ($43,322.63)

Revised Completion Date:

Description of Change: Additional structure excavation and other quantities as [
required by field conditions, balancing quantities

Department: Engineering

The undersigned, pursuant to the requirements of Section 33E-9 of the lllinois
Criminal Code, makes the following determination:

[ ] The circumstances necessitating this change were not reasonably
foreseeable at the time the contract was signed.

[ ] The change is germane to the original contract as signed.

[ ] The change is otherwise in the best interests of the Authority and
authorized by law.

Project Manager 2/17/2005
Name: Richard Milburn Title Date




DETERMINATION / PROCUREMENT

Contract Number: RR-04-5196

Project Description: Northwest Tollway Roadway Widening and Lighting M.P. 25.3
to M.P. 27.7

Vendor: Plote Construction, Inc.

Awarded Contract Amount: $8,571,019.45

Document Type: Extra Work Order Number: 4
Authorization Amount: $43,318.63

Revised Completion Date:

Description of Change: Maintenance of traffic revision, safety improvements and [
removal of lighting foundation as required by field conditions.

Department: Engineering

The undersigned, pursuant to the requirements of Section 33E-9 of the lllinois
Criminal Code, makes the following determination:

[ ] The circumstances necessitating this change were not reasonably
foreseeable at the time the contract was signed.

[ ] The change is germane to the original contract as signed.

[ ] The change is otherwise in the best interests of the Authority and
authorized by law.

Project Manager 2/17/2005
Name: Richard Milburn Title Date




DETERMINATION / PROCUREMENT

Contract Number: RR-04-5210

Project Description: Roadway Signing, Systemwide

Vendor: Western Remac, Inc.

Awarded Contract Amount: $1,747,311.00

Document Type: Change Order Number: 1
Authorization Amount: ($526,640.65)

Revised Completion Date:

Description of Change: Revisions to adjust to field conditions

Department: Engineering

The undersigned, pursuant to the requirements of Section 33E-9 of the lllinois
Criminal Code, makes the following determination:

[ ] The circumstances necessitating this change were not reasonably
foreseeable at the time the contract was signed.

[ ] The change is germane to the original contract as signed.

[ ] The change is otherwise in the best interests of the Authority and
authorized by law.

Project Manager
Name: Mustafa Hassan Title Date




DETERMINATION / PROCUREMENT

Contract Number: RR-04-5210

Project Description: Roadway Signing, Systemwide

Vendor: Western Remac, Inc.

Awarded Contract Amount: $1,747,311.00

Document Type: Extra Work Order Number: 1
Authorization Amount: ($526,640.65)

Revised Completion Date:

Description of Change: Revisions to adjust to field conditions

Department: Engineering

The undersigned, pursuant to the requirements of Section 33E-9 of the lllinois
Criminal Code, makes the following determination:

[ ] The circumstances necessitating this change were not reasonably
foreseeable at the time the contract was signed.

[ ] The change is germane to the original contract as signed.

[ ] The change is otherwise in the best interests of the Authority and
authorized by law.

Project Manager
Name: Mustafa Hassan Title Date




DETERMINATION / PROCUREMENT

Contract Number: RR-02-8950

Project Description: Interim Roadway Improvements, Tri-State Tollway M.P. 11.23 [
to M.P. 17.7 & M.P. 28.47

Vendor: K-Five Construction Corp.

Awarded Contract Amount: $3,071,672.19

Document Type: Change Order Number: 6
Authorization Amount: ($109,546.38)

Revised Completion Date:

Description of Change: Balancing quantities

Department: Engineering

The undersigned, pursuant to the requirements of Section 33E-9 of the lllinois
Criminal Code, makes the following determination:

[ ] The circumstances necessitating this change were not reasonably
foreseeable at the time the contract was signed.

[ ] The change is germane to the original contract as signed.

[ ] The change is otherwise in the best interests of the Authority and
authorized by law.

Project Manager 2/4/2005
Name: Robert Wilcox Title Date




DETERMINATION / PROCUREMENT

Contract Number: RR-03-9005

Project Description: Epoxy Pavement Marking, Systemwide

Vendor: Maintenance Coatings Co.

Awarded Contract Amount: $545,332.00

Document Type: Change Order Number: 2
Authorization Amount: $50,000.00

Revised Completion Date:

Description of Change: Additional striping required for I-Pass only lane conversions

Department: Engineering

The undersigned, pursuant to the requirements of Section 33E-9 of the lllinois
Criminal Code, makes the following determination:

[ ] The circumstances necessitating this change were not reasonably
foreseeable at the time the contract was signed.

[ ] The change is germane to the original contract as signed.

[ ] The change is otherwise in the best interests of the Authority and
authorized by law.

Project Manager 2/17/2005
Name: Mustafa Hassan Title Date




DETERMINATION / PROCUREMENT

Contract Number: RR-04-9920

Project Description: Ramp Plaza Lane Improvements, Reagan Memorial Tollway [
M.P. 119.3 (Farnsworth) and 24.2 (IL Rte 31)

Vendor: Thos. M. Madden Company

Awarded Contract Amount: $2,831,251.00

Document Type: Change Order Number: 2
Authorization Amount: ($136,740.30)

Revised Completion Date:

Description of Change: Balancing quantities

Department: Engineering

The undersigned, pursuant to the requirements of Section 33E-9 of the lllinois
Criminal Code, makes the following determination:

[ ] The circumstances necessitating this change were not reasonably
foreseeable at the time the contract was signed.

[ ] The change is germane to the original contract as signed.

[ ] The change is otherwise in the best interests of the Authority and
authorized by law.

Project Manager 2/17/2005
Name: Bruce Wallace Title Date




DETERMINATION / PROCUREMENT

Contract Number: RR-04-9920

Project Description: Ramp Plaza Lane Improvements, Reagan Memorial Tollway [
M.P. 119.3 (Farnsworth) and 24.2 (IL Rte 31)

Vendor: Thos. M. Madden Company

Awarded Contract Amount: $2,831,251.00

Document Type: Extra Work Order Number: 2
Authorization Amount: ($136,740.30)

Revised Completion Date:

Description of Change: Special fill to replace unsuitable material, concrete material [
revision, electrical revisions.

Department: Engineering

The undersigned, pursuant to the requirements of Section 33E-9 of the lllinois
Criminal Code, makes the following determination:

[ ] The circumstances necessitating this change were not reasonably
foreseeable at the time the contract was signed.

[ ] The change is germane to the original contract as signed.

[ ] The change is otherwise in the best interests of the Authority and
authorized by law.

Project Manager 2/17/2005
Name: Bruce Wallace Title Date
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