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01/21/26 I-25-2027 Natural Creations Landscaping, Inc. $2,999,989 $0 0.00% Tri-State Tollway (I-294) Landscape Planting Improvements I-55 To Cermak 
Road Mile Post 23.1 To Mile Post 29.5

Award No 06/18/27 06/27/29 D. Cedeno 1

01/21/26 I-25-4766 OHLA Central Inc./Judlau Contracting Inc. (JV) $38,218,135 $0 0.00% Elgin O’Hare Western Access (I-490) Roadway Construction Irving Park Road 
to Devon Avenue Mile Post 3.3 to Mile Post 4.3

Award No 03/23/26 09/24/27 09/24/27 J. Spiekermann 1

11/20/25 RR-25-9305 Western Utility LLC $3,908,236 $0 0.00% Systemwide Fiber Optic Construction Award No 11/24/25 10/20/27 M. Kholakiya 1

09/24/25 RR-25-9304 Utility Dynamics Corp. $7,298,049 $0 0.00% Systemwide CCTV Camera Installation Obligated No 01/16/26 08/24/26 09/28/26 S. Qureshi 1

08/21/25 I-25-2014 Aldridge Electric, Inc. $9,947,717 $385,804 3.88% Tri-State Tollway (I-294) ATM System, ITS Device and Fiber Installation North 
Avenue to Balmoral Avenue Mile Post 33.6 to Mile Post 40.0

Obligated No 09/25/25 04/19/27 05/10/27 J. Kriss-Poncin 1

08/21/25 RR-23-4900 F.H. Paschen, S.N. Nielsen & Assoc., LLC $29,452,918 $3,447,991 11.71% Tri-State Tollway (I-294) Plaza Improvements from 159th. Street to Cermak 
Road  Mile Post 6.4 to Mile Post 29.9

Obligated No 08/28/25 11/15/26 12/15/26 D. Framarin 16

08/21/25 I-25-4991 K-Five Construction Corporation $24,371,304 $978,750 4.02% Reagan Memorial Tollway (I-88) Plaza Improvements Orchard Road to 
Farnsworth Avenue Mile Post 114.5 to Mile Post 119.4

Obligated No 10/20/25 11/15/26 11/30/26 A. Pebler 21

07/28/25 I-25-2016 Cardinal State, LLC $1,072,855 $16,875 1.57% Tri-State Tollway (I-294) Landscape Planting Improvements I-55 to Plainfield 
Road Mile Post 23.1 to Mile Post 24.5

Obligated No 09/12/25 09/30/26 09/30/28 D. Cedeno 1

07/28/25 I-25-2017 Cardinal State, LLC $987,696 $38,853 3.93% Tri-State Tollway (I-294) Lanscape Planting Improvements 95th. Street to I-55 
Mile Post 17.7 to Mile Post 23.1

Obligated No 09/12/25 09/30/26 09/30/28 D. Cedeno 1

07/28/25 I-24-4983 K-Five Construction Corporation $21,681,955 $813,375 3.75% Reagan Memorial Tollway I-88 Plaza Improvements from Winfield Road to 
Highland Avenue Mile Post 125.2 to Mile Post 134.3

Obligated No 09/03/25 11/15/26 11/30/26 A. Pebler 22

07/28/25 RR-25-4994 Lorig Construction Company $1,199,835 $1,199,835 100.00% Bridge Repair Emergency - IL Route 83 Bridge over I-88 Obligated Yes 05/30/25 08/27/25 12/31/25 J. Noe 6

06/18/25 RR-25-2015 ICC Group, Inc. $20,586,500 $2,193,335 10.65% Veterans Memorial Tollway (I-355) Bridge Rehabilitation over Des Plaines River 
Valley Mile Post 10.2 to Mile Post 17.6

Obligated No 07/23/25 10/20/26 11/20/26 M. Brink 16 Liberty Mutual Insurance Company

06/18/25 RR-25-4990 Foundation Mechanics, LLC $4,099,199 $790,729 19.29% Tri-State Tollway (I-94/I-294) Drainage Improvements I-94 from Townline Road 
to Half Day Road and I-294 at Walters Ave I-94 Mile Post 19.0 to Mile Post 21.9 
and I-294 Mile Post 50.7

Obligated No 08/12/25 08/25/26 09/25/26 D. Stancik 8 Atlantic Specialty Insurance Company

05/15/25 I-25-2013 Martinez Frogs, Inc. $3,458,417 $2,417,332 69.90% Tri-State Tollway (I-294) Drainage Improvements at 75th Street Interchange 
Mile Post 21.7 to Mile Post 21.9

Obligated No 07/07/25 11/01/25 12/11/25 D. Cedeno 9 The Gray Casualty & Surety Company

05/15/25 RR-24-4977 MYS, Inc. $2,544,176 $1,270,204 49.93% Jane Addams Memorial Tollway (I-90) Bridge Repairs Rockton Road to Rote 
Road Mile Post 2.6 to Mile Post 14.5

Obligated No 06/06/25 11/30/25 12/30/25 Z. Kiswani 5 Western Surety Company

05/15/25 I-24-4981R Foundation Mechanics, LLC $3,280,761 $1,694,058 51.64% Tri-State Tollway (I-294) Southbound Entrance Ramp Constructions at 
88th/Cork Avenue Mile Post 19.9 to Mile Post 20.1

Obligated No 07/01/25 05/13/26 05/30/25 M. Brink 9 Atlantic Specialty Insurance Company

05/15/25 I-24-4982 K-Five Construction Corporation $13,561,592 $502,875 3.71% Jane Addams Memorial Tollway (I-90) Plaza Improvements from IL Route 31 to 
IL Route 59 Mile Post 54.6 to Mile Post 60.0

Obligated No 06/30/25 10/27/26 12/01/26 A. Pebler 16 Continental Casualty Company

05/15/25 RR-25-4989 Foundation Mechanics, LLC $5,304,697 $1,433,206 27.02% Tri-State Tollway (I-94) Drainage Improvements Atkinson Road To Townline 
Road Mile Post 15.0 To Mile Post 19.0

Obligated No 06/25/25 08/25/26 09/25/26 T. Ersfeldt 13 Atlantic Specialty Insurance Company

04/17/25 RR-24-4969 The George Sollitt Construction Company $9,159,832 $5,403,064 58.99% Facility Improvements at Central Warehouse and Sign Shop Reagan Memorial 
Tollway I-88 Mile Post 127.7 and Roof Rehabilitation at M-14 Maintenance 
Facility Veterans Memorial Tollway I-355 Mile Post 22.0

Obligated No 05/20/25 07/10/26 08/14/26 D. Framarin 31 Travelers Casualty and Surety Company of 
America

04/17/25 RR-24-4985 F.H. Paschen, S.N. Nielsen & Assoc., LLC $11,652,795 $7,989,670 68.56% Jane Addams Memorial Tollway (I-90) Pavement and Structural Rehabilitation 
and Plaza Improvements from East Riverside Boulevard to Garden Prairie Road 
Mile Post 12.5 to Mile Post 30.0

Obligated No 06/13/25 02/20/26 03/28/26 Z. Kiswani 21 Continental Casualty Company; Liberty 
Mutual Insurance Company; Fidelity and 
Deposit Company of Maryland

04/17/25 RR-24-4986 Plote Construction, Inc. $11,678,850 $9,988,550 85.53% Jane Addams Memorial Tollway (I-90) Pavement and Structural Rehabilitation 
Garden Prairie Road to Randall Road Mile Post 30.0 to Mile Post 52.2

Obligated No 05/28/25 12/20/25 01/06/26 Z. Kiswani 18 Liberty Mutual Insurance Company

03/20/25 I-24-4979 K-Five Construction Corporation $13,804,907 $540,000 3.91% Jane Addams Memorial Tollway (I-90) Plaza Improvements from Barrington Rd 
to Arlington Heights Rd Mile Post 62.5 to Mile Post 70.8

Obligated No 05/20/25 11/25/26 12/30/26 A. Pebler 18 Continental Casualty Company
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02/20/25 I-24-4975 K-Five Construction Corporation $15,950,370 $3,032,523 19.01% Jane Addams Memorial Tollway (I-90) and Veterans Memorial Tollway (I-355) 
Plaza Improvements at Plaza 15 (IL 53) and Plaza 75 (North Avenue) I-90 Mile 
Post 68.0 and I-355 Mile Post 27.8

Obligated No 04/22/25 11/06/26 12/15/26 A. Pebler 21 Continental Casualty Company

02/20/25 I-24-4980 Meade, Inc. $10,902,650 $4,194,269 38.47% Veterans Memorial Tollway (I-355) Fiber Optic System Improvements I-55 to 
Army Trail Road, Mile Post 12.5 to Mile Post 29.8

Obligated No 04/08/25 08/25/26 09/25/26 S. Qureshi 9 Continental Casualty Company 

02/20/25 RR-24-9297 RoadSafe Traffic Systems, Inc. $6,172,553 $5,324,508 86.26% Systemwide Pavement Marking Improvements Obligated No 04/17/25 10/15/25 05/29/26 Z. Kiswani 3 SiriusPoint America Insurance Company

01/28/25 I-24-4970 F.H. Paschen, S.N. Nielsen & Assoc., LLC $11,146,031 $2,986,722 26.80% Jane Addams Memorial Tollway (I-90) Plaza Improvements at Plaza 19 (River 
Road Plaza) and Plaza 32 (O'Hare East Plaza)  I-90 Mile Post 78.5 and I-294 
Mile Post 40.5

Obligated No 03/20/25 07/30/26 09/02/26 A. Pebler 20 Continental Casualty Company; Liberty 
Mutual Insurance Company; Fidelity and 
Deposit Company of Maryland

01/28/25 RR-24-4976 K-Five Construction Corporation $9,798,977 $6,597,672 67.33% Systemwide Pavement Repairs Obligated No 03/21/25 10/24/25 05/01/26 D. Gancarz 11 Continental Casualty Company

12/19/24 I-24-4965 Lorig Construction Company $9,076,293 $6,081,729 67.01% Tri-State Tollway (I-294) Plaza Improvements and Bridge Rehabilitation at 
Plaza 28 (Golf Road Plaza)Mile Post 45.2

Obligated No 02/07/25 12/24/25 01/25/26 D. Framarin 16 Hartford Fire Insurance Company

12/19/24 RR-24-4968 Path Construction Company, Inc. $2,911,243 $2,704,081 92.88% Reagan Memorial Tollway (I-88) Bridge Rehabilitation Over Union Pacific 
Railroad Mile Post 92.6

Obligated No 03/19/25 11/20/25 12/11/25 D. Framarin 10 Liberty Mutual Insurance Company

11/21/24 I-24-4761 Plote Construction, Inc. $38,995,787 $26,400,027 67.70% Elgin O’Hare Western Access (I-490) Runway 10R Approach Lighting With 
Sequence Flashing (ALSF) Lighting System Relocation, Earthwork and Bridge 
Construction York Road to Taft Avenue

Obligated No 12/31/24 11/26/25 12/17/25 B. Shramovich 32 Liberty Mutual Insurance Company

11/21/24 RR-24-4964 Areatha Construction Co., Inc. $1,045,107 $785,810 75.19% Tri-State Tollway (I-294) Bridge Repairs at Mile Long Bridge Mile Post 21.2 Obligated No 12/23/24 07/23/25 08/22/25 M. Brink 6 Selective Insurance Company of America

08/29/24 I-24-4952 Foundation Mechanics, LLC $9,266,965 $4,203,158 45.36% Tri-State Tollway (I-294) Plaza Improvements  at Plaza 47 (Halsted Street 
Plaza)  Mile Post 2.3 to Mile Post 2.7

Obligated No 10/01/24 06/10/26 07/08/26 A. Pebler 16 Atlantic Specialty Insurance Company

07/24/24 I-21-4743 Plote Construction, Inc. $79,145,488 $23,470,924 29.66% Elgin O'Hare Western Access (I-490) Roadway and Bridge Construction I-294 
to Franklin Avenue Mile Post 0.0 to Mile Post 0.6

Obligated No 10/11/24 12/01/26 04/01/27 B. Shramovich 33 Liberty Mutual Insurance Company

07/24/24 I-21-4836 Walsh Construction Company II, LLC $348,602,760 $130,437,028 37.42% Tri-State Tollway (I-294) Southbound I-294/I-290/I-88 Interchange 
Reconstruction Cermak Plaza 35 to St. Charles Road Mile Post 30.0 to Mile 
Post 32.4

Obligated No 10/11/24 06/18/27 07/23/27 D. Arreola,
R. Hanba

45 Travelers Casualty and Surety Company of 
America

07/24/24 RR-24-4953 Lorig Construction Company $10,950,913 $5,376,715 49.10% Reagan Memorial Tollway (I-88) Bridge Reconstruction York Road Over I-88 
Ramps Mile Post 138.7

Obligated No 08/28/24 05/28/26 06/29/26 M. Brink 13 Hartford Fire Insurance Company

06/20/24 I-16-4669 F.H. Paschen, S.N. Nielsen & Assoc., LLC $181,790,010 $61,277,325 33.71% Elgin O’Hare Western access (I-490) Roadway and Bridge Construction Il 390 
and I-490 interchange Mile Post 3.2 to Mile Post 3.9

Obligated No 08/05/24 07/30/27 10/01/27 J. Szabo 36 Continental Casualty Company; Liberty 
Mutual Insurance Company; Fidelity and 
Deposit Company of Maryland

05/16/24 I-23-4928 Foundation Mechanics, LLC $2,763,891 $2,460,846 89.04% Grading Improvements Jane Addams Memorial Tollway (I-90) at Barrington 
Road Mile Post 62.2 And Veterans Memorial Tollway (I-355) at 127th Street 
Mile Post 8.8

Obligated No 06/21/24 06/15/25 06/30/28 T. Ersfeldt 7 Atlantic Specialty Insurance Company

05/16/24 RR-23-4933 MYS, Inc. $3,352,154 $2,208,047 65.87% Tri-State Tollway (I-94/I-294) Noise Abatement Wall Repairs I-94 Mile Post 10.3 
to Mile Post 12.7,  I-294 Mile Post 1.2 to Mile Post 52.0

Obligated No 07/09/24 11/23/25 03/01/26 T. Silas 6 Western Surety Company

05/16/24 RR-23-4939 K-Five Construction Corporation/Denler Inc. (JV) $7,196,238 $6,236,624 86.67% Reagan Memorial Tollway (I-88)Pavement Repairs IL 251 to IL 56 Mile Post 
76.1 to Mile Post 113.6

Obligated No 07/26/24 08/29/25 12/11/25 S. Qureshi,
T. Ersfeldt

11 Continental Casualty Company; Hudson 
Insurance Company

05/16/24 RR-24-4950 Lorig Construction Company $1,113,169 $1,113,168 100.00% Jane Addams Memorial Tollway (I-90) Sewer Repair at Arlingtion Heights Road 
Mile Post 70.3

Obligated Yes 06/18/24 11/17/24 04/30/25 Z. Kiswani 8 Hartford Fire Insurance Company

04/18/24 I-24-4760 Plote Construction, Inc. $9,822,382 $7,059,015 71.87% Elgin O’Hare Western Access (I-490) York Road (C.H. 8) Reconstruction, 
Section #20-00171-08-FP, Gateway Road to Devon Avenue Mile Post 2.5 to 
Mile Post 4.6

Obligated No 05/29/24 11/19/25 12/03/25 J. Szabo 19 Liberty Mutual Insurance Company

04/18/24 RR-23-4899 Lizzette Medina & Co. $719,361 $355,722 49.45% Tri-State Tollway (I-294) Landscape Planting Improvements 95th Street to 
Plainfield Road Mile Post 17.7 to Mile Post 24.5

Obligated No 05/23/24 07/31/25 06/01/27 D. Cedeno 1 Selective Insurance Company of America
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03/21/24 RR-23-4937 Lorig Construction Company $3,340,797 $2,766,994 82.82% Tri-State Tollway (I-294) Bridge Rehabilitation Over Cal-Sag Channel Mile Post 
11.0

Obligated No 05/13/24 09/10/25 10/13/25 J. Noe 12 Hartford Fire Insurane Company

02/22/24 RR-23-4931 K-Five Construction Corporation $10,786,234 $10,618,368 98.44% Systemwide, Pavement Repairs Obligated No 03/20/24 10/25/24 10/25/25 T. Silas 12 Continental Casualty Company

02/22/24 RR-23-9294 Superior Road Striping, Inc. $3,755,793 $3,551,039 94.55% Systemwide Pavement Marking Obligated No 04/04/24 07/31/25 08/31/25 D. Stancik 4 Atlantic Specialty Insurance Company

01/26/24 I-23-4758 Herlihy Mid-Continent Company $23,830,992 $20,530,847 86.15% ELGIN O’HARE WESTERN ACCESS (I-490) BRIDGE CONSTRUCTION 
TOUHY AVENUE TO I-90 MILE POST 5.9 TO MILE POST 6.2

Obligated No 03/01/24 06/30/25 07/31/25 A. Aladham 22 Continental Casualty Company

01/26/24 RR-23-4930 Industrial Fence, Inc. $3,470,548 $1,438,632 41.45% Systemwide Roadway Appurtenance Repairs Obligated No 02/27/24 09/30/26 D. Stancik 2 Liberty Mutual Insurance Company; 
Berkshire Hathaway Specialty Insurance 
Company; United States Fire Insurance 
Company; Everest Reinsurance Company; 
Markel Insurance Company; Nationwide 
Mutual Insurance Company; Euler Hermes 
North America Insurance Co.

12/14/23 RR-23-4903 Agae Contractors Inc. $10,281,054 $7,395,658 71.93% Tri-State Tollway (I-294) M-1 Facility Improvements at Cicero Avenue Mile Post 
12.1

Obligated No 01/24/24 07/31/26 09/06/26 D. Arreola 27 Euler Hermes North America Insurance 
Company

11/16/23 I-21-4836 Judlau Contracting, Inc. $51,165,167 $44,531,846 87.04% Tri-State Tollway (I-294)Southbound I-294/I-290/I-88 Interchange 
Reconstruction Cermak Plaza 35 To St. Charles Road Mile Post 30.0 To Mile 
Post 32.4

Obligated No 02/22/24 06/18/27 07/23/27 D. Arreola,
R. Hanba

17 Liberty Mutual Insurance Company; 
Berkshire Hathaway Specialty Insurance 
Company; United States Fire Insurance 
Company; Everest Reinsurance Company; 
Markel Insurance Company; Nationwide 
Mutual Insurance Company; Euler Hermes 
North America Insurance Co.

11/16/23 RR-23-4902 Utility Dynamics Corp. $3,208,033 $2,233,369 69.62% Systemwide Lighting Repairs Obligated No 12/15/23 11/20/25 T. Silas 4 Western Surety Company

11/16/23 RR-23-9288 Aldridge Electric, Inc. $5,509,518 $4,764,165 86.47% I-294 Tri-State Tollway Dynamic Message Sign installation and Plaza 
improvements 163rd Street to 135th Street Mile Post 5.6 to Mile Post 10.9

Obligated No 12/27/23 12/20/24 01/17/25 A. Aladham 14 Continental Casualty Company

10/26/23 I-23-4890 Aldridge Electric, Inc. $9,777,044 $8,584,187 87.80% Tri-State (I-294) Utility Conduit Install lL-394 To Midlothian Turnpike Mile Post 
0.0 To Mile Post 10.2 and Menard Ave To Harlem Ave Mile Post 13.5 To Mile 
Post 16.9

Obligated No 12/01/23 06/30/25 06/30/25 J. Kriss-Poncin,
M. Kholakiya

9 Continental Casualty Company

10/26/23 RR-23-4913 Foundation Mechanics, LLC $593,395 $423,683 71.40% Earthwork and Grading Improvements at 127th Street, Mile Post 8.8 Obligated No 11/28/23 10/15/24 12/31/27 T. Ersfeldt 3 Atlantic Specialty Insurance Company

09/28/23 RR-22-4866R Aldridge Electric, Inc. $2,345,692 $2,056,162 87.66% Jane Addams Memorial Tollway (I-90) Plaza Improvements at East Riverside 
Boulevard (Plaza 2) Mile Post 12.6

Obligated No 10/26/23 07/01/25 08/13/25 A. Pebler,
J. Kriss-Poncin

10 Continental Casualty Company

07/27/23 RR-23-9279 Electric Conduit Construction Company $5,793,944 $4,579,302 79.04% CCTV  Camera Installation Tri-State Tollway (I-294) Thorn Creek To Lake Cook 
Road Mile Post 0.6 To Mile Post 52.6 And Tri-State Tollway (I-94) Wadsworth 
Road To Pfingsten Road Mile Post 4.8 To Mile Post 26.4

Obligated No 09/28/23 03/09/25 04/06/25 C. Naumes 8 Ohio Farmers Insurance Company

06/29/23 RR-23-4886 Meade, Inc. $3,192,632 $2,899,930 90.83% Systemwide CCTV Camera and Ramp Queue Detection Installation Obligated No 08/18/23 10/27/25 12/10/25 C. Naumes 8 Continental Casualty Company

05/25/23 I-22-4860 Walsh Construction Company II, LLC $9,680,645 $9,032,741 93.31% Tri-State Tollway (i-294) Southbound Plaza 41 Improvements and Pavement 
Repairs 171st Street to 159th Street Mile Post 4.8 to Mile Post 6.2

Obligated No 07/14/23 11/01/24 11/20/24 A. Pebler 18 Travelers Casualty and Surety Company of 
America

05/25/23 I-22-4869 Foundation Mechanics, LLC $3,653,216 $3,344,785 91.56% Tri-State Tollway (I-294) Site and Access Roadway Restoration Mile Long 
Bridge Mile Post 20.8 To Mile Post 21.7

Obligated No 06/29/23 07/03/25 09/30/25 D. Cedeno 13 Ohio Farmers Insurance Company

05/25/23 I-22-4884 K-Five Construction Corporation $6,223,664 $6,173,664 99.20% Tri-State Tollway (I-294) Southbound Roadway Asphalt Overlay And Pavement 
Marking 95th Street To I-55 Mile Post 17.7 To Mile 23.1

Obligated No 07/20/23 06/28/24 08/30/24 D. Gancarz 17 Continental Casualty Company

05/25/23 RR-23-4887 Semper Fi Yard Services, Inc. $411,864 $302,596 73.47% Jane Addams Memorial Tollway (I-90) Landscape Planting Improvements At Us 
Route 20 Mile Post 41.7

Obligated No 07/19/23 10/11/23 11/03/25 J. Noe 1 Merchants National Bonding, Inc.

04/27/23 I-22-4873R Evergreen Supply Co. $627,018 $538,300 85.85% Tri-State Tollway I-294 ITS Device and Fiber Material Fabrication, St. Charles 
Road to Wolf RoadMile Post 32.5 to Mile Post 36.4

Obligated No 06/06/23 11/28/25 12/31/25 A. Aladham 2 Selective Insurance Company of America

Page 3 of 7Friday, January 30, 2026 Powered by Catapult



Active Construction Contracts as of 1/30/2026
Board 
Date

Contract 
Number Vendor Auth Amount Invoiced % Complete Description

Contract 
State

Final 
Pymt NTP Date

Substantial 
Compl Date

Compl. 
Date Contract PM

Vendor 
Count Surety Provider(s)

02/23/23 I-22-4845R Hecker and Company, Inc. $7,903,313 $6,127,889 77.54% Tri-State Tollway (I-294) ITS Device and Fiber Installation 95th Street To I-55 
Ramps M.P. 17.5 To 24.1

Obligated No 04/17/23 10/31/25 11/14/25 A. Aladham 9 Fidelity and Deposit Company of Maryland

02/23/23 RR-22-4872 Herlihy Mid-Continent Company $3,394,349 $3,394,349 100.00% Veterans Memorial Tollway (I-355) Bridge Rehabilitation Over BNSF Railway 
Mile Post 19.1

Obligated Yes 03/27/23 06/03/24 06/25/24 M. Brink 16 Continental Casualty Company

01/26/23 RR-22-4865 RoadSafe Traffic Systems, Inc. $1,457,588 $1,139,893 78.20% Systemwide Signing Improvements Obligated No 03/15/23 05/03/24 07/30/25 T. Ersfeldt 8 Travelers Casualty and Surety Company of 
America

01/26/23 I-22-4867 Walsh Construction Company II, LLC $3,267,824 $2,907,225 88.97% Tri-State Tollway (I-294) Substructure Removal Southbound Mile Long Bridge 
Mile Post 21.1 to Mile Post 21.3

Obligated No 03/13/23 01/29/25 02/28/25 D. Cedeno 12 Travelers Casualty and Surety Company of 
America

12/15/22 I-22-4753 Aldridge Electric, Inc. $5,840,475 $5,840,475 100.00% Elgin O'Hare Western Access (I-490), Runway 9L Approach Lighting System 
with Sequence Flashing (ALSF), Lighting System Relocation, North of Coyle 
Avenue and East of Carmen Drive M.P. 5.4

Obligated Yes 01/27/23 11/01/23 06/14/24 J. Szabo 13 Continental Casualty Company

12/15/22 I-22-4855 Judlau Contracting, Inc. $11,562,650 $11,459,671 99.11% Tri-State Tollway (I-294) Northbound Plaza 41 Truck Parking and Plaza 
Improvements 171st Street to 159th Street M.P. 4.8 to M.P. 6.5

Obligated No 01/20/23 05/07/24 06/08/24 A. Pebler 26 Liberty Mutual Insurance Company, 
Berkshire Hathaway Specialty Insurance 
Company, United States Fire Insurance 
Company, Everest Reinsurance Company, 
Markel Insurance Company, Nationwide 
Mutual Insurance Company

11/17/22 I-21-4746 F.H. Paschen, S.N. Nielsen & Assoc., LLC $10,518,648 $8,299,170 78.90% Elgin O’Hare Western Access (I-490) Roadway Construction At Touhy Avenue 
Mile Post 5.75

Obligated No 01/09/23 04/15/25 06/15/25 J. Szabo 14 Continental Casualty Company, Liberty 
Mutual Insurance Company, Fidelity and 
Deposit Company of Maryland

10/20/22 I-21-4831 Judlau Contracting, Inc. $85,493,967 $74,241,873 86.84% Tri-State Tollway (I-294) Roadway Reconstruction And Widening Flagg Creek 
To Hinsdale Oasis Mile Post 23.8 To Mile Post 25.0

Obligated No 12/05/22 11/07/25 05/15/26 D. Arreola,
R. Hanba

28 Liberty Mutual Insurance Company, 
Berkshire Hathaway Specialty Insurance 
Company, United States Fire Insurance 
Company, Everest Reinsurance Company, 
Markel Insurance Company, Nationwide 
Mutual Insurance Company

10/20/22 RR-22-4856 Plote Construction, Inc. $2,699,285 $2,699,285 100.00% Tri-State Tollway (I-294) Plaza Improvements at I-55 (Plaza 37) M.P. 23.8 Obligated Yes 12/19/22 05/23/24 09/12/24 A. Pebler 13 Liberty Mutual Insurance Company

09/29/22 I-21-4832 F.H. Paschen, S.N. Nielsen & Assoc., LLC $103,745,019 $88,943,746 85.73% Tri-State Tollway (I-294) Roadway Reconstruction and Widening Hinsdale 
Oasis to 47th Street Mile Post 25.0 to Mile Post 26.4

Obligated No 12/06/22 10/27/25 05/15/26 R. Sainvil 42 Continental Casualty Company, Liberty 
Mutual Insurance Company, Fidelity and 
Deposit Company of Maryland

09/29/22 I-21-4833 F.H. Paschen, S.N. Nielsen & Assoc., LLC $113,797,393 $87,953,088 77.29% Tri-State Tollway (I-294), Roadway and Bridge Reconstruction and Widening, 
47th Street to Ogden Ave, Mile Post 26.4 to Mile Post 27.8

Obligated No 11/15/22 07/01/26 09/01/26 R. Sainvil 41 Continental Casualty Company, Liberty 
Mutual Insurance Company, Fidelity and 
Deposit Company of Maryland

08/18/22 I-21-4834 Lorig Construction Company $143,955,643 $106,393,853 73.91% Tri-State Tollway (I-294) Roadway and Bridge Reconstruction and Widening, 
Ogden Avenue to Cermak Road M.P. 27.8 to M.P. 29.5

Obligated No 11/14/22 12/20/25 07/09/26 J. Szabo 33 Hartford Fire Insurance Company

08/18/22 I-21-4835 Walsh Construction Company II, LLC $221,964,341 $220,289,982 99.25% Tri-State Tollway (I-294) Roadway and Bridge Reconstruction Northbound I-
294/I-290/I-88 Interchange Roosevelt Road To St. Charles Road Mile Post 30.5 
To Mile Post 32.4

Obligated No 10/24/22 10/31/25 R. Hanba 54 Travelers Casualty and Surety Company of 
America

07/20/22 RR-22-4842 MYS, Inc. $765,703 $765,703 100.00% M-5 Maintenance Facility Access Improvements Jane Addams Memorial 
Tollway (I-90) Mile Post 64.8 (Central Road)

Obligated Yes 09/16/22 05/24/24 10/31/24 D. Framarin 5 Western Surety Company

06/16/22 I-20-4727 Lorig Construction Company $161,106,929 $69,453,796 43.11% Elgin O’Hare Western Access (I-490) Roadway and Bridge Construction 
Franklin Avenue to Illinois Route 19 (Irving Park Road) Mile Post 0.6 To Mile 
Post 1.0

Obligated No 08/19/22 03/22/26 10/06/26 B. Shramovich 20 Hartford Fire Insurance Company
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06/16/22 I-21-4736 Judlau Contracting, Inc. $23,023,310 $4,297,366 18.67% Elgin O’Hare Western Access Tollway (I-490) Railroad Bridge Construction, 
Union Pacific Railroad over Grand Avenue East of Tri-State Tollway (I-294), MP 
35.0 to MP 35.4

Obligated No 08/15/22 09/07/24 10/07/24 B. Shramovich 24 Liberty Mutual Insurance Company, 
Berkshire Hathaway Specialty Insurance 
Company, United States Fire Insurance 
Company, Everest Reinsurance Company, 
Markel Insurance Company, Nationwide 
Mutual Insurance Company

05/19/22 I-21-4837 Aldridge Electric, Inc. $14,223,246 $11,988,293 84.29% Active Traffic Management (ATM) System-ITS Device and Fiber Installation; 
Wolf Rd to Balmoral Ave

Obligated No 07/22/22 06/15/25 07/15/25 A. Aladham 15 Continental Casualty Company

03/21/22 I-19-4714 Dunnet Bay Construction Co. $23,602,940 $22,903,846 97.04% I-490 and IL Rte 390 Interchange Roadway and Bridge Construction IL 390 
M.P. to M.P. 17.0

Obligated No 05/24/22 11/16/23 12/01/23 J. Szabo 23 Liberty Mutual Insurance Company

03/16/22 RR-21-4589 Aldridge Electric, Inc. $2,204,121 $2,204,121 100.00% Weigh-In-Montion Replacement Tri-State Tollway (I-94), M.P. 3.1 (IL 173) Obligated Yes 05/12/22 04/03/24 07/23/24 A. Aladham 9 Continental Casualty Company

03/16/22 RR-22-4841R Fence Masters, Inc. $82,352 $82,352 100.00% Small Purchase Procurement (Goods & Services 22-0017R) of materials and 
labor to repair damaged guardrail

Approved Yes 10/03/22 T. Ersfeldt 1

02/17/22 I-21-4594 Lorig Construction Company $9,419,454 $9,369,454 99.47% 88th/Cork Avenue at I-294 Interchange Roadway and Bridge Construction 
County Highway W30-Section 19-W3019-00-PV

Obligated No 04/19/22 02/14/25 04/29/25 M. Brink 13 Hartford Fire Insurance Company

02/17/22 RR-21-4816 Natural Creations Landscaping, Inc. $627,914 $363,002 57.81% Landscape  Planting Improvements Veterans Memorial Tollway (I-355) M.P. 
12.0 TO M.P. 19.25 (I-55 to Ogden Avenue)

Obligated No 03/11/22 06/01/23 06/01/26 J. Noe 2 Western Surety Company

12/16/21 RR-21-4591 Aldridge Electric, Inc. $2,669,449 $2,669,449 100.00% Systemwide Sign Structure And Dynamic Message Sign Improvements Obligated Yes 02/14/22 04/23/24 08/10/24 R. Sainvil 11 Continental Casualty Company

12/16/21 I-21-4737 Judlau Contracting, Inc. $42,136,106 $19,028,024 45.16% Elgin O'Hare Western Access Tollway (I-490) Railroad Retaining Wall 
Construction CPR Bensenville Yard to Irving Park Road (IL 19) M.P. 0.9 to M.P. 
1.8

Obligated No 02/11/22 09/22/25 10/22/25 B. Shramovich 17 Liberty Mutual Insurance Company, 
Berkshire Hathaway Specialty Insurance 
Company, United States Fire Insurance 
Company, Everest Reinsurance Company, & 
 Markel Insurance Company

11/18/21 I-21-4738 Lorig Construction Company $132,213,374 $59,905,761 45.31% EOWA (I-490) Railroad Track Relocation UPRR from south of Grand Ave to 
Irving Park Rd (IL 19), Retaining Wall Const. and Earthwork from Tri-State 
Tollway (I-294) to Franklin Ave and from MP 5.6 (Touhy Ave IL 72) to MP 5.75 
(Old Higgins Rd)

Obligated No 01/20/22 06/10/25 07/07/25 B. Shramovich 18 Hartford Fire Insurance Company

10/21/21 I-21-4732 Walsh Construction Company II, LLC $253,596,325 $202,199,230 79.73% Elgin O’Hare Western Access Tollway (I-490), Railroad Bridge Construction, 
Union Pacific Railroad, Franklin Ave. to South of Irving Park Road (IL 19), 
Earthwork Jane Addams Memorial Tollway (I-90), Barrington Road, M.P. 62.00 
to M.P. 62.25

Obligated No 12/08/21 10/27/26 12/12/26 B. Shramovich 40 Travelers Casualty and Surety Company of 
America

09/09/21 RR-21-4587 The George Sollitt Construction Company $34,955,125 $34,955,125 100.00% M-5 Maintenance Facility Facility Jane Addams Memorial Tollway (I-90) 
MilePost 64.8(Central Road)

Obligated Yes 10/25/21 12/06/23 09/30/24 D. Framarin 83 Travelers Casualty and Surety Company of 
America

07/22/21 RR-21-4581 Lizzette Medina & Co. $534,341 $340,174 63.66% Landscape Planting Improvements-Tri-State Tollway and Edens Spur (I-94) 
M.P. 22.1 To M.P. 30.0 (Illinois Route 22 To Edens Expressway)

Obligated No 09/17/21 06/01/23 06/01/26 J. Noe 1 Atlantic Specialty Insurance Company

06/24/21 RR-20-4550 Lorig Construction Company $6,355,281 $6,355,281 100.00% Tri-State Tollway (I-294) Pedestrian Bridge Construction MP 26.5 Obligated Yes 08/05/21 11/03/23 05/26/25 K. Keslinke 17 Hartford Fire Insurance Company

05/27/21 RR-20-4556 Cardinal State, LLC $436,202 $436,202 100.00% Landscape Planting Improvements Veterans Memorial Tollway (I-355) M.P. 
24.90 to M.P. 29.8

Obligated Yes 09/08/21 06/01/22 06/02/25 J. Noe 1 United States Fire Insurance Company

05/27/21 RR-20-4557 Natural Creations Landscaping, Inc. $685,736 $685,736 100.00% Landscape Planting Improvements Veterans Memorial Tollway (I-355) MP 
19.25 To MP 24.90

Obligated Yes 07/07/21 06/01/22 06/02/25 J. Noe 1 Western Surety Company

04/22/21 I-19-4475 Dunnet Bay Construction Co. $22,011,316 $21,809,360 99.08% I-57 Widening over CSX and B OCT Railroad Bridge and I-57 Restriping Obligated No 06/09/21 08/31/23 04/19/24 A. Pebler 19 Liberty Mutual Insurance Company

04/22/21 RR-20-4553 Cardinal State, LLC $670,222 $670,222 100.00% Landscape Planting Improvements Reagan Memorial Tollway (I-88)  Mile Post 
117.2 to Mile Post 140.0 (Fox River to I-294)

Obligated Yes 09/01/21 06/01/22 05/30/25 R. Hanba 1 United States Fire Insurance Company

03/25/21 RR-20-4549 Elite Fiber Optics LLC $2,217,355 $1,552,408 70.01% Fiber Optic Construction Upon Request - Systemwide Obligated No 07/06/21 05/20/26 M. Kholakiya 5 Western Surety Company

01/28/21 RR-20-9228 Aldridge Electric, Inc. $2,641,466 $1,350,111 51.11% Sign Panel Fabrication and Installation Upon Request - Systemwide Obligated No 03/04/21 06/30/26 T. Silas 4 Continental Causalty Company
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12/17/20 I-19-4458 F.H. Paschen, S.N. Nielsen & Assoc., LLC $104,715,010 $104,715,010 100.00% I-294 Roadway and Bridge Widening and Reconstruction North Avenue to 
South of Grand Avenue M.P. 33.44 to M.P. 35.04

Obligated Yes 03/03/21 04/16/25 J. Noe 53 Continental Casualty Company; Liberty 
Mutual Insurance Company; Fidelity and 
Deposit Company of Maryland

12/17/20 RR-20-4514 Natural Creations Landscaping, Inc. $1,307,391 $1,030,535 78.82% Landscape Planting Improvements Tri-State Tollway (I-294) Mile Post 0.0 to 
Mile Post 17.5 (I-94/IL-394 to US 12/US 20/95th Street)

Obligated No 01/11/21 05/16/22 06/02/25 J. Noe 2 Western Surety Company

12/17/20 I-20-4533 Judlau Contracting, Inc. $143,005,525 $94,954,302 66.40% Roadway and Bridge Widening and Reconstruction Tri-State Tollway (I-294) 
M.P. 32.4 to M.P. 33.5

Obligated No 03/02/21 08/23/26 09/03/26 R. Hanba 44 Liberty Mutual Insurance Company; 
Berkshire Hathaway Specialty Insurance 
Company; United States Fire Insurance 
Company; Everest Reinsurance Company

11/19/20 I-19-4476 Plote Construction, Inc. / Dunnet Bay Construction Co., 
JV

$33,102,129 $33,102,129 100.00% Roadway and Bridge Widening and Reconstruction Eisenhower Expressway (I-
290) STA 75+00 to STA 122+30.35 St. Charles Road STA 997+00.00 to STA 
1010+70.00

Obligated Yes 01/20/21 07/12/22 08/15/22 R. Hanba 32 Liberty Mutual Insurance Company

10/15/20 RR-19-4472 Lizzette Medina & Co. $1,005,263 $1,005,263 100.00% Landscape Planting Improvements Tri-State Tollway (I-94) Illinois Route 173 to 
Illinois Route 120 Mile Post 1.50 to Mile Post 11.50

Obligated Yes 12/10/20 05/16/22 06/02/25 J. Noe 1 Atlantic Specialty Insurance Company

09/17/20 RR-19-4466 Semper Fi Yard Services, Inc. $1,753,490 $1,563,332 89.16% Reagan Memorial Tollway (I-88) Landscape Planting Improvements Mile Post 
91.8 (First Street) to Mile Post 117.2 (Fox River)

Obligated No 11/13/20 06/01/22 05/30/25 J. Noe 1 Argonaut Insurance Company

09/17/20 I-20-4517 F.H. Paschen, S.N. Nielsen & Assoc., LLC $129,741,743 $129,727,065 99.99% Roadway and Bridge Reconstruction Tri-State Tollway (I-294) 95th Street to 
Plaza 36 (82nd Street Toll Plaza) Mile Post 17.5 to19.7

Obligated Yes 11/16/20 11/08/23 05/22/24 J. Stevens 37 Continental Casualty Company; Liberty 
Mutual Insurance Company; Fidelity Surety 
and Deposit Company of Maryland

09/17/20 I-20-4519 F.H. Paschen, S.N. Nielsen & Assoc., LLC $132,621,316 $132,621,316 100.00% Roadway and Bridge Reconstruction Tri-State Tollway (I-294) Mile Post 22.3 To 
Mile Post 24.1 75th Street To I-55 Ramps

Obligated Yes 11/10/20 09/15/23 03/15/24 L. Thompson 42 Continental Casualty Company; Liberty 
Mutual Insurance Company; Fidelity Surety 
and Deposit Company of Maryland

08/20/20 I-18-4431 Walsh Construction Company II, LLC $191,254,665 $188,566,603 98.59% Roadway and Bridge Reconstruction Tri-State Tollway (I-294) Mile Long Bridge 
Mile Post 20.7 to Mile post 22.5

Obligated No 09/28/20 04/26/24 10/16/24 K. Keslinke 66 Travelers Casualty and Surety Company of 
America

07/16/20 I-17-4339 Judlau Contracting, Inc. $168,532,797 $168,193,230 99.80% Elgin O’Hare West  Access Tollway (I-490) Roadway and Bridge Widening and 
Reconstruction

Obligated No 09/10/20 05/16/25 06/15/25 M. Faraj 50 Liberty Mutual Insurance Company; 
Berkshire Hathaway Specialty Insurance 
Company; United States Fire Insurance 
Company

06/25/20 I-19-4495 Dunnet Bay Construction Co. $47,528,813 $47,478,817 99.89% I-294 Widening Ramp C Flyover, Dixie Creek Bridge and Ramp F2 Obligated No 08/24/20 08/05/22 05/17/23 A. Pebler 24 Liberty Mutual Insurance Company

04/30/20 I-19-4508 Hecker and Company, Inc. $827,828 $827,828 100.00% Tri-State Tollway (I-294) Temporary Highway Lighting Material Procurement - 
95th Street to La Grange Road

Obligated Yes 07/13/20 12/19/20 05/05/21 D. Cedeno 3 Fidelity and Deposit Company of Maryland

03/26/20 I-18-4704 Curran Contracting Company $45,132,123 $45,082,123 99.89% Western Access Tollway (I-490)  Advance Earthwork, Drainage and Retaining 
Wall Construction, Devon Ave to South of Touhy Ave, MP 4.3 to MP 5.6

Obligated No 11/10/20 05/06/24 06/26/24 J. Szabo 59 Continental Casualty Company

03/26/20 I-18-4705 Judlau Contracting, Inc. $86,387,061 $86,478,424 100.11% Elgin O'Hare Western Access Tollway (I-490) Interchange Construction, Jane 
Addams Memorial Tollway (I-90) Higgins Creek to Mount Prospect Road, MP 
73.5 to MP 74.7, Western Access Tollway (I-490) Touhy Ave to I-90 MP 5.9 to 
MP 6.24

Obligated Yes 06/10/20 05/08/24 07/02/24 A. Aladham 36 Liberty Mutual Insurance Company; 
Berkshire Hathaway Specialty Insurance 
Company

01/16/20 RR-19-4489 The George Sollitt Construction Company $25,588,169 $25,588,169 100.00% M-16 Maintenance Facility and Site Improvements, Elgin -O'Hare Western 
Access (IL-390) 830 Thomas Drive , Bensenville, ILM-1 Maintenance Facility 
(Truck Wash), Tri-State Tollway (I-294) - Mile Post 12.3.

Obligated Yes 03/26/20 09/20/21 12/30/22 W. Doyle 82 Travelers Casualty and Surety Company of 
America

12/05/19 I-19-4464 Judlau Contracting, Inc. $67,945,185 $66,780,989 98.29% I-57 Roadway and Bridge Widening (Kedzie Ave to CSX RR) CD Roads A & C, 
I-294 Ramp Construction and Ramp L Toll PlazaTri-State Tollway (I-294) mile 
Post SB- 350.0; NB-349.0 to Mile Post 350.6.

Obligated No 01/31/20 06/17/22 05/17/23 A. Pebler 40 Liberty Mutual Insurance Company; 
Berkshire Hathaway Specialty Insurance 
Company; Zurich American Insurance 
Company

10/17/19 I-17-4673 Plote Construction, Inc. $36,414,659 $34,756,717 95.45% Western  Access Tollway (I-490) - Roadway Construction - Irving Park Road  
(Illinois Route 19) to Illinois Route 390

Obligated No 12/09/19 08/01/25 11/30/24 J. Kim 23 Liberty Mutual Insurance Company
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05/24/18 I-18-4393 Abari Construction, Inc. $2,073,675 $2,061,471 99.41% M-14 Site Improvements, Veterans Memorial Tollway (I-355) M-14 Maintenace 
Facility at M.P. 21.2, Downers Grove, IL

Obligated No 06/12/18 06/28/19 R. Hanba 7

11/19/15 I-15-4231 Lorig Construction Company $21,718,040 $21,718,040 100.00% Eastbound Roadway and Bridge Reconstruction, Jane Addams Memorial 
Tollway (I-90) from MP 53.7 (Elgin Plaza) to MP 55.4 (Fox River)

Obligated Yes 01/07/16 11/14/16 07/11/17 J. Noe 23

10/22/15 I-15-4237 Judlau Contracting, Inc. $63,724,121 $63,724,121 100.00% Inside Roadway and Bridge Reconstruction, Jane Addams Memorial Tollway (I-
90) from MP 73.3 (Oakton Street) to MP 76.5 (Mannheim Road) WB and from 
MP 73.3 (Oakton Street) to MP 76.5 (Mannheim Road) EB

Obligated Yes 12/10/15 06/17/17 12/24/17 J. Allen 32

05/28/15 I-15-4649 Lake County Grading Company $4,324,113 $4,324,113 100.00% Building Removal, Elgin O'Hare Western Access Tollway, Various Locations Obligated Yes 08/24/15 07/31/18 L. Thompson 16

06/26/14 I-13-4607 Judlau Contracting, Inc. $68,051,940 $68,051,940 100.00% Road and Bridge Reconstruction Elgin O'Hare Western Access Tollway Elgin 
Expressway (IL 390) at I-290 Interchange, Mile Post 12.0 to Mile Post 12.9

Obligated Yes 08/22/14 08/09/17 12/17/18 L. Thompson 39

02/27/14 I-13-4168 F.H. Paschen, S.N. Nielsen & Assoc., LLC $26,269,178 $26,269,178 100.00% Roadway and Bridge Reconstruction, Jane Addams Memorial Tollway (I-90) 
Meacham Road over I-90, M.P. 67.4

Obligated Yes 04/10/14 09/26/16 08/22/17 A. Aladham 31

04/25/13 I-13-4113 ASP PDM LLC (PDM Bridge, LLC) $4,122,644 $4,122,644 100.00% Bridge Steel  Fabrication, Jane Addams Memorial Tollway (I-90) Mile Post 17.7 
to Mile Post 47.9

Obligated Yes 07/23/13 04/10/14 S. Kim 1

2145

Total Number of Active Construction Contracts: 120
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