

Elgin O'Hare Western Access Project

Local Advisory Committee

September 09, 2019

Today's Agenda

Feedback on local issues

U.S. Route 20 Interchange Improvement Study

Project and construction status updates

Updates from Cook and DuPage counties

Next steps

Feedback on Local Issues

What are you hearing?

- Construction operations and traffic flow
- Land acquisition
- Design features
- Development opportunities and trends
- Other



The Illinois Tollway
DRIVING
THE FUTURE

U.S. Route 20 Interchange Improvement Study

U.S. Route 20 Interchange Improvement Study

Public Information Meeting #1

- August 20, 2019, from 6-8 p.m. at Hanover Park Village Hall
- 50 attendees
- Presented existing conditions
- Solicited input



Next Steps

- Prepare and evaluate alternatives
- Present preferred alternative at Public Information Meeting #2 in Spring 2020
- Anticipated 18-month schedule for completion of Phase 1




Project Status Update

Design and Construction Contract Status



The Illinois Tollway
DRIVING THE FUTURE



Public Outreach

Since last LAC meeting

- August 15 – Hanover Park Meet and Greet for mayors/administrators
- May 28 – DuPage Mayors and Managers meeting
- May 23 – Northwest Municipal Conference meeting
- Local coordination – 18 meetings

Upcoming events

- Invite us to your event!



The Illinois Tollway
**DRIVING
THE FUTURE**

Construction Status Update

I-490 Interchange/Western Access Construction

- 1 I-490 Interchange – Illinois Route 83 to York Road construction**
Scheduled: 2019 – 2023



Illinois Route 390 from Illinois Route 83 to York Road



Looking west

Illinois Route 390 from Illinois Route 83 to I-490 Tollway



Looking east

Illinois Route 390 at Chicago Terminal Railroad



Looking southeast


Illinois Route 390 at Chicago Terminal Railroad



Retaining Walls at Chicago Terminal Railroad Crossing Looking North


I-490 Tollway/ Central Tri-State Tollway (I-294) Interchange

Presented on September 09, 2019



I-490 Tollway North Segment Construction

- 1 I-490/I-90 Interchange collector-distributor ramps and Higgins Creek bridges**
Scheduled: 2018 – 2019
- 2 I-490/I-90 Interchange bridges and fuel station removal**
Scheduled: 2018 – 2019
- 3 Touhy Avenue Reconstruction Project – Cook County**
Scheduled: 2020 – 2022



I-490/I-90 Interchange

Presented on September 09, 2019



I-490/I-90 Interchange Construction



Looking east – new ramp bridges

I-490/I-90 Interchange Construction



Looking west

Presented on September 9, 2019




The Illinois Tollway
DRIVING
THE FUTURE

I-490/I-90 Interchange Construction



Looking west – I-90 bridges over Higgins Creek

Kinder Morgan Pipe Relocation



Presented on September 9, 2019

Illinois Route 390 Tollway Landscaping



The Illinois Tollway
**DRIVING
THE FUTURE**

Illinois Route 390 Tollway Landscaping



The Illinois Tollway
**DRIVING
THE FUTURE**

County Updates

Next Steps/ Next Meeting

Next meeting

- TBD

Location

- TBD

Topics

- ???

Questions?

THANK YOU