



ILLINOIS TOLLWAY CHANGE ORDERS
February 2021

- [I-18-4430 LaGrange Road Bridge Revisions Supplement 2](#)
- [RR-20-4530 CR#1 SB MP 41.02 Scope Modifications](#)
- [RR-19-4501 Back Slope Repair at MP 54.5](#)
- [I-19-4507 Pavement Joint Repair](#)
- [RR-20-4530 BN 311 & 312 Structural Repairs](#)
- [I-18-4427 4" Conduit Attached to Structure](#)
- [I-17-4673 Runway 10L ALSF Monthly Storage](#)
- [I-20-4537 Furnish & Place Topsoil](#)
- [I-19-4464 Connect Conduit Stubs in Median Barrier](#)
- [I-19-4464 Quantity Overage – Aggregate Subgrade Improvement](#)
- [I-17-4683 Roadway Appurtenances Balancing #1](#)
- [I-19-4481 Cold Weather Protection](#)
- [I-18-4374 Added IDOT Traffic Surveillance](#)
- [I-18-4373 Additional Railroad Flagging](#)
- [RR-13-4116 RTS Soil Modification](#)
- [I-19-4464 Winter Protection SN 016 0057](#)
- [I-19-4449 Issue 1 Plan Changes](#)
- [I-19-4449 Pavement Removal Adjustment](#)
- [I-19-4481 Winter Work](#)
- [I-19-4496 Storm Sewer Revision RFI 37](#)
- [I-18-4705 RFI Drainage Revisions](#)
- [I-17-4338 North Ave ITS Package Crossing Equipment Costs](#)
- [RR-16-4277R Bituminous Materials Cost Allowance Adjustment](#)
- [RR-19-4474 Emergency MOT & Additional Lane Closures Supplement](#)
- [I-19-4495 Obstruction Mitigation](#)
- [I-19-4495 Winter Protection](#)