



ILLINOIS TOLLWAY CHANGE ORDERS
April 2021

[I-19-4464 Winter Protection for SN 016-1051](#)
[I-19-4449 Overhead Sign Structure Cantilever Type \(Steel\) 30](#)
[I-19-4449 Construction Revision 1 Changes](#)
[I-18-4705 Balancing of Roadway Pay Items](#)
[I-19-4499 Structures Final Balancing](#)
[I-20-4512 Removal of Existing Fiber Cables](#)
[I-18-4705 DSE Issue #12](#)
[RR-19-4502 Concrete Structure Repair](#)
[I-19-4712 Revised Earthwork & Drainage, Issue 3](#)
[I-19-4476 RFI 7, 9, 10, 14 Quantity Adjustments](#)
[I-19-4496 Issue 3 Plan Revisions](#)
[I-19-4490 Mills St NAW Removal](#)
[I-18-4428 VoWS Underground Power Relocation](#)
[RR-19-4489 Exterior Pavement Redesign](#)
[RR-19-4489 Additional Safety Showers](#)
[I-18-4374 Ditch & Slope Improvements](#)
[I-18-4389 Moment Slab B Utility Conflict](#)
[RR-17-4313 Payment for Contract Delays](#)
[I-18-4427 Noise Retaining Wall Drilling Obstructions & Inefficiencies](#)
[I-18-4427 NAW #1 Modifications Due to Utility Conflicts](#)
[I-19-4712 Trench Backfill](#)
[I-17-4339 Temp Lighting for Cross Over](#)
[I-18-4428 Pavement & Pothole Repair](#)
[I-19-4449 Electrical Conduit Relocate](#)
[I-19-4449 CP Bridge Damage Repair](#)
[I-18-4431 Demobilize Staging Area](#)
[I-20-4519 Bridge Deck Repair - Supplement](#)