



ILLINOIS TOLLWAY CHANGE ORDERS
July 2021

[RR-17-4314 Disputed Claim for Extra Compensation](#)

[I-18-4391 DCEC-3 Claim Resolution – Extended Supervision & Management](#)

[I-18-4391 DCEC-3 Claim Resolution – Stage Resequencing Costs](#)

[I-19-4496 Clear Obstructions Pipe DP-0320, DP-0260, & PSP-10](#)

[I-18-4430 South Abutment ERS](#)

[RR-16-4258 Extended Supervision & Management](#)

[I-19-4491 Pavement Repair Supplement](#)

[I-19-4491 Revised Approved Lane Closure Hours](#)

[I-19-4464 Earth Excavation for Benching SB I-57](#)

[I-18-4430 Construction Revision No. 3 Supplement](#)

[I-17-4339 Concrete Superstructure Increase](#)

[I-20-4533 Construction Issue 03](#)

[I-20-4519 Protective Shield - Flagg Creek Bridges](#)

[I-17-4339 Supplemental Schedule Recovery](#)