



# *Move Illinois Update*

*Manar Nashif, Chief Engineering Officer*

March 2025

# MOVE ILLINOIS STATUS


14<sup>th</sup> year of 16-year, \$15 billion capital program

## 2012-February 2025:

- 78.1% complete (*work in place*)
- \$13.4 billion committed
- 139,860 jobs
- 904 contracts awarded
- 688 contracts closed out

## In 2024, the Tollway:

- Awarded 49 contracts
- Spent more than \$1 billion
- Closed out 67 contracts



# DIVERSE PARTICIPATION

*Providing access to economic opportunities for small/diverse firms*

**Nearly \$3 billion** paid to **DBE firms**

**More than 260** Partnering for Growth agreements executed

**More than \$146 million** paid to **veteran-owned firms** *(since 2015)*

**More than \$20 million** in **bid credits banked**

**More than 1,900** unique subs working on Tollway projects *(since 2012)*

**More than 220 firms** enrolled in **Small Business Initiative** *(since January 2021)*






# CENTRAL TRI-STATE TOLLWAY PROJECT




**PROJECT BUDGET**  
**\$4 billion**



**84% COMPLETE**



# 2024 ACCOMPLISHMENTS



**5th lane opened** along north section of Central Tri-State



**Completed roadway improvements** on south section of Central Tri-State



**SmartRoad launched** along north section of Central Tri-State

# Central Tri-State Tollway Reconstruction and Widening North Section – North Avenue to Irving Park Road



November 2018



December 2024

# I-290/I-88 Interchange at I-294 Elmhurst



EB I-290 to  
SB I-294/WB I-88

NB I-294 to  
WB I-290

March 2023



**\*NEW\***  
SB I-294 to EB I-290

EB I-290 to  
SB I-294/WB I-88

NB I-294 to WB I-290


Completed NB lanes

February 2025

# Central Tri-State Tollway Reconstruction and Widening Central Section at Ogden Avenue



September 2023



February 2025

# CENTRAL TRI-STATE TOLLWAY PROJECT





## *Major work scheduled for 2025*

- ✓ I-290/I-88 Interchange
- ✓ Roadway widening and reconstruction between North Avenue and I-55
- ✓ Active Traffic Management from North Avenue to Wolf Road







# CURRENT CONSTRUCTION







# CURRENT CONSTRUCTION





# CURRENT CONSTRUCTION

Reconstruction and Widening  
*St. Charles Road to North Avenue*





# I-490 TOLLWAY PROJECT

**PROJECT BUDGET**  
\$4.3 billion

**69% COMPLETE**





January 2024



October 2024



I-490/I-90 Interchange  
*Des Plaines*



July 2022



March 2025

**I-490 Tollway Mainline**  
*Bensenville*




**Before**

**Runway Approach  
Lighting Bridges**  
*O'Hare Airport*



**After**



**Union Pacific  
Railroad Bridge  
*Bensenville***

# I-490 TOLLWAY PROJECT



## *Major work scheduled for 2025*

- ✓ I-490 mainline construction from IL 19 to IL 390
- ✓ Interchange construction
  - I-490/I-90
  - I-490/IL 390
  - I-490/I-294
  - I-490/Franklin Avenue
- ✓ New UPRR Bridge over Franklin Avenue, CPKC Bensenville Yard and Metra rail
- ✓ Construction of new I-490 over CPKC and Metra Bridge
- ✓ Fourth runway lighting bridge construction
- ✓ Local road improvements at York Road, Franklin Avenue/Green Street and Touhy Avenue



# MANAGING RISKS

- ✓ Interagency coordination
- ✓ Land acquisition
- ✓ Railroads
- ✓ Permits
- ✓ Utilities
- ✓ Material pricing
- ✓ Material availability



# CELEBRATING ECONOMIC DEVELOPMENT

## General Mills Distribution Center

*I-90 & Irene Road, Belvidere*

- 1.3 million square feet
- \$100 million investment

## The Logistics Campus

*I-294 & Willow Road, Glenview*

- 3.2 million square feet
- \$500 million investment

## Mohawk Terrace Redevelopment

*IL 390, Bensenville*

- 1.2 million square feet
- \$80 million investment

## Aurora Tech Park

*I-88 & Eola Road/Bilter Road, Aurora*

- 30 acres
- \$500 million investment

## Crossroads Sports Complex

*I-355 & US Route 6, New Lenox*

- 100 acres
- \$100 million investment

# CAPITAL PROGRAMS UPDATE

## Timeline



## Bridging the Future Key Themes



Connecting Infrastructure	Improving Mobility	Modernizing the System	Preparing for Tomorrow
\$258 million	\$725 million	\$532 million	\$485 million



# THANK YOU

