

ILLINOIS TOLLWAY CHANGE ORDERS

January 2015



[I-12-4078 - Pile Splice Claim](#)

[I-14-4174 - Partial Balancing-Roadway Lighting/Electrical](#)

[I-13-4630 - Select Fill Extended Embankment Zone](#)

[I-12-4073 - EB Reconstruction Schedule Recovery Lump Sum](#)

[I-14-4632 - Building Removal No 11](#)

[I-12-4074 - Excess Material Removal - Supplement](#)

[I-13-4616 - East Bridge Settling Remediation](#)

[I-13-4603 - Winter Striping](#)

[I-13-4104 - Pile Splicing](#)

[I-13-4166 - Winter Protection for Various Concrete Items](#)

[I-13-4616 - East Bridge Settling Remediation Supplement](#)

[I-13-4168 - Winter Protection](#)

[I-14-4180 - Barrington Road Relocation West Bypass](#)

[RR-14-5691 - I-88 Ramp N. Guardrail Modification](#)