

ILLINOIS TOLLWAY CHANGE ORDERS

April 2015



[I-13-4126 - Bituminous Index-Adjustment](#)

[I-13-5676 - Acceleration Wall W1-CF](#)

[I-13-4606 - Bridge Deck Resequencing](#)

[I-13-4630 - Select Fill Extended Embankment Zone](#)

[I-13-4144R - G4S Fiber Optic Changes](#)

[I-13-4602 - Temp Installation of Overhead Signs](#)

[I-13-4607 - RFI 69 Drainage Structure Quantity Changes](#)

[I-12-4066 - Ditch Relocation at MWRD Manhole](#)

[RR-13-5685R - Construction Revision No 1 - Electrical](#)

[I-14-4204 - Temp Wood Pole](#)

[I-14-4204 - MOT Staging](#)

[I-14-4205 - Drainage Quantities](#)

[I-12-4067 - Load & Haul Excess Topsoil from Ramp M Infield](#)

[I-13-4166 - Additional Temporary Pavement Marking Quantity for Stage 3](#)

[I-13-4631 - ITS System Infrastructure](#)

[RR-14-5692 - Additional Removal and Disposal of Unsuitable Materials](#)

[RR-14-5692 - Porous Granular Embankment](#)

[I-13-4608 - Winter Pavement Markings](#)

[I-13-4602 - Alternate Access at Embankment Site](#)

[I-12-4067 - Quantity Adjustment-Roadway Quantities](#)

[RR-14-5692 - Reinforced Pavement at Plaza 31 and 32](#)

[I-13-4630 - West MSE Wall Changes-Construction Revision No 7](#)

[RR-12-4090 - Ramp A and Ramp N Gore Reconstruction](#)

[I-14-4632 - Construction Revision 2](#)

[I-13-4133 - Bituminous Materials Cost Adjustment](#)

[I-13-4606 - Extended Work Hour Compensation for Delay Recovery](#)

[I-13-4126 - Cancelled Items-Fiber Optic Cable](#)

ILLINOIS TOLLWAY CHANGE ORDERS

April 2015



[I-13-4136 - Erosion Repairs](#)

[RR-13-5695 - Unknown Subsurface Conditions - Supplement](#)

[I-13-4628 - Plaza 330 Electrical Service](#)

[I-13-5680 - Granular Backfill Wall No7-Supplement](#)

[I-13-5676 - Gantry Sign Foundation-Construction Revision No 11](#)

[I-13-4156 - WB MOT Alignment](#)

[I-14-4212 - Construction Revision 3](#)

[I-13-4168 - Foundation Improvement](#)

[RR-14-4184 - Slab-On-Grade Modification](#)

[I-13-4104 - Card Access System](#)

[I-12-4067 - CCTV Camera Site Modification, Type 1 Special](#)

[I-13-4600 - Additional Dewatering](#)

[RR-14-5692 - Additional Saw Cutting](#)

[I-14-4209 - Equipment Idle Time and Remobilization](#)