

ILLINOIS TOLLWAY CHANGE ORDERS

May 2015



[I-13-5676 - Balancing Supplemental to Construction Access at Busse Rd. & Oakton St.](#)

[RR-13-5695 - Unknown Subsurface Conditions-ATP 02 Supplement](#)

[I-13-4618 - Drainage and Erosion Control Change](#)

[I-13-5680 - Temporary Relocation of Topsoil Stockpile](#)

[I-13-5679 - Additional Structural Excavation](#)

[RR-14-4184 - Roadway Lighting Control Cabinet](#)

[I-13-4133 - Stormwater Damage Restoration](#)

[I-13-4133 - Delineator Replacement](#)

[I-13-4602 - Winter Service And Protection](#)

[I-13-4601 - Premium Time for Critical Path Work 2015](#)

[I-13-4621 - Excess Topsoil Disposal and Additional Furnished Exc.](#)

[I-13-4628 - Shoulder Rumble Strip Removal](#)

[I-13-5676 - Acceleration Wall W3-CF](#)

[I-13-4606 - 54" Concrete Barrier Protection at Pier No 1 \(ISU 18\)](#)

[I-14-4204 - Trailer for Plaza 11 Control](#)

[RR-14-9159R - Construction Revision No 1](#)

[RR-14-5692 - Basins, Type G-3 \(Modified\), Type G-3 Frame & Grate](#)

[RR-14-5692 - Construction Revision No 2](#)

[RR-14-5692 - Drainage Structure Revisions](#)

[RR-14-5692 - Extend Pipe Culverts at Ramp H](#)

[RR-14-8122 - Cold Weather Protection Allowance](#)

[RR-13-5695 - Unknown Subsurface Conditions-ATP 02 Supplement](#)

[I-13-4606 - WBBM Radio Allowance Increase](#)

[I-11-4019 - Drainage Balance](#)

[RR-13-5685R - Cantilever Removals](#)

[I-13-5675 - Retaining Wall Excavation and Backfill](#)

[I-13-4628 - Sign Truss Sta 771+00 Irving Park Rd.](#)

ILLINOIS TOLLWAY CHANGE ORDERS

May 2015



[I-13-5680 - Compressed Schedule for Wall No 15-Supplement](#)

[I-13-4603 - IT network communication modules](#)

[I-13-5680 - lime modified embankment](#)

[RR-13-5677 - Ground Restoration at Sign Foundations](#)

[I-13-4136 - Erosion Repairs-Supplemental](#)

[I-13-4607 - Temporary Generator for Traffic Signal for work](#)

[I-13-4606 - Downtime Due to WBBM Tower Interference-DCEC2](#)

[I-13-4618 - BP Sanitary Sewer Revision](#)

[I-14-4212 - Railroad Flagging Allowance](#)

[I-14-4212 - Construction Revision 4](#)

[I-14-4209 - Lead Paint Abatement at Oakton Bridges](#)

[I-14-4210 - MSE Wall Undercuts](#)

[I-14-4208 - Remove Existing T-Wall Sections](#)

[RR-14-4184 - Truck Parking Area Architectural Revisions](#)

[I-13-4165 - Electrical Items - Interim Balancing](#)

[I-13-4156 - Additional Barrier Wall for Guardrail Conflict](#)

[I-13-4133 - Additional Maintenance of Lighting and ITS](#)

[I-14-4206 - Field Change #4](#)

[RR-14-4184 - Overhead Plumbing Revisions](#)

[RR-14-4184 - GPS Antenna](#)

[I-14-4205 - Construction Revision No. 4](#)