

ILLINOIS TOLLWAY CHANGE ORDERS

November 2015



[I-13-4104 - Barrier Base Revision](#)

[I-13-4104 - ITS Switch Upgrades](#)

[I-14-4204 - ComEd Utility Allowance](#)

[I-14-4218 - Belvidere Oasis Ramp Restoration](#)

[I-13-4629 - Disking and Drying On Site Material](#)

[I-13-5676 - W2-CF Sequence Modifications due to West Shore Conflict](#)

[I-13-5676 - Unsuitable Material and Porous Granular Embankment](#)

[I-14-4206 - Construction Revision #1](#)

[I-14-5698 - Cold Weather Concrete Protection - Stage 2](#)

[RR-13-5661 - Additional Traffic Control](#)

[RR-13-5661 - Additional Structure Items](#)

[RR-13-5660R - Intermittent Pavement Patching](#)

[I-13-4165 - I-90 West Corridor Locate Request](#)

[I-13-4629 - Lime Treated Earth Excavation](#)

[I-13-4629 - Additional MOT Ketter Drive](#)

[I-14-4209 - Unsuitable Material-Retaining Walls](#)

[RR-13-4170 - Concrete Pavement Resolution](#)

[I-13-4168 - Use of Crane for Stage 2, Span 1 Demo](#)

[RR-13-4135 - Median Barrier Lighting Removal and Replacement](#)

[I-13-5675 - Balancing Final Quantities - Roadway Items](#)

[I-14-4204 - Temp Pole Issues](#)

[I-13-4628 - Repair Fiber Optic Cables Damaged in Contract 4601](#)

[RR-14-4184 - Water Service Extension Balance](#)

[I-14-4207 - Field Change 17](#)

[I-14-4208 - Golf Road Center Pier Pile Driving - Supplement](#)

[I-13-4165 - DMS and MVDS Device Connections](#)

[I-13-4607 - Temp Generators for Roadway Lighting](#)

ILLINOIS TOLLWAY CHANGE ORDERS

November 2015



[I-14-4209 - Sign Foundation Drilling Non-Cohesive Soils](#)

[RR-14-4184 - HVLS and Oscillating Fan Electrical Upgrades](#)

[I-13-4601 - Trench Backfill for Storm Sewer Removal Locations](#)

[I-14-4208 - Acceleration for Roadway Lighting](#)

[I-13-4628 - Repair Damaged Fiber Optic Cables - Sta. 952+50 to 972+50](#)

[I-14-4648 - Subsurface Obstruction Mitigation](#)

[I-13-5684 - Drilled Retaining Wall Posts](#)

[I-13-5684 - Grinding Substitution & Disposal of Excess Material](#)

[I-14-4211 - Guardrail Revision](#)

[I-13-5679 - Preliminary Category A Balance Supplement 3](#)

[I-14-4205 - Stabilized Subbase, Inside Track Pavement Constructability](#)

[I-13-4168 - Soil Management](#)

[I-14-4644 - ICC Railroad Track Revisions](#)

[I-13-4600 - Additional TC Surveillance](#)

[I-14-4207 - Stockpiled Earth Excavation](#)

[I-13-4607 - Snow Removal](#)

[I-13-4607 - Winter Protection](#)