

# ILLINOIS TOLLWAY CHANGE ORDERS

## July 2016



[I-13-4144R - Balancing Subsurface Obstruction Mitigation](#)

[I-14-4642 - South Prospect Water Main Extra Costs](#)

[I-14-4642 - Trench Backfill Special Plan Quantity Correction](#)

[I-13-4628 - Lighting and Electrical Balancing](#)

[I-13-4628 - Balancing for Structural Items](#)

[I-13-4628 - Extended Work Hour Compensation for Delay Recovery](#)

[I-14-4208 - Ramp B Concrete Disposal](#)

[I-14-4208 - Additional Lane Closures](#)

[I-14-4212 - Median Barrier Wall Retrofit](#)

[RR-13-5685R - Additional Sign Lighting Adjustments](#)

[I-13-5683 - Contractor Field Office](#)

[I-14-4209 - Soil Retention Final Balance](#)

[RR-14-5695 - Final Balancing for Roadway Lighting and Electrical Work](#)

[I-15-4664 - Backup Power for Pumps](#)

[I-14-4647 - Lake Street Pavement Patching-Special](#)

[I-13-4618 - PGE and Fabric Change Supplement #5](#)

[I-14-4185 - Electrical Items Final Balancing](#)

[I-13-5689 - Contractor Field Office](#)

[I-14-4647 - Preliminary Category B Balance-Structural 1](#)

[I-13-4607 - Additional Electrical Work](#)

[I-13-4607 - Ramp G Crossover Revisions](#)

[I-15-4231 - VES Camera Wash System-Ramp F](#)

[RR-14-4184 - Equipment Shelter Electrical-Data Relocation Balance](#)

[RR-13-5660R - Emergency Pavement and Shoulder Repairs](#)

[I-14-4642 - DSE ISU 12-WM Design Review Comments-Supplement](#)

[I-15-4663 - Subgrade Granular Embankment-Special](#)

[I-15-4663 - North Fill Area Non-Special Waste Disposal](#)

# ILLINOIS TOLLWAY CHANGE ORDERS

## July 2016



[I-15-4245 - Genoa Pond Modifications](#)

[I-16-4261 - Randall Road MOT Modifications](#)

[I-15-4227R - Gantry Stands](#)

[I-15-4248 - Unsuitable Removal & Granular Backfill-Farnsworth Ave-Supplement](#)

[I-13-4629 - Pavement Patching](#)

[I-13-4629 - D4W Stockpiled Material Relocation](#)

[I-14-4640 - Delay of Asphalt Surface Course](#)

[I-13-4144R - Balancing WB West End Premium Time](#)

[I-15-4231 - Supplemental Ramp G Storm Sewer Obstruction](#)

[I-13-4601 - IDOT Pavement Repairs](#)

[I-13-4606 - Bridge Deck Resequencing](#)

[I-14-4644 - Premium Time for PCC Paving \(Supreme & Frontage Roads\)](#)

[I-14-4648 - Lightweight Cellular Concrete Material Escalation Cost](#)

[I-15-4234 - Drilled Shaft Foundation Obstructions](#)

[RR-15-4239 - Bored Water Service](#)

[RR-13-5660R - Adjustment of Inlet-New Rings and Frames](#)

[RR-13-5662 - Investigation Site Gutters](#)

[RR-13-5662 - CIS Sewer Revision](#)

[RR-13-5662 - Restore ROW Fence](#)

[RR-15-9185 - Remove and Replace Existing Pole Bases and Conduit](#)

[I-14-4205 - Drainage Subcontractor's Claim Settlement](#)

[I-14-4206 - Drainage Subcontractor's Claim Settlement](#)

[I-13-4601 - IDOT Pavement Repairs-4600](#)

[I-13-4602 - Additional Survey](#)

[I-13-4629 - Summer Concrete Temperature Mitigation](#)

[I-14-4185 - Roadway Appurtenances Balancing](#)

**ILLINOIS TOLLWAY CHANGE ORDERS**  
**July 2016**

