

ILLINOIS TOLLWAY CHANGE ORDERS

August 2014



[I-13-4603 - Median Pier Protection and Signing Changes](#)

[I-13-4620 - Unsuitable Soils Remediation](#)

[RR-14-5692 - Granular Subbase Special 6in](#)

[I-13-5689 - Pile Splice](#)

[I-13-4603 - Construction Revision No 7](#)

[I-13-4104 - H-Pile Substitution](#)

[I-13-4161 - Roadway Items Overages](#)

[I-13-4126 - Re-sequence Concrete Pavement-Haul Route Revision](#)

[I-13-4126 - Stage 2-Soil Modification Type IV](#)

[I-13-4126 - Paving Equipment Relocations](#)

[I-13-4126 - Unforeseen Additional Maintenance of Traffic](#)

[RR-14-5691 - Additional Joint Removal and Replacement B.N. 192](#)

[I-13-4136 - Box Culvert Gaps](#)

[I-13-4134 - Roadway Appurtenances Items Overages](#)

[I-13-4136 - Stage II Schedule Recovery Due to Weather](#)

[RR-13-5688 - Structural Steel Repair Bridge No 14755](#)

[I-13-4136 - Stabilized Construction Entrance](#)

[I-13-4602 - Modify Construction Limits of Stage I and II](#)

[I-13-4602 - Furrow](#)

[I-13-5680 - Relocate MOT Devices for Lee St.](#)

[I-12-4067 - Offset Sign Foundation at MSE Walls at STA 48+00](#)

[I-13-4137 - Roadway Appurtenances Overages](#)

[RR-13-5677 - Additional MOT at Cantilever Sign](#)

[I-13-4603 - Interim Quantity Adjustment for ATP 03](#)

[I-13-4136 - Accident Remediation](#)

[I-13-4136 - Concrete Pavement Patching](#)

[I-12-4077 - UPRR Temporary Deck Widening-Supplement](#)

ILLINOIS TOLLWAY CHANGE ORDERS

August 2014



[I-13-5679 - Construction Revision No 4](#)

[I-13-4126 - Earth Excavation Special](#)

[I-13-4620 - HMA Pavement Repairs](#)

[I-13-4603 - Conduit for ComEd Service](#)

[I-12-4072 - Temporary Soil Retention System Salvage](#)

[RR-14-5692 - Hot Mix Surface Course at Plaza 31 and Plaza 32](#)

[I-12-4072 - Mainline Pavement Pour Due to Failed Subgrade](#)

[I-13-4115 - Randall Ramp Pavement Patching](#)

[I-13-4136 - MOT Sub-Grade for WB ComEd Duct Bank](#)

[I-13-4603 - Single Face Concrete Barrier and Base Revisions](#)

[I-12-4077 - 2nd Concrete Plant Claim](#)

[I-12-4075 - 2nd Concrete Plant Claim](#)

[I-13-4160 - Hand Hole Modifications and Balancing](#)

[I-13-5676 - Retaining Wall Elevation for Future Ditch Line](#)

[I-13-4160 - 8" Casing Bore - Elmhurst, Touhy, Oakton and Higgins](#)

[I-13-5684 - Additional Soil Remediation](#)

[I-11-4019 - Tollway Electrical Revisions](#)

[I-13-4630 - CR No. 1 - Right Turn Lane on Thorndale at Lively](#)

ILLINOIS TOLLWAY CHANGE ORDERS
August 2014

