

ILLINOIS TOLLWAY CHANGE ORDERS

June 2014



[I-13-4121 - Quantity Adjustment-Unsuitable Excavation](#)

[I-13-5675 - Golf Rd Construction Access](#)

[I-13-4124 - Soil Modification - Subgrade Stabilization](#)

[I-13-4603 - Staging Area Relocation](#)

[I-13-4616 - Additional Traffic Shift](#)

[I-13-4166 - Construction Revision No. 1](#)

[I-13-5684 - NSMJAWA Watermain Protection](#)

[RR-13-4135 - Location 18 MOT](#)

[I-13-4115 - Soil Modification - Subgrade Stabilization](#)

[I-12-4067 - Additional temporary impact attenuators and temporary barrier at outside shoulder sign structures](#)

[RR-13-4138 - Additional Jacking and Cribbing](#)

[I-13-4160 - Preliminary Wood Utility Pole Balancing](#)

[I-13-5676 - Construction Access at Busse Road and Oakton Street](#)

[I-13-4133 - Stage 2 Acceleration Supplement](#)

[I-13-4124 - Soil Modification - Supplemental](#)

[I-13-4133 - Soil Modification Quantity Adjustment](#)

[I-12-4078 - US Schedule Recovery - Stage 2](#)

[I-13-4136 - Cement Stabilization](#)

[I-13-4159 - Wood Utility Pole Balancing](#)

[I-13-4167 - Construction Revision 1](#)

[I-13-4159 - Roadway Lighting and Electrical Work Balancing](#)

[RR-13-4171 - Subgrade Modification Type 1A](#)

[I-13-4156 - Construction Revision No 1](#)

[I-13-4160 - Fiber Optic Cable Splicing Support](#)

[I-13-4136 - Additional Temporary Concrete Barrier Wall Replacement](#)

[I-13-4133 - Surveyor Wage Adjustments](#)

[I-13-4124 - Emergency Patching-Supplement](#)

ILLINOIS TOLLWAY CHANGE ORDERS
June 2014



[RR-13-5665 - Erosion Control Measures Item Increases](#)

[I-13-4601 - Upgrade Webcam and Revise Installation Location](#)