

ILLINOIS TOLLWAY CHANGE ORDERS

January 2017



[I-14-4642 - Topsoil Excavation Quantity Adjustment](#)

[I-13-5676 - Labor Wage Rate Escalation](#)

[I-13-4607 - 2017 Cost Escalations](#)

[I-13-4607 - Structure 1627 Steel Storage](#)

[I-13-4629 - Remove and Dispose Unsuitable Overage](#)

[I-13-4629 - Winter MSE Wall Construction HLD East](#)

[I-13-4629 - Winter MSE Wall Construction HLD West](#)

[I-15-4237 - Concrete Crushing and Processing](#)

[I-13-4607 - Additional Traffic Switch on I-290](#)

[I-13-4607 - Traffic Loops Restoration](#)

[I-14-4178 - Construction Revision 1](#)

[I-13-5683 - Material Escalation Costs](#)

[I-14-4210 - Elmhurst Plaza and Gantry ITS Revisions](#)

[RR-13-5685R - Additional ITS Work](#)

[I-14-4210 - Diamond Grinding](#)

[I-15-4662 - Premium Time for Traffic Switch Acceleration - Supplement](#)

[I-15-4662 - Supreme Drive Force Main Revision](#)