

ILLINOIS TOLLWAY CHANGE ORDERS

June 2017



[I-13-4629 - Bridge MSE Premium Time Supplemental](#)

[I-15-4236 - Structural Pavement Repairs](#)

[I-15-4227R - Portable Fuel for Generator Commissioning](#)

[I-13-4144R - Longitudinal Joint Repair](#)

[RR-16-4279 - Additional Unforeseen Maintenance of Traffic](#)

[RR-16-4271 - Retaining Wall at North Parking Lot](#)

[RR-16-4271 - North Access Road Lighting](#)

[RR-13-5662 - Supplemental MOT](#)

[I-13-4629 - Aggregate Shoulder Repair Supplemental](#)

[RR-16-4273 - PDC-1 Noise Wall, Barrier Wall, Gutter Repair SB I-294 MP 3.2](#)

[I-14-4206 - Field Change #16](#)

[RR-15-4240 - Structural Repair of Concrete](#)

[I-14-4220 - Field Office, Type C \(Modified\)](#)

[RR-16-4284 - Non Special Waste Disposal](#)

[I-14-4220 - Supplemental Maintenance of Traffic](#)

[RR-16-4279 - Accelerated and Fast Set Roadway Repairs](#)

[I-15-4248 - Mitchell Road Seepage Resolution](#)

[I-13-4607 - 2017 Paving Remobilization](#)

[I-14-4642 - Issue 101 - Mittel North Sewer Culvert Installation](#)

[I-16-4670 - Additional Contract Requirements-FAA Determination](#)

[RR-16-5715 - Lighting Upgrades at Riverside Interchange](#)

[I-15-4649 - Asbestos Abatement](#)

[I-13-4617 - Claim 1 Earth Excavation Quantity](#)

[I-15-4236 - Culvert Sediment Clean-up](#)

[I-14-4644 - Additional Railroad Signal Work & Services by Chicago Terminal Railroad](#)

[I-13-5683 - Balancing Final Quantities - Roadway Items #5](#)

[I-14-4220 - Monotube Foundation Modifications - Ramp D](#)

ILLINOIS TOLLWAY CHANGE ORDERS
June 2017



[RR-16-4279 - Crack Routing, Crack Sealing, Crack Filling](#)

[RR-16-4273 - Additional Slopewall Crack Sealing](#)

[RR-16-4273 - Raised Pavement Lane Marker Patching](#)

[I-15-4652 - Removal of Buried Concrete Vaults at Building No. 1](#)

[RR-16-4273 - Joint Removal and Repair, Mill And Overlay East Of CSX Bridge](#)