



ILLINOIS TOLLWAY CHANGE ORDERS
July 2019

[I-18-4373 Waukegan Road Bridge, Pier 1 Structural Concrete Repairs](#)
[I-18-4374 Added Shoulder Rumble Strip Removal](#)
[I-18-4392 Ramp C Chemically Stabilized Subgrade](#)
[RR-16-4258 Supplement to ATP 88 - Sidewalk Access Behind Building](#)
[RR-18-4404 Supplement to ATP #2: Conduit for ComEd Utility Relocation](#)
[I-18-4427 Foundation Removal](#)
[I-18-4699 Construction Revision #1](#)
[RR-13-4117R Construction Revision 2](#)
[RR-16-4253 Pipe Runners - Structure 1193C](#)
[RR-18-4404 Supplement to ATP 1 - Water Main Relocation](#)
[I-18-4373 Additional Railroad Flagger Costs](#)
[I-18-4389 Additional Compensation for Sign Luminaire Installation](#)
[I-18-4389 Additional Work Median Barrier ATM Transition](#)
[I-18-4390 Oasis Maintenance During Construction](#)
[I-18-4392 IL 23 Stage 2 MOT](#)
[RR-13-4117R Topsoil Excavation and Disposal](#)
[RR-13-4117R Unforeseen Drainage Work](#)
[I-18-4374 Issue #1 Structures Revisions](#)
[I-18-4391 95th St Bridge Parapet Repair](#)
[I-18-4392 Harmony Road Undercuts](#)
[I-18-4392 Soil Modifications Ramp C](#)
[I-18-4392 Soil Modifications Ramp D](#)
[I-18-4695 SN535CD Schedule Recovery - SUPPLEMENT #2](#)
[I-18-4695 SN536D Schedule Recovery - SUPPLEMENT](#)
[RR-13-4117R Asphalt Tack Coat](#)
[RR-16-4256 Roadway Appurtenances Item Interim Balancing](#)
[RR-16-4285 Locker Room Mechanical](#)
[RR-13-4117R Pre-Stage Mill and Overlay Limits Revision](#)
[RR-17-5000 Additional Overhead for DC-ACC1 & DC-ACC1A](#)
[RR-17-5000 Data Center Renovation Revision No. 1 - Baffle Installations](#)



ILLINOIS TOLLWAY CHANGE ORDERS July 2019

[I-18-4392 Mainline Lane Closures](#)

[I-16-4274 Roadway Missing Pay Items](#)

[I-17-4683 On-Site Stockpile Embankment Material](#)

[I-18-4373 Winter Protection for Concrete - 2018](#)

[I-18-4373 Winter Protection for Concrete - 2019](#)

[I-18-4373 Winter Protection of Concrete at BN 349 Due to ComEd Delays](#)

[RR-13-4117R Additional Saw Cuts](#)

[RR-13-4117R Quarterly Balancing of Roadway Items](#)

[RR-16-4255 Supplemental Varying Bonded Preformed Joint Seal](#)

[RR-16-4256 Additional Test Strips](#)

[I-18-4392 Paved Shoulder Removal 12inch](#)

[I-16-4274 Subgrade Soil Stabilization, Type IV IL Route 47](#)

[I-18-4433 Jacking Pit Temp Barrier Wall and Attenuator](#)

[RR-16-4256 Beaumont Ditch Regarding](#)

[RR-16-4256 Wood Noise Abatement Wall Repair](#)