



ILLINOIS TOLLWAY CHANGE ORDERS
June 2020

- [I-18-4392 Subgrade Aggregate](#)
- [I-18-4374 Additional Temperature Control of Concrete](#)
- [RR-18-4404 Electrical Subcontractor - Distribution](#)
- [RR-18-4404 Electrical Subcontractor – Mechanical Connections](#)
- [RR-18-4404 Electrical Subcontractor – Fire Alarm & Security](#)
- [I-18-4430 CN Barrier & Fence](#)
- [I-18-4430 Access Road Modifications & Appurtenances](#)
- [I-18-4374 Additional Temperature Control of Concrete](#)
- [I-18-4438 I-88/I-294 Interchange Work & 4116 Coordination](#)
- [RR-18-4439 Plaza 35 SB Pavement Patching](#)
- [I-18-4446 Additional Earthwork](#)
- [I-18-4430 Embankment Lime Modification](#)
- [I-17-4683 Moisture Conditioning Stockpile](#)
- [I-17-4683 Winter Protection at Supreme HP Decks](#)
- [I-18-4374 Added Pipe & Headwall](#)
- [I-18-4374 Westbound Added TCBW](#)
- [I-18-4392 Additional MOT Staging Costs](#)
- [I-18-4392 Grossen Road Restoration](#)
- [RR-18-4425 Supplement for Unsuitable Soils](#)
- [I-18-4438 Pole Installation in Wet Areas](#)
- [I-18-4392 Tollway Field Tile Repair](#)
- [RR-16-4256 Pavement Relief Joints](#)
- [RR-13-4116 Wall Extension](#)
- [I-18-4699 Mount Prospect Road Watermain Tee Removal](#)
- [I-18-4373 Final Balancing of Roadway Items #1](#)
- [RR-16-4256 Noise Wall Erection Lane Closures Allowance](#)
- [RR-16-4256 Extended Maintenance of Traffic](#)
- [I-18-4427 6” Special Granular Subbase](#)



ILLINOIS TOLLWAY CHANGE ORDERS
June 2020

[I-18-4427 Structural Item Interim Quantity Adjustment #2](#)

[I-18-4427 Issue #7 Revisions](#)

[I-18-4374 2020 Schedule Recovery Compensation](#)

[I-18-4438 Providing ROW Access for Pole Installation](#)

[I-18-4438 Fiber Rerouting Near Plaza 35](#)

[I-18-4438 Fiber Installation Through Creek – ITS 322](#)

[I-18-4438 I-294 Bore Relocation](#)

[I-18-4428 Burlington Avenue Pavement](#)

[I-18-4374 EB Temporary Concrete Barrier](#)

[I-18-4438 Century Link FOC Length Changes](#)