



**ILLINOIS TOLLWAY CHANGE ORDERS
July 2020**

[I-18-4690 Landscaping for Work Related to I-294 Reconstruction](#)

[I-19-4449 Remove Cable from Conduit for Work Related to I-294 Roadway-Bridge Widening & Rehabilitation](#)

[I-19-4449 Quantity Adjustments – Issue No. 9](#)

[I-19-4449 Waterproofing Membrane Supplement](#)

[I-19-4449 Remove Existing Noise Abatement](#)

[I-19-4449 Form Liner Supplement](#)

[I-18-4699 Noise Abatement Wall Staining](#)

[I-18-4699 MSE Wall Staining](#)

[I-18-4428 Furnish Timber Pile](#)

[I-18-4373 Railroad Flagger Costs Due to Time Extensions](#)

[RR-16-4285 Construction Revision #02](#)

[I-18-4369 Building No. 6 Slab Removal](#)

[I-18-4430 Sight Screen Wood Plank Fence](#)

[I-18-4446 Tower 15E Revisions](#)

[RR-16-4253 Landscaping for Work Related to I-88 Roadway & Bridge Rehabilitation](#)

[I-18-4474 Construction Revision No. 1](#)

[I-18-4430 Additional Median Drainage](#)

[RR-13-4117R Fiber Optic Cable Upgrade](#)

[RR-13-4116 Load Material for Others](#)

[RR-13-4116 Winter Service Charge](#)

[RR-18-4445 Material Escalation Allowance](#)

[RR-18-4445 Labor Escalation Allowance](#)

[RR-18-4445 Salt Barn Mechanical Revision](#)

[RR-18-4445 Water Main Revisions](#)

[I-18-4446 Excess Topsoil](#)

[I-18-4446 Tower 15D Revisions Supplement](#)

[I-18-4699 Pay Items Extension No. 1](#)