



ILLINOIS TOLLWAY CHANGE ORDERS
November 2020

[I-18-4430 Pavement Patching and Traffic Control](#)
[I-18-4430 Interim Balancing Drilled Shaft in rock & Reinforcement Bar](#)
[I-18-4430 Debris Removal from Embankment Material](#)
[I-18-4705 Ramp X4 Additional Unsuitable Material](#)
[RR-18-4404 Southwest Corner Drainage for M-14 Annex B Parking Structure](#)
[RR-18-4404 Extended Asphalt Resurfacing Limits](#)
[I-18-4438 Pole Distribution Inefficiencies](#)
[I-18-4438 Pole Installation Inefficiencies](#)
[I-19-4499 Plaza 37 MOT Appurtenances](#)
[I-18-4430 Interim Balancing Roadway Appurtenances](#)
[I-18-4430 LaGrange Road Single Slope Parapet Framework Revision](#)
[I-18-4430 Unforeseen Maintenance of Traffic](#)
[RR-16-4253 Drainage and ESC Balancing](#)
[I-18-4428 Electrical Interim Balancing](#)
[I-18-4705 Revised Engineering Barrier](#)
[I-18-4705 Backfill for Non-Special Waste Removal](#)
[RR-18-4445 Site Access – Winter Conditions](#)
[I-18-4430 48" Jacked Pipe Culverts Under 75th Street Ramp C](#)
[I-19-4464 Substructure Modification for SN 016-2107](#)
[I-19-4464 Reimbursable Utility Relocate – Department of Innovation & Technology](#)
[I-19-4464 Additional Surveillance Maintenance](#)
[I-18-4428 Box Culvert 2 in Two Sections](#)
[I-13-4607 Roadway Final Balancing](#)
[I-19-4490 Obstruction Removal](#)
[I-18-4428 Temporary Fiber Optic Reroute](#)
[I-18-4428 Stockpile Hinsdale Material](#)
[RR-19-4474 4" Topsoil Furnish & Place](#)
[RR-18-4404 Alternate Dump Location](#)