



ILLINOIS TOLLWAY CHANGE ORDERS
December 2020

[RR-18-4445 Brine Building](#)

[RR-18-4445 Maintenance Building Acceleration](#)

[I-18-4374 Additional Temperature Control of Concrete](#)

[I-18-4374 IDOT Pavement Replacement](#)

[I-19-4499 Removal and Disposal of Unsuitable Material](#)

[I-17-4339 90ft Temporary Wood Poles to Remain in Place](#)

[I-17-4339 WMA Surface Course Quantity Adjustment](#)

[I-19-4449 Temporary Lighting Conduit & Cable North Crossover](#)

[I-19-4449 Additional Calcium Aluminate Pavement Patching](#)

[I-19-4449 Median VDS Foundations](#)

[I-19-4449 Aggregate Base Course Type B Interim Adjustment](#)

[I-19-4490 Winter Protection Adjustment](#)

[I-19-4449 Cold Weather Protection of Concrete](#)

[I-18-4428 Drilled Shaft Obstructions](#)

[RR-16-4256 Modified Single Face Barrier Wall & Base](#)